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Chapter 18:  Construction Impacts 

18-1 INTRODUCTION 

This chapter describes the construction means and methods of the Long Span and 
Short Span Options for the Replacement Bridge Alternative and assesses the potential 
environmental impacts associated with these activities. The two options would be 
constructed using the same general construction sequencing and methods over an 
approximately 4½ to 5½ year period. Provided in Section 18-2 of this chapter is a 
description of the overall construction sequencing and schedule for both the Long and 
Short Span Options. Section 18-3 includes a more detailed description of the 
construction methods and equipment that would be used to complete each of the key 
project elements. As discussed below, much of the work for the project would be 
performed from barges in the river as well as temporary platforms along both shorelines 
of the Hudson River. The potential adverse environmental effects as well as any 
proposed measures to avoid, minimize, or mitigate adverse effects are also discussed.  

The construction means and methods presented in this chapter are based on the 
current level of engineering design, discussions with contractors, and past experience 
on similar projects. While the techniques ultimately utilized for the project may vary to 
some degree, the process described below presents the most likely scenario for 
construction of the project. While some flexibility is available within the overall means 
and methods, the environmental impacts and types of mitigation measures would likely 
be the same.  

With the above in mind, this chapter does not include an analysis of those elements of 
construction that would be at the contractor’s discretion and are unknown at this time. 
Those elements would include construction staging, in lieu of, or in addition to the two 
privately owned sites discussed below; disposal and borrow sites; sites used for the 
pre-fabrication of bridge components outside the immediate vicinity of the project and 
the production of concrete at existing permitted batch plants. In accordance with FHWA 
policy independent decisions by the contractor, unless effectively dictated by the project 
sponsor, are beyond the scope of the federal action. Furthermore, NYSDOT and 
NYSTA Standard Specifications for all construction contracts require the contractor to 
comply with all applicable environmental regulations and obtain all necessary approvals 
and permits for the course of construction.  

In an effort to avoid and/or minimize potential adverse effects during construction of the 
project, a number of Environmental Performance Commitments (EPCs) have been 
identified which will be included as part of the project’s construction contracts. Many of 
these EPCs are expected to become permit conditions. The EPCs are identified and 
discussed where applicable below 
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18-2 CONSTRUCTION SEQUENCE AND SCHEDULE 

As shown in Figure 18-1, construction of the Short Span Option would take 
approximately 5½ years. The schedule shows both preliminary activities used to 
support the construction of the project (i.e., dredging and temporary platforms) as well 
as individual elements of bridge construction (i.e., main span and approaches). 
Throughout the construction period roadway work would be required at various times. 
During that time, the approach roadways would be shifted and remain in the new 
location for an extended period before being shifted again. The dredging would occur in 
three 3-month phases over a 4-year period, and construction of the main span would 
consist of approximately 3½ years of construction. Completion of the short span 
approaches would involve approximately 3½ to 4 years of construction. Demolition of 
the existing Tappan Zee Bridge would be expected to span approximately 1 year.  

Construction of the Long Span Option would last approximately 4½ years. The 
construction sequence and schedule would be similar to that of the Short-Span Option 
with the exception of the construction of the approaches, which would be expected to 
take approximately 2½ to 3 years. 

18-2-1 LANDINGS 

Landings would employ typical highway construction techniques and would be 
completed on both the Westchester and Rockland sides of the Hudson River upland 
from the bridge abutment to the tie in with the existing roadway. Construction of the 
landings would occur throughout the duration of the construction. The construction 
activity for the landings, however, would be gradual, as the roadways on both sides 
would be altered and then maintained for lengthy spans of time before being altered 
again. The alterations to the landings would consist of changes in roadway grade, 
elevation, direction, and general configuration.  

18-2-2 APPROACHES 

Beginning at the abutments, the approaches carry traffic from the land to the main span 
of the bridge. Construction of the approaches would last for approximately three and a 
half to four years for the short-span alternative, and two and a half to three years for the 
long-span alternative. The piles, pile caps, piers, and deck that compose this segment 
of the bridge would be built sequentially so that as a new pile is being constructed, a 
completed pile would be undergoing further transformation with, for example, the 
addition of a pile cap.  

18-2-3 MAIN SPANS 

The main span would stretch between the Westchester and Rockland approaches. It is 
the segment of the bridge that would be defined largely by its superstructure design as 
an arch or cable stayed bridge. Within its substructure, the piers would be more 
substantial than those of the approaches. All main span work would be done 
sequentially and in a similar manner as that of the approaches. The piles, pile caps, 
pylons, and deck construction would last approximately three and a half years. 
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18-3 CONSTRUCTION OF KEY ELEMENTS 

Construction of either option of the Replacement Bridge Alternative would require a 
wide range of activities on both sides of the river as well as from within the waterway 
itself. In addition, due to the lack of available land along the waterfront in the vicinity of 
the bridge, staging areas at some distance from the construction site would be required. 
Furthermore, it is likely that some bridge components would be pre-fabricated well 
outside the study area and transported to the site via barge. 

To support construction of the main span and bridge approaches, materials, equipment, 
and crews would be transported from upland staging areas in Westchester and 
Rockland counties to temporary platforms that would be constructed on the shoreline of 
the river, as shown in Figure 18-2. Dredged channels would provide access to the two 
work areas in the shallow portion of the river crossing: the Rockland and Westchester 
approaches. Substructure construction would establish the foundation of the bridge 
through the processes of pile driving, construction of pile caps, and construction of 
columns. Superstructure construction would then take place either with a gantry that 
would move from pier to pier lifting segments from barges below (as in the case of the 
short-span design option) or a short pier-head truss segment would be lifted atop the 
next open pier column and secured (as in the case of the long-span option).  

18-3-1 WATERFRONT CONSTRUCTION STAGING 

The shoreline areas near the proposed bridge site are limited by adjacent development. 
In order to provide space for the docking of vessels, the transfer of materials and 
personnel, and the preparation of construction elements, temporary platforms would be 
extended out from the shoreline over the Hudson River (see Figures 18-3 and 18-4). 
The Rockland platforms would protect the shoreline and also enable the continued 
maintenance of the original Tappan Zee Bridge as well as providing continued support 
for the New York State Thruway Authority (NYSTA) Dockside Maintenance facility 
operation. The number of acres that the footprint of the platforms would occupy would 
depend upon the available upland area and the bridge option selected. Upon the 
delineation of the work area, steel piles would be driven to support the platforms. These 
platforms would provide access to the replacement bridge site via temporary trestles. 
Their main purposes would be to facilitate delivery of heavy duty bridge elements from 
an offsite fabrication facility, receive deliveries from the concrete batch plant, receive 
deliveries (i.e., construction equipment and light duty bridge elements) from the staging 
areas, and allow for barge-mounted cranes to erect heavy duty bridge elements. Upon 
completion of construction, the temporary platforms and the piles that support them 
would be removed. 

As the construction of the temporary platforms and access trestles would begin at the 
shoreline, an access road and work area near the shore would also be constructed. A 
channel would be dredged specifically to provide barge access to the temporary 
platforms from in-river work sites.  

18-3-2 IN-LAND CONSTRUCTION STAGING 

For a project of this size, additional construction staging beyond the waterfront staging 
areas would be required to accommodate a number of functions. A contractor may 
utilize one large site or possibly use multiple sites to satisfy their specific construction 
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needs. While the contractor may or may not choose to use the sites discussed below, 
based on their proximity to the project site, available size, surrounding land uses and 
access to the Thruway, these sites are likely candidates and provide a reasonable 
scenario to assess the potential impacts that may occur from the operation of a 
construction staging area in Westchester or Rockland Counties. While it is likely that the 
contractor may use a number of sites throughout the area to stage construction, the 
analysis in this document for the two in-land sites conservatively assumes that all 
activities would occur at one of the two sites. As noted above, at any staging areas 
ultimately utilized for construction of the project, the contractor would be required to 
obtain all of the necessary permits and approvals for each and any site.  

18-3-2-1 FUNCTIONS 

Concrete Batch Plant 

One or more concrete batch plants could be utilized to provide the concrete needed to 
construct the bridge foundation, piers, and deck. Typically, a batch plant would occupy 
approximately 3 acres of land. The location for the plant would be strategically assigned 
such that the material will be deliverable to the construction site within 90 minutes of 
load-out at the plant in order to allow concrete to be poured placed before curing initial 
set in the truck. For the purpose of this analysis, it was assumed that 40 percent of the 
concrete needed for construction would be supplied by a batch plant at one of the two 
sites discussed below. The remaining 60 percent would be supplied by existing 
concrete batching facilities in Rockland and/or Westchester Counties. 

Laydown/Storage Area 

The assembly sites would offer space to complete many tasks throughout the course of 
construction. Unassembled construction equipment would be delivered to and 
assembled within these sites. Light duty bridge components would also be delivered to 
and stored within the assembly sites until they are ready to be utilized at the 
construction site.  

Office/Administrative and Support Space 

Office space would be required for construction administration and engineering staff. 
Interconnected trailers adjacent to the assembly sites would be ideal structures to 
support this need. It would also be possible, however, for the contractor to rent office 
space in nearby communities if the trailers are unattainable for any reason. Designated 
parking for all employees would be a consideration. It will be preferable to have on site 
space allocated for this purpose but, if necessary, employees would be shuttled from 
remote parking areas to the construction sites. 

18-3-2-2 POTENTIAL CONSTRUCTION STAGING AREAS 

Four inland staging sites are discussed below—two privately-owned properties and two 
parcels within the NYSTA’s right-of-way. While the sites within the Thruway right-of-way 
would definitely be used for construction staging, additional sites would be required. 
The two privately-owned properties in Rockland County discussed below are likely 
candidate sites which could supply the needed area for construction staging outside the 
project’s right-of-way. As such, an analysis of these two sites is included in the 
construction impact assessment. However, as noted above, the contractor is not 
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obliged to use the privately owned sites and they are included in this document for a 
discussion of the possible environmental effects if they were used as part of the 
project’s construction. With this analysis, the impacts can be understood wherever the 
staging area may be.  

West Nyack Staging Area (WNSA) Site 

The potential West Nyack Staging Area Site occupies approximately 33 acres of land 
near Interchange 12 south of the Palisades Mall at the intersection of Routes 59 and 
303. Only 3.7 miles from the Rockland Bridge Staging Area (RBSA), WNSA has the 
additional benefit of currently operating its own concrete batch plant. In addition, the 
relatively large expanse allows for potential accommodation of office trailers and 
parking lots. Light duty items may be stored and assembled here. To access the 
construction site, vehicles would travel on Route 303, entering the Thruway at 
Interchange 12 before exiting onto a temporary ramp located west of the bridge. From 
the temporary ramp, vehicles would pass onto River Road and travel under the existing 
Tappan Zee Bridge onto the temporary platforms of the Rockland Landing Dock 
Facility, as shown in Figure 18-3. Concrete trucks would drive onto barges by way of 
the docks. All other vehicles would deliver their stock to waterborne vessels. Delivery of 
batched concrete to the Tarrytown abutment is expected to take about 90 minutes. 

Tilcon Quarry Staging Area (TQSA) Site 

The potential Tilcon Quarry Staging Area, which is directly north of the Thruway and 
opposite the Palisades Mall, is an exceptionally large quarry site operated by Tilcon. 
Measuring approximately 120 acres, this site would have the capacity to contain many 
of the facets required for construction operations. In addition, this site is adjacent to the 
CSX West Shore Line and could potentially provide materials to be used during 
construction. Although the site is currently in operation, it may be possible to lease a 
portion of the space. The site is accessible via Interchange 12 of the Thruway and 
access to the construction site would be similar to that described above for the WNSA.  

Westchester Inland Staging Area (WISA) Site 

Presently used by the NYSTA’s Tappan Zee Bridge Maintenance Facility, Bridge Patrol, 
Equipment Maintenance, and the local station of New York State Police (NYSP) Troop 
T, the triangle of land located north of I-87 and opposite the toll plaza is a possible 
location for staging on the Westchester side of the Hudson River, as shown in Figure 
18-4. The Westchester Inland Staging Area currently contains a westbound on-ramp 
from southbound Route 9 which would be removed during construction staging. 
Highway access to WISA is available directly to the westbound I-287 shoulder, 
eastbound from I-287 by a short restricted-use ramp leading south of the Toll Plaza to 
the administrative area, and from South Broadway via Interchange 9. In order to access 
the Westchester Bridge Staging Area, vehicles would travel along the north-south 
access road under the Tappan Zee Bridge. From there, they would pass onto a 
temporary haul road that will be constructed in order to bring trucks over the Metro-
North Railroad (MNR) Hudson Line to the Westchester Bridge Staging Area (WBSA).  

Interchange 10 

The vacant land included within the footprint of the existing interchange may be utilized 
for construction support for the RBSA. This site measures approximately 7.4 acres. This 
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site would most likely be used as a laydown/storage area for unassembled construction 
equipment, light duty bridge elements such as sheet piles, reinforcing bars and cables 
and other material delivery and storage. 

18-3-3 DREDGED ACCESS CHANNEL 

Since the proposed bridge alignment spans extensive shallows, it would be necessary 
to dredge an access channel for tugboats and barges to utilize during construction of 
the approach spans. These vessels would be instrumental in the installation of 
cofferdams, pile driving, the construction of pile caps and bridge piers, and the erection 
of bridge decks and other superstructure components. As noted earlier, temporary, 
trestle-type access platforms would be constructed near the shoreline to provide access 
for construction vehicles that would operate on the trestles. This would avoid the need 
to dredge the near-shoreline area. 

Two alternate construction methods were evaluated in an effort to avoid the need to 
dredge an access channel. One method involved the use of overhead gantries for the 
construction of foundations and the other consisted of the implementation of a full-
length temporary trestle for access. Both of these alternatives were found to be 
impractical: the former because it is not practicable for the heavy-duty pile-driving 
requirements of the replacement bridge and the latter because the deep soft soils in the 
shallow waters of the construction zone would require foundations that would be 
expensive and time-consuming to construct.  

As shown in Figure 18-5, dredging would be conducted in three stages over a 4-year 
period for a duration of 3 months each year (August 1 through November 1). The 
purpose of the first two dredging stages (Years 1 and 2) would be to provide access for 
bridge construction, while the final dredging stage (Year 4) would provide access for 
demolition of portions of the existing bridge allowing completion of the remaining 
portions of the new structure. Each of these three-month spans would occur during the 
limited fall window when dredging is typically allowed in the New York Harbor/Hudson 
River Estuary area; this is the period when dredging activities would have the minimum 
effect on aquatic resources. 

Based on an analysis of the types, number, size and operation of vessels that would 
operate in the access channel during construction, it was determined that a clear draft 
of 12 feet would be required within the access channel. To avoid the potential for 
grounding of vessels, an additional two feet would be added to provide a working 
channel depth of 14 feet at the lowest observed water level, which occurs during the 
Spring Neap Tide. The lowest observed water level is referred to as Mean Low Low 
Water (MLLW).  

In addition, to minimize any adverse effects from the re-suspension of the fine sediment 
material due to movement of vessels, particularly tugboats, within the dredged channel, 
a layer of sand and gravel (referred to as “armor”) would be placed at the bottom of the 
channel following dredging. As discussed below in Section 18-4-12 (Water Resources) 
the sediments in the vicinity of the area to be dredged are highly susceptible to 
resuspension into the water column. Without “armoring,” prop scour from working 
tugboats in the channel would result in the generation of suspended sediment at rates 
several orders of magnitude greater than what would occur from the dredging operation 
itself. Therefore, it was concluded that this level of sediment resuspension and ultimate 
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transport into the river would pose an unnecessary and potentially substantive adverse 
effect to the environment.  

The installation of the sand or gravel would take place as soon as the dredging for that 
section of the channel was successfully completed, forming a protective layer to keep 
sediment from further disturbance. Without this protective layer, additional maintenance 
dredging would be required to maintain a deeper work zone. As discussed in the Water 
Resources section below, the armoring materials would be placed within the channel by 
methods that would minimize the re-suspension of sediment into the water column. The 
materials would not be removed after the project completion, since they would become 
fully buried by the gradual deposition of river sediments over time. The dredging depth 
required assumes that two feet of sand or gravel armor is placed on the bottom. In total, 
the channel would be dredged to a depth corresponding to 16 feet below MLLW1. 

Table 18-1 shows the amount of material to be dredged during each stage for the two 
bridge design options. For either design option, the channel width would measure 
approximately 475 to 530 feet, and it would extend approximately 7,000 feet from the 
Rockland County side into deeper waters and 2,000 feet from the Tarrytown access 
trestle into deeper waters. Because the long span alternative would occupy a wider 
footprint, a slightly larger area must be dredged for that alternative. It is estimated that 
approximately 1.68 and 1.74 million cubic yards of sediment would be dredged for the 
short and long span options, respectively. 

Table 18-1
Dredging Quantities for the Replacement Bridge Alternatives

Construction 
Stage 

Short Span Long Span  

Quantity  
(million CY) Percent of Total 

Quantity 
(million CY) Percent of Total 

Stage 1 1.08 64% 1.12 64% 

Stage 2 0.42 25% 0.43 25% 

Stage 3 0.18 11% 0.19 11% 

Total 1.68 100% 1.74 100% 

Notes:  
CY = cubic yards 
Dredging for bridge demolition (Stage 3) includes that portion of the bridge which must be removed to 

complete the Replacement Bridge Alternative tie-in. 

 

Environmental Performance Commitments (EPCs) to be used during dredging 
operations include: 

 Dredging would only be conducted during a three-month period from August 1 to 
November 1 for the three years of the construction period in which dredging would 
occur, in order to minimize the potential for impacts to anadromous fish migration, 
including shortnose and atlantic sturgeon, as well as migration by other fish species; 

                                                 
1  Since the elevation of MLLW is -1.9 feet below datum in the project’s design drawings the actual elevation of the 

dredging as referenced in the design and permit documents is -17.9 feet or approximately -18 feet. An addition one 
foot is assumed for over-dredge bringing the total depth to -19 feet. 
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 Use of an environmental bucket with no barge overflow unless the contractor 
develops a method of treating the overflow water to ensure that any discharge does 
not result in a substantial visible contrast with the receiving water.  

 Armoring of the channel to prevent re-suspension of sediment during the movement 
of construction vessels, installation and removal of cofferdams, and pile driving. 

18-3-4 TRANSPORT AND DISPOSAL OF DREDGED MATERIAL  

During each three-month period when dredging is occurring, dredged materials would 
be collected from the bottom of the river by barge-mounted cranes placed into hopper 
scows, which are boats with a capacity of approximately 2,500 cubic yards. To ensure 
that the scows do not exceed the maximum allowable draft of the river work zone, they 
would be limited to 80 percent of their maximum load, or 2,000 cubic yards per load.  

Each dredging stage would occur during a 90-day period (August 1 to November 1). 
During that period, it is estimated that dredging would occur up to 75 of the 90 days, 
with two dredge operations occurring at a time. During the busiest dredging stage, 
Stage 1, up to 15,000 cubic yards of materials would be dredged each day. Table 18-2 
presents the estimated daily volumes of materials removed for each dredging stage for 
the two replacement bridge alternatives. 

Table 18-2
Daily Materials Removal by Construction Stage

Construction Stage 

Short Span  
Daily Volume 
(cubic yards) 

Long Span  
Daily Volume 
(cubic yards) 

Stage 1 14,600 15,000 

Stage 2 5,700 5,800 

Stage 3 2,400 2,600 

 

After placement in the hopper scows, the next step in the dredge materials handling 
would depend on the dredge placement option selected. 

As discussed above in the introduction of this chapter, certain activities related to 
project construction are left to the discretion of the contractor. One of these specific 
activities would be the ultimate transport and disposal of dredge spoils from 
construction of the access channel. Transport by ocean scow and placement in the 
Historic Area Remediation Site (HARS) in the New York Bight would offer a number of 
benefits to the project including cost, schedule, logistics and the avoidance of impacts 
to the surrounding residential communities on the Rockland and/or Westchester 
shorelines.  

In this option, the dredged materials would be placed in shallow draft dredge scows and 
transferred to the ocean scows in the deeper water adjacent to the navigation channel. 
The contractor may elect to allow the dredged material to settle overnight in the shallow 
scows before transferring the material to the ocean scow. The water from the dredge 
scow would be decanted to a second tank or scow to settle out the suspended 
sediments before discharge to the water. The dewatered dredge material would be 
placed in the ocean scow allowing for a more economical load for transport to HARS. 
As discussed above, if the contractor elects to discharge the decant water to the river, 
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they would be required to meet the “no substantial visible contrast” requirement. The 
deeper draft ocean scows would then transport the material to HARS, 3.5 miles east of 
Sandy Hook, NJ. The HARS is overseen by the U.S. Army Corps of Engineers 
(USACE) and the U.S. Environmental Protection Agency (USEPA). This site was 
historically used for ocean disposal of dredged material. Today, the site is being 
remediated through a program to cap those historic sediments with cleaner sediments 
dredged from New York Harbor that meet certain criteria established by the Ocean 
Dumping Act. 

A permit is required for dredged material to be placed at the HARS from the USACE for 
that placement. To receive the permit, the materials must be suitable for remediation, in 
that they meet certain criteria related to contaminants based on sediment toxicity and 
bioaccumulation tests. In addition, in accordance with 40 CFR §227.16, the USEPA 
must evaluate alternative disposal options before permitting placement of dredged 
material at the HARS, and must find that there are no practicable alternative locations 
and methods of disposal or recycling available. In support of this required finding, an 
analysis was prepared documenting that there are no practicable alternatives locations 
for the placement of the dredged material at the HARS (see Appendix H).  

In recognition of the many benefits offered by the HARS site, the project is proceeding 
with sampling and analysis of the dredged material in support of a permit under Section 
103 of the Marine, Protection, Research, and Sanctuaries Act of 1972 from the USACE. 
If approved the dredged materials from the Tappan Zee Hudson River Crossing Project 
placed at the HARS would be transferred from the hopper scows to larger capacity (up 
to 4,500 cubic yards) ocean scows. These vessels have large drafts, typically up to 18 
feet, that would be too large to be accommodated in the dredged construction channel. 
Therefore, materials would be transferred from the hopper scows to the ocean scows in 
deeper water adjacent to the navigation channel. The ocean scows would then travel to 
the HARS, where materials would be placed at the site in accordance with the permit 
conditions for that placement. Should the HARS site prove to be acceptable, additional 
coordination with NMFS for listed and proposed species (e.g. Shortnose and Atlantic 
sturgeon) and Essential Fish Habitat will be needed. Protocols for transport to the 
HARS and contingency plans will be developed as part of the Section 103 permitting 
process. 

If the permit application for the use of HARS is denied in whole or in part, the contractor 
would be required to dispose of the dredged material at an approved facility in 
accordance with all applicable laws and regulations. However, due to the estimated 
number of truck trips that would be required (nearly 800 round trips daily) and the 
potential for adverse traffic, air quality and noise impacts on the local community the 
contractor would not be allowed to transport the dredged material by truck from the 
waterfront staging areas in Rockland or Westchester Counties. The contract documents 
would specify that alternate means of transport of the dredged material such as barge, 
barge to rail or barge to truck would be required for disposal.  

18-3-5 SUBSTRUCTURE CONSTRUCTION 

Substructure construction would vary as a function of water depth and sediment 
conditions at each location. Work on the foundations can be categorized into three 
segments referred to as Zone A, Zone B, and Zone C (see Figures 18-6 and 18-7). Pile 
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installation would typically be performed one row of piles at a time. The actual pile 
driving is done one pile at a time. Pile driving of large diameter piles, defined as those 
greater than 6-feet in diameter, will be limited to 5 hours per day in the main channel 
during the period of April to August. Main channel is defined as 1,000 feet each side of 
the centerline of the shipping channel. Pile installation will be from 7Am to 7PM, a 12-
hour maximum in one day.  

As shown in Table 18-3, a total of 1,326 piles for Piers 1 to 57 would be required for the 
Short Span Option. Table 18-4 includes similar information for the Long Span Option at 
Piers 1 thru 32. The Long Span Option would require 836 piles. In terms of the largest 
piles, the number of the 10-foot piles would be the same (50) for either option. The 
greatest difference between the two options would be the number of smaller 4-foot piles 
with the Sport Span Option requiring approximately 346 more piles than the Long Span 
Option. The Long Span Option would also require 104 less 6-foot piles and 40 less 8-
foot piles for a total difference of 490 piles. Under either option, the driving of the largest 
piles (8- and 10-foot) would only occur for a few months in the first year of construction. 

Table 18-3 
Pile Driving, Short Span Option 

Pier No. 
Substructure 

Zone 
Pile Size 

(diameter ft) 
No. of Piles Within 

each Pier Total No. of Piles 

1-3 A1 6 4 24 

4-8 B1 6 6 60 

9 - 14 B1 4 20 240 

15-32 B1 4 20 720 

33-35 B1 8 4 24 

36-43 C 8 4 64 

44-45 C 10 25 50 

46-50 C 6 6 60 

51-57 B2 6 6 84 

Total 1,326 

 

Table 18-4 
Pile Driving, Long Span Option 

Pier No. 
Substructure 

Zone 
Pile Size 

(diameter ft) 
No. of Piles Within 

each Pier Total No. of Piles 

1-2 A1 6 4 16 

3 A1 6 6 12 

4 B1 6 6 12 

5-17 B1 4 25 614 

18-21 B1 8 4 32 

22-23 C 8 4 16 

24-25 C 10 25 50 

26-28 C 6 6 36 

29-30 B2 6 6 24 

31-32 A2 6 6 24 

Total 836 
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EPCs to be employed during construction of the substructure include: 

 Driving the largest [3 and 2.4 m (10 and 8 ft)] diameter piles within the first few 
months of the project thereby limiting the period of greatest potential impact. 

 Using cofferdams and silt curtains, where feasible, to minimize discharge of 
sediment into the river. 

 Using a vibratory pile driver to the extent feasible (i.e., all piles will be vibrated at 
least to 120ft depth or to vibration refusal) particularly for the initial pile segment.  

 Using bubble curtain, cofferdams, isolation casings, Gunderboom, or other 
technologies to achieve a reduction of at least 10 dB of noise attenuation.  

 Using the results of the Hudson River site specific Pile Demonstration 
Implementation Project (PIDP) to inform the project on the effectiveness of BMP 
technologies for reducing sound levels, and implementing BMPs to achieve 
maximum sound reduction.  

 Limiting the periods of pile driving to no more than 12-hours/day (in rare 
circumstances, it is possible that piling may extend further than 12 hours depending 
on the practicality of driving). 

 Limiting driving of piles with an impact hammer within Zone C [water depths 5.5-
13.7 m (18-45 feet)] to pile for 5 hours per day during the period of spawning 
migration for shortnose and Atlantic sturgeon (April 1 to August 1). 

 Maintaining an acoustic corridor where the sound level will be below 150 dB re 1 
µPa (rms) of at least 5000-ft at all times from impact hammer pile driving. Refuge 
shall be continuous to the maximum extent possible but at no point shall any 
contributing section be smaller than 1500 ft. 

 Pile tapping (i.e. a series of minimal energy strikes) for an initial period to frighten 
fish so that they move from the immediate area of pile driving activity.  

 Development of a comprehensive monitoring plan. Elements would include:  

- Monitoring locations to characterize the hydroacoustic field surrounding pile 
driving operations, which also includes a nearfield component to evaluate the 
performance of underwater noise attenuation systems that are integral to the 
project. 

- Monitoring water quality parameters such as temperature, salinity, and 
suspended sediment concentrations in the vicinity of the pile driving. 

- Monitoring fish mortality and inspection of fish for types of injury. 

- Monitoring predation levels by gulls and other piscivorous birds, which would 
indicate that they are finding an increased number of dead or dying fish at the 
surface. 

- Developing criteria for re-initiating consultation with NMFS should specific 
numbers of shortnose or Atlantic sturgeon come to the surface injured or dead. 

- Preparing a Standard Operating Procedures Manual outlining the monitoring 
and reporting methods to be implemented during the program. 
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18-3-5-1 FOUNDATION ZONE A 

The two areas of shallowest water depth extend from the shorelines on the Rockland 
and Westchester sides of the Hudson. These areas, where the water measures less 
than 7 feet in depth, are labeled as Zone A. The area adjacent to the Rockland 
shoreline is labeled Zone A1, while the area adjacent to the Westchester shoreline is 
Zone A2. Zone A substructure elements would be constructed within cofferdams from 
adjacent temporary trestle platforms. These cofferdams would be constructed prior to 
pile driving the bridge foundation piles. The cofferdam would remain flooded during pile 
installation. 

Cofferdams  

A cofferdam is a watertight chamber designed to facilitate construction in an area that 
would otherwise be underwater. In this case, the cofferdams would be composed of 
interlocking sheet piles extending into the riverbed a distance of up to 20 feet. Upon 
completion of the cofferdam, foundation piles would be driven into the riverbed prior to 
dewatering. The remaining work of pile cap and pier construction would follow the 
dewatering process. 

Pile installation 

Prior to pile driving, a template to guide piles would be placed within the cofferdam to 
ensure that they are in position and to hold them when pile driving is not taking place. 
Once all piles are driven, the template and its supports would be transitioned to the next 
cofferdam. A quick, low-noise, moderate-energy vibratory hammer would be used to 
install much of the length of the pile, after which a high efficiency hydraulic impact 
hammer suspended from cranes operating on the two temporary shoreline access 
trestles would be used to apply force to the tops of the piles so as to deliver the piles 
more deeply into the riverbed. It should be noted that the use of vibratory hammer for 
the entire driving operation may not possible due to the excessive depths to solid 
founding layers. Feasibility of deep vibratory techniques will be tested in the PIDP. 
From these tests, it is anticipated that the initial set for these deep piles cannot be 
overcome with vibratory techniques after pile sections are spliced. The introduction of 
vibratory methods throughout would require the addition of substantially more pilings to 
achieve the desired capacity and settlement characteristics. The extent of vibratory 
piling will be reconsidered after the results from the PIDP are available. 

A 300-ton crawler crane would suspend the 150-foot pile sections and support the pile 
driving hammer during operation. Upon completion of pile installation, the soil within 
each pile would be excavated and transported to an off-site disposal facility. Finally, a 
tremie concrete plug, which braces the bottom of the sheet pile cofferdam and provides 
a seal at the base of the cofferdam to allow for dewatering of the cofferdam, would be 
poured inside the pile and a steel reinforcing cage would be inserted into the pile. River 
water recovered during dewatering of the cofferdams would be treated (e.g., tanks to 
settle out any suspended sediments and water filtration system as necessary) and 
discharged back to the Hudson River in accordance with conditions issued by the 
NYSDEC under the Section 401 water quality certification for the project and would not 
result in adverse impacts to water quality of the Hudson River. 
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Pile caps 

As previously mentioned, a tremie concrete plug would be poured into the hollowed 
pile. The pile itself would be dewatered down to the plug. Prior to the installation of the 
pile cap, pier reinforcement, post tensioning ducts, and pile reinforcement would be 
secured. A pile cap, which is a reinforced concrete slab constructed atop a cluster of 
foundations piles, would then be constructed to form a single structural element that 
would allow for even distribution of the weight that the piles bear, avoiding over 
stressing any individual component. These slabs would also provide a larger area for 
the construction of the columns that they will support.  

18-3-5-2 FOUNDATION ZONE B 

The water depths in Zone B range from 5 to 18 feet, and the zone is characterized by a 
relatively deep soft-soil profile. Zones B1 (close to the Rockland shoreline) and B2 
(close to the Westchester shoreline) are located adjacent to Zones A1 and A2 and are 
closer to the centerline of the river. The functions performed in Zone B substructure 
construction would take place in cofferdams, as in Zone A, but the tasks would be 
completed from barges and support vessels.  

Pile installation 

Piles, which would be transported in two pieces to Zone B by barge, would measure 
between 250 and 300 feet due to the relatively deep soft-soil profile within the zone. 
Pile driving would begin immediately upon completion of the cofferdam construction. As 
in Zone A, a 300 ton crawler crane would lift the pile sections. A pile-driving rig would 
supply a hammer suspended from the barge mounted crane. The template would be 
positioned to guide the lower pile section into proper position before the pile would be 
allowed to delve into the soft stratum under its own weight. The depth achieved in this 
manner would be considerable, and should the application of further pressure be called 
for, a vibratory hammer would be used to drive the remainder of the pile into place. 
Upon the placement of the lower segment of the pile, preparations to begin welding the 
two segments together will commence. In order for the two segments to be joined, the 
upper segment would be hovered over the lower until the automated welding process 
was complete. Upon the completion and inspection of the welding, the remaining length 
of the conjoined pile would be driven to required depth or specified penetration 
resistance with a hydraulic hammer. As in Zone A, the soil within the pile would be 
excavated and transported to an off-site disposal facility in order to create space for the 
tremie plug and steel reinforcing cage.  

Pile caps 

The construction process of pile caps in Zone B would be similar to that of Zone A. One 
difference would be that a granular fill material would be distributed inside of the 
cofferdam to enable the tremie seal to be poured to its planned elevation. This granular 
material would remain after the removal of the cofferdam. 

18-3-5-3 FOUNDATION ZONE C 

Foundation Zone C lies between Zones B1 and B2, connecting the two sides of the 
river. This zone is defined by the greatest water depths, which range from 18 to 45 feet. 
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Construction in this zone would encompass the construction of the main span as well 
as that of both approaches.  

The first substructure construction activity in Zone C would be the installation of the 
foundation piles. In this zone, due to the greater depths than Zones A or B, cofferdam 
construction would follow the pile installation, thus requiring that the cofferdam be 
constructed around the installed pile to create a dry environment in which to construct 
the tremie seal. The cofferdam in Zone C would be constructed using a different 
method than that utilized in Zones A and B. This alternative method, the “hanging 
cofferdam method”, would begin with the installation of a temporary support structure 
above the foundation piles on which the cofferdam would be assembled. The cofferdam 
components would then be pieced together from pulleys secured to the top beams of 
the support structure. After the placement of the cofferdam, the tremie slab would be 
poured onto a steel deck acting as the cofferdam floor. Divers would seal the gaps 
between the piles and the cofferdam deck before the dewatering process. The tremie 
slab would then be poured, and the unreinforced slab would bond the piles to the 
cofferdam pending the construction of the reinforced pile cap. 

18-3-6 CONSTRUCTION OF BRIDGE SUPERSTRUCTURE 

Completion of the bridge superstructure would include piers, columns, pylons (for a 
cable-stayed option), bridge deck, roadway finishes, lighting, and the shared use path. 
Much of the material would be pre-fabricated at various locations and delivered to the 
project site via barge. At the construction site, these elements would be lifted into place 
by gantries and cranes operating on barges, the temporary work platforms, or 
completed portions of the structure.  

18-3-7 EXISTING BRIDGE DEMOLITION  

The existing Tappan Zee Bridge contains five segments: causeway, east trestle, east 
deck truss, west deck truss, and main spans. The demolition of the existing bridge will 
be performed in two stages. The first stage will include partial demolition to allow for 
construction of the new bridge, and the second stage will occur after the completion of 
the new bridge. No blasting of the existing structure would occur. As described in more 
detail in the Energy and Climate Change section below, the project will employ a 
recycling and re-use program, as practicable, as part of the project construction 
including demolition of the existing structure. 

18-3-7-1 CAUSEWAY AND EAST TRESTLE SPANS 

The causeway is a simple span construction composed of 166 spans measuring 50 
feet, with the exception of one 100-foot span. The east trestle is comprised of 6 spans. 
Within its simple span construction, the causeway contains a stringer and deck 
superstructure and a substructure of concrete columns and footings on timber piles. 
Initially, the deck and stringers would be lifted out and placed onto awaiting barges. 
Then, the protective dolphins would be cut so as to offer unrestricted access for pier 
removal. Columns and footings would either be cut with diamond wire or broken by 
pneumatic hammers. Finally, the timber piles forming the causeway foundation would 
be cut to just below the mud line. All materials would be transported to an appropriate 
permitted off-site disposal facility, and a turbidity curtain would be utilized to ensure that 
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demolition debris would not be dispersed. Side-scan sonar surveys would be performed 
in order to verify that all generated debris would be removed from the river.  

18-3-7-2 DECK TRUSS SPANS  

The deck truss spans, including 13 east deck, 7 west deck, and all approach truss 
spans, each contain a deck slab, steel trusses, and concrete piers supported on 
buoyant foundations or caissons. The deck slabs would be removed and transported 
off-site by an awaiting barge. A channel would then be dredged in Stage 3 to provide 
access to the trusses near the Westchester shoreline, and steelwork would either be 
removed by barge-mounted crane or a crane mounted on an adjacent in-tact span. 
Caisson-supported piers would be demolished using the same process as in the 
causeway and east trestle spans, and would then be removed to the mud line using 
diamond cutting wire devices or pneumatic hammers. Steel H piles would remain below 
the mud line. Turbidity curtains and netting would also be used in this stage.  

18-3-7-3 MAIN SPAN 

The main span stretches 2,412 feet and is structurally formed by a through truss above 
a deck supported by four latticework piers on buoyant foundations, ice deflectors 
around the two central piers, and pre-stressed concrete beams on 30-inch diameter 
steel piles. Initially, the main span deck slab would be lifted and removed off-site by 
barge. Then, the entire suspended span would be lowered onto a barge via a strand 
jack or winch system. Conventional barge-mounted cranes would then deconstruct the 
anchor span steelwork piece by piece and the ice-breaker and fender structures 
protecting the main span piers would be demolished by divers and barge-mounted 
cranes. The pier steelwork would also be removed piece by piece, and the buoyant 
caissons would be cut and flooded. Following main span demolition, a barge-mounted 
crane operated clam shell bucket would clear the river bottom of debris. Side-scan 
sonar surveys would verify that all debris and concrete were removed from the river. 

18-3-8 CONSTRUCTION ANALYSIS FRAMEWORK 

For construction projects that extend over multiple years, a critical period is identified to 
isolate the greatest potential for adverse effects. The assessment of impacts in the 
critical or peak construction period results in and the determination of mitigation 
measures that would also alleviate adverse effects in other phases of the construction 
period, since activities would be less intense than in the critical period. For each stage 
of construction, a peak condition has been developed that replicates the daily activities 
that may be encountered for each stage. These activities include the type and location 
of construction activities, a roster of (onsite) construction equipment, the hours of 
operation for each equipment type, and the numbers of trucks providing material or 
demolition transport. It was also necessary to develop estimates of construction worker 
vehicle trips, even though these are not expected to occur in the peak analysis hours, 
because they may be substantial over a 24-hour period. Once these details were 
established for the individual construction stages, an analysis scenario was developed 
to assess the potential environmental impacts.  

To develop the analysis framework, different critical analysis periods were selected for 
different resource impact assessment (i.e., Air Quality, Noise and Vibration, Ecology, 
etc.). For example, the peak period for the construction noise analysis would occur 
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when both the landing and bridge construction equipment would be operating 
simultaneously in close proximity to sensitive receptors near the shoreline. However, for 
potential water quality impacts, the peak dredging period was analyzed, while the 
bioacoustics analysis focuses on the peak pile driving activities.  

Table 18-5 includes a list of the major pieces of construction equipment that is 
anticipated to be used for construction of the bridge. Table 18-6 includes the equipment 
that would be used to support construction of the roadway segments on the upland 
portion of the project. This equipment roster was utilized in the air quality as well as the 
noise and vibration analyses discussed later in this chapter of the DEIS.  

Table 18-5
Major Construction Equipment Required for Bridge Construction

Equipment Short Span Option Long Span Option Required

Sheetpile Vibratory Hammer X X 2 

Barge Mounted 500 Ton Crane  X X 1 

Barge Mounted 200 Ton Crane X X 2 

Barge Mounted 100 ton Crane  X X 4 

Pile Vibratory Hammer X X 1 

Pile Driving Hammer - 500 kJ X X 1 

Pile Driving Hammer – 800 kJ X  1 

Compressors X X 20 

Generators X X 20 

Water Pumps X X 20 

Welding Huts X X 8 

Rock Socket Drilling Rig X X 4 

Tugboats X X 8-10 

Dredgers  X X 2 

Hopper Scows X X 10 

Dump Scows X X 3 

Flat Deck Barges X X 20 

Concrete Delivery Barges X X 20 

Concrete Pumping Barges X X 6 

Pile Delivery Barges X X 3-5* 

Segment Delivery Barges X  5-10* 

Truss Delivery Barges  X 3-5* 

Deck Segment Erection Gantry  X  2 Units 

Truss Lifting winches  X 2 Sets 

Jacking T-cranes (pylons) X X 6-8 

Temporary Cable Stayed Pylon  X X 6 

Note:   
* Supplier provided, depends upon travel distance, capacity and installation rates. 
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Table 18-6
Major Construction Equipment Required for Roadway Construction

Equipment Rockland  Westchester 

Compressors - surface tools 2 2 
Concrete pump - general 2 2 
Crane - all-terrain (80t) 1 1 
Crane - crawler (100t) 1 1 

Crew Buses 2 1 
Excavator - long reach, tracked 1 1 

Excavator - mini-excavator 2 2 
Front-end loader - wheeled, large 1 1 
Front-end loader - wheeled, mid 1 1 

Generator - mid 1 1 
Pump - general, water 1 1 

Telescopic boom - self-propelled 1 1 
Telescopic forklift handler 1 1 

Vibratory Compactor Roller 1 1 
Truck - concrete 2 2 

Truck - delivery & haul-away 1 1 
Truck - muck-away 4 4 
Construction Lights 6 6 

Highway Advisory Signs 4 4 
Truck Wash Station 1 1 

 

18-3-9 OTHER ENVIRONMENTAL PERFORMANCE COMMITMENTS 

In addition to those EPCs already discussed above, there are a number of measures 
that the project would employ during construction to avoid or minimize adverse 
environmental impacts as follows: 

18-3-9-1 TRANSPORTATION 

Traffic and transportation issues as they relate to the construction effort would be 
managed by a comprehensive and detailed Work Zone Traffic Control (WZTC) 
management plan. The contract specifications would require road closures and detours 
to be strictly coordinated so that traffic can take safe, practical and short detour routes. 
This coordination would serve to avoid or minimize, to the extent feasible, traffic 
diversions through residential neighborhoods. Further, the construction would be staged 
to maintain through traffic, perhaps with only one direction being detoured at a time. 
Temporary closures and detours would be done in sequence as the project progresses 
geographically through a particular construction zone. During such closures and 
detours, the construction contractor would be required to post detours for traffic and 
implement other measures to ensure that traffic flow can be accommodated in an 
efficient manner as may be both practical and safe. Intelligent Transportation System 
(ITS) measures, such as variable message signs (VMS), would be deployed at strategic 
locations during construction to provide accurate, timely information to motorists to 
enable them to make rational decisions on routing choices.  
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While much of the material needed for construction of the project is anticipated to arrive 
by barge directly to the work platforms within the river, the project sponsors would also 
coordinate with local agencies regarding the hauling of any construction materials to 
identify acceptable routes and times of operation, and roadways to be used. The 
contractor, in coordination with NYSDOT and NYSTA, would coordinate with potentially 
affected public services in planning traffic control measures. Construction activities that 
might substantially disrupt traffic would not be performed during peak travel periods to 
the maximum extent practicable. Access to all businesses and residences would be 
maintained.  

Warning signs would be used as appropriate to provide notice of road hazards and 
other pertinent information to the traveling public. Signage and barricades would be 
used as part of the typical roadway construction traffic controls. Temporary traffic signal 
adjustments and/or temporary manual traffic control could be required when 
construction occurs at signalized intersections on adjacent arterials or roadways. The 
effectiveness of the traffic control measures would be monitored during construction 
and adjustments would be made, as necessary. The local news media would be notified 
in advance of road closures, detours, and other construction activities. Information 
would also be posted on the project website. 

The ability for boats to travel along the Hudson River would be maintained throughout 
the construction period. The NYSDOT and NYSTA would coordinate with the U.S. 
Coast Guard to develop acceptable navigation windows, notice protocols and limit any 
channel closures to the minimum time necessary to provide a safe construction 
process. Signage and channel markers would be utilized to advise recreational boaters 
of preferred routes and potential dangers within the construction zone. While some 
boaters, due to water craft size or power source, may experience difficulty navigating 
through the construction zone during this time period, this temporary disruption is not 
considered an adverse impact. 

18-3-9-2 AIR QUALITY  

Construction activity in general, and large-scale construction in particular, has the 
potential to adversely affect air quality as a result of diesel emissions. The main 
component of diesel exhaust that has been identified as having an adverse effect on 
human health is fine PM. To ensure that the construction of the project results in the 
lowest practicable diesel particulate matter (DPM) emissions, the construction contracts 
will require several EPC, including the following components: 

 Clean Fuel—All diesel fuel will be ultra-low sulfur diesel. 

 Best Available Tailpipe Reduction Technologies—All land-based diesel nonroad 
engines with a power rating of 50 horsepower (hp) or greater will be fitted with a 
diesel particle filter. 

 Utilization of Newer Equipment—All land-based nonroad engines will be certified 
Tier 3 where conforming equipment is available, and the use of such equipment is 
practicable, and otherwise will be certified Tier 2 at a minimum. 

 Tug Boat Emissions Reduction—total tug boat emissions will be limited to 3,700 
grams per hour at peak power. 
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 Concrete Batch Plant Controls—the concrete batch plant will vent all hoppers and 
mixing via baghouse of filter sock, with control efficiency of 99.9 percent. Roadway 
and materials movement will be controlled via wet suppression so as to avoid 
resuspension of dust.  

 All efforts will be made to avoid unnecessary heavy duty vehicle and nonroad 
engine idling. 

More detail about these EPCs can be found in section 18-4-8. 

18-3-9-3 NOISE AND VIBRATION 

Noise abatement measures would be utilized where practicable and feasible, including: 

 Electric powered equipment, rather than diesel powered mechanical equipment 
would be utilized;  

 Use of impact devices such as jackhammer, pavement breakers and pneumatic 
tools should be limited and shrouds would be utilized to limit noise exposure; 

 Construction staging areas would have appropriate noise attenuation installed 
around the areas and would be configured to minimize backup alarm and other 
noises; and 

 Contractors and subcontractors would be required to properly maintain and service 
their equipment and install quality mufflers so they meet noise specifications; 

 Sound attenuating curtains or shrouds would be used on the pile driving hammers 
to reduce noise when operating in close proximity to residential uses (i.e. for pile 
driving activities near the Westchester and Rockland shorelines); and 

 Movable noise attenuation measures would be erected around pumps, trucks, and 
other noisy equipment when operating in close proximity to residential areas.  

18-3-9-4 ENERGY AND CLIMATE CHANGE 

Construction contracts will require, as practicable, the use of recycled materials, locally 
resourced materials, and renewable fuels, which would substantially reduce the 
potential greenhouse gas (GHG) emissions during construction. 

18-3-9-5 ARCHAEOLOGICAL RESOURCES 

Ongoing geo-archaeological survey work has been designed to collect sufficient data 
on potential prehistoric sites previously identified, in order to mitigate any adverse 
effects that may occur on these potential resources as a result of the replacement 
bridge alternative. If S/NR-eligible historic-period submerged resources such as 
shipwrecks are identified on the river bottom, an appropriate data recovery plan will be 
implemented in coordination with SHPO and consulting parties to mitigate unavoidable 
adverse effects of implementation of the project. Ongoing archaeological investigations 
and analysis to assess the sensitivity of the Hudson River portion of the APE have 
identified an area of potential sensitivity associated with a submerged and deeply 
buried Paleo landform, and possible historic resources lying on the river bottom, 
including shipwrecks and historic piers. If, as a result of further investigations and 
consultation, National Register archaeological properties are identified, FHWA in 
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coordination with NYSTA and NYSDOT, and in consultation with the SHPO and other 
consulting parties as appropriate, will consider measures to avoid, minimize or mitigate 
adverse effects on those resources. These measures are set forth in the project Section 
106 Draft MOA (see Appendix C).  

18-4 SOCIAL, ECONOMIC, AND ENVIRONMENTAL IMPACTS  

This section addresses the potential adverse social, environmental and economic 
impacts due to construction of the Replacement Bridge Alternative. As discussed in 
Chapter 2, “Project Alternatives,” two feasible build options (Short Span and Long 
Span) have been identified. Generally, the short-term construction impacts of each build 
alternative are similar since the methods used to construct the river crossing would be 
the similar for both Short Span and Long Span Options. The difference in the bridge 
span options would not substantially alter any of the short-term effects. Much of the 
following discussion of potential construction impacts would apply to both the Short 
Span and Long Span Options being considered for the Replacement Bridge Alternative. 
The analysis below identifies impacts that would occur under both the Short Span and 
Long Span Options. 

Since the No Build Alternative would involve the continued operation of the existing 
seven-lane bridge with ongoing maintenance to keep the bridge in a state of good 
repair, it is not analyzed further for construction-related impacts. The New York State 
Thruway Authority (NYSTA) would continue maintenance of the bridge and would invest 
capital funds to keep it in a state of good repair. NYSTA estimates that it would spend 
$1.3 billion to maintain and repair over the next decade. Major work activities would 
include seismic upgrades to portions of the bridge, navigational safety improvements, 
steel and concrete repairs, and other miscellaneous work to continue to keep the bridge 
safe for the traveling public. At times, these activities would be disruptive of traffic 
movement on the bridge.  

Extraordinary maintenance efforts and capital projects would ensure that the bridge 
continues to be safe to the traveling public, but these projects would not correct all of 
the structural, operational, safety, security, or mobility needs of the bridge as described 
in Chapter 1, “Purpose and Need.” Therefore, given the age of the bridge and its 
vulnerabilities in extreme events, it is possible that under the No Build Alternative, the 
crossing could be closed altogether at some point in the future, resulting in the loss of a 
critical infrastructure element to an important transportation corridor.  

18-4-1 TRANSPORTATION  

The potential transportation impacts due to the construction of the project may be 
summarized in three areas; (1) the potential impact on traffic operations due to 
construction activities on the bridge and along the highway approaches; (2) the 
potential impact due to the increase in traffic generated by construction worker trips and 
truck trips from the proposed staging areas; and, (3) the impact of bridge construction 
on marine traffic. These potential impact areas were studied and the findings of which 
determined the Replacement Bridge Alternative would not constitute an adverse impact 
provided the environmental performance commitments are implemented. These 
commitments include the preparation of a comprehensive and detailed Work Zone 
Traffic Control Plan. 
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18-4-1-1 CONSTRUCTION ACTIVITY ALONG THE HIGHWAY AND BRIDGE 
APPROACHES 

Although the construction site and staging areas would benefit from direct access to the 
New York State Thruway and New York State highways, temporary closures are 
anticipated that would inconvenience local residents and create delays for users of the 
Tappan Zee Bridge.  

For the Tappan Zee Bridge users, these delays would be comparable to conditions 
currently experienced on the existing Tappan Zee Bridge due to recurring maintenance 
projects. Construction activities along the bridge and highway approaches would 
involve traditional construction lane closures, lane narrowing and shifting of lanes 
requiring traffic to slow down at the construction areas. Four lanes of traffic would be 
maintained on the Tappan Zee Bridge in the peak direction during all peak hours during 
construction. 

Construction-related vehicles would also create temporary traffic impacts at the 
approaches to the Tappan Zee Bridge and at construction staging areas. Slow-moving 
construction vehicles on the roadway near the construction exits or staging area would 
create delays. A qualitative review indicates that the magnitude of these impacts would 
vary depending on the final location of the construction staging areas relative to the 
construction sites, the concrete batch plant, laydown/storage areas, and administrative 
facilities. Other factors to be determined include the sources of fill material, disposal 
sites for surplus material, land uses along the haul roads, amount and duration of 
hauling operations, and construction phasing strategies. 

In Rockland County, temporary closures are anticipated on River Road and South 
Broadway (Route 9W). Since River Road provides direct access to the waterfront 
staging area, temporary closures would occur on River Road throughout the 
construction period to support roadway improvements, movement of heavy machinery 
and delivery of construction materials. River Road is likely to be signalized to allow for 
improved construction access. 

The construction effort would also require improvements to the existing service roads 
(on ramp and off ramp) providing access to and from River Road in South Nyack. 
These ramps would provide access for construction vehicles to the waterfront 
construction staging area. These highway elements would create merge, diverge and 
weave conditions in both directions on I-287/I-87. To address the potential impact that 
the additional construction-related traffic would have on highway users, a weaving 
analysis was conducted utilizing Highway Capacity Manual methodologies. The 
weaving analysis focused on Level of Service (LOS) conditions in both directions on the 
highway between Interchange 10 and the construction access ramps, a length of 
approximately 1,500 feet. In the eastbound direction, the results of the analysis 
indicated an acceptable LOS D during the weekday AM peak hour and LOS B during 
the PM peak hour. In the westbound direction, the weaving analysis indicated a LOS B 
during the weekday AM peak hour and LOS D during the PM peak hour. The details 
supporting the technical analysis are presented in a technical memorandum provided in 
Appendix B. 

Interchange 10 (Route 9W) would not be closed for any extended duration; however, 
the construction sequence may require closure for short durations to allow for the 
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movement of heavy machinery. The closures would be limited to less than six hours 
and confined to off-peak commuter periods. 

In Westchester County, the on-ramp from South Broadway (Route 9) to the Tappan Zee 
Bridge would be closed for approximately 24 months. The closure is anticipated to take 
effect approximately 12 months into the construction effort. Vehicles currently utilizing 
the on-ramp would be rerouted to the primary access ramp (Interchange 9) at White 
Plains Road (NY119) via the jug handle at the intersection of South Broadway (US 9) 
and White Plains Road (NY119). An LOS capacity analysis was conducted to analyze 
the impacts of this detour. The analysis focused on operations at the intersection of 
South Broadway (Route 9) at White Plains Road (NY119) and the intersection of White 
Plains Road (NY 119) at the westbound I-287/I-87 ramp (Interchange 9). The findings 
indicated that the existing LOS would be maintained under the future detour condition 
with minor adjustments (a five second green time allocation) to the traffic signal at 
South Broadway (Route 9) and White Plains Road (NY119). Currently, both 
intersections operate at LOS A during the weekday AM peak hour and LOS E during 
the weekday PM peak hour. The details supporting the technical analysis are presented 
in a technical memorandum provided in Appendix B. 

As previously stated, the actual construction means and methods would be determined 
by the contractor; the final details of the traffic management plan would be included in a 
Work Zone Traffic Control (WZTC) management plan to be prepared by the contractor 
in advance of any construction activity. 

18-4-1-2 CONSTRUCTION TRAFFIC GENERATED FROM THE PROPOSED 
ROCKLAND INLAND STAGING AREA 

As previously discussed, two sites near Interchange 12 in Rockland County could serve 
as potential inland staging areas for construction activities that would generate 
construction worker trips and truck trips. For purposes of evaluating potential impacts 
associated with construction activities and the delivery of material, the primary staging 
area was assumed to be located west of the Tappan Zee Bridge in the vicinity of 
Interchange 12 either at the West Nyack Staging Area (WNSA) or the Tilcon Quarry 
Staging Area (TQSA).  

Current projections of construction activities between the in-land and waterfront staging 
areas include the movement of concrete trucks, heavy equipment, and construction 
workers and staff using shuttle buses. Table 18-7 provides a summary of the daily 
construction trips projected for the busiest construction period. The projections 
correspond to the 8-month period starting approximately 10 months into the 
construction effort. 

As shown in Table 18-7, concrete trucks would make approximately 47 daily trips 
between the Interchange 12 (TQSA or WNSA) and the Rockland Bridge Staging Area 
(RBSA), and ten daily trips between Interchange 12 and the Westchester Bridge 
Staging Area (WBSA).  

Heavy equipment activities would generate daily trips of 74 between Interchanges 12 
and RBSA, and 36 between Interchange 12 and the WBSA.  
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Table 18-7
One-Way Peak Daily Construction Trips

In-land to Waterfront Staging Area (near Interchange #12)
Item Int. #12 to RBSA Int. #12 to WBSA Total 

Concrete Trucks 47 10 57 

Heavy Equipment/Haul Away/Deliveries 74 36 110 

Shuttle Buses/Construction Workers* 19 12 31 

Total 140 58 198 

Note:   
* Assumes a peak condition of approximately 930 construction workers; 570 accessing the job site 
from Rockland County and 360 from Westchester County. Assumes 30 workers per shuttle bus. 

 

Shuttle buses for construction workers would have a capacity of 30 passengers and 
would create 19 and 12 daily trips between the two bridge staging areas, respectively. 
This represents approximately 570 construction workers shuttled between Interchange 
12 and the RBSA, and 360 workers shuttled between Interchange 12 and the WBSA. 

Construction workers would arrive at the designated staging area by 6:30 AM. The 
origins of the construction worker trips is difficult to identify but assuming the project 
would utilize the local construction worker population, a majority of the trips would come 
from Rockland, Orange, Westchester, and Putnam counties. The weekday AM peak 
hour on the Tappan Zee Bridge typically occurs between 7:00 AM and 9:00 AM. During 
the 6:00 AM hour, typical volumes on the Tappan Zee Bridge are approximately 1,800 
vehicles in the westbound direction and 4,800 vehicles in the eastbound direction. The 
two-way volume of 6,600 vehicles is approximately 83 percent of the traffic volumes 
experienced during the peak hour.  

At the end of a typical day, construction workers would board shuttle buses at 
approximately 3:00 PM to take them from the job site to the staging area where their 
vehicles are parked. At approximately 3:30 PM construction workers would depart the 
staging area. Those with destinations in Westchester and Putnam counties would travel 
east crossing the Tappan Zee Bridge while a majority of the remainder, with 
destinations in Rockland and Orange counties, will likely travel westbound on I-287/I-
87. While construction worker trips are expected to overlap with the start of the 
weekday PM peak period (3:00PM to 6:00PM); those workers with destinations in 
Westchester and Putnam counties will be traveling in the off-peak direction 
(eastbound). 

No adverse effect on traffic flow is anticipated due to the increase in construction 
worker trips for either the AM or PM peak conditions. 

The construction schedule identifies single eight hour shifts for work crews without 
weekend work; however, on occasion, shifts may extend past eight hours and up to 12 
hours, depending on the crew type and detail of the work to be completed. It should be 
anticipated, that some activities may required the contractor to work late shifts or 
possibly weekends on critical activities. Some of these activities would include cable 
erection of the main spans, heavy lifts or, potentially, the delivery of material by barge. 
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With new ramps to/from River Road proposed in the eastbound and westbound 
directions on I-287/I-87, weaving maneuvers involving heavy vehicles to/from 
Interchange 12 would occur, but operations would remain acceptable, as previously 
discussed. 

18-4-1-3 MARINE TRAFFIC 

In addition to roadway traffic, construction of the new bridge and demolition of the 
existing bridge could affect marine traffic in the Hudson River. Impacts to navigation 
could occur during construction of the project from the following activities: 

 Delivery of material by vessel would increase usage of the navigation channel; 

 Scow movements related to dredging would increase usage of the navigational 
channel; 

 Construction of the main spans’ substructure and superstructure would result in 
some restrictions to navigation; and 

 Demolition of the existing bridge’s main span substructure and superstructure 
would result in some restrictions to navigation. 

The dredging required as part of the replacement bridge’s construction would occur 
outside of the navigational shipping channel, with no projected impacts on navigation.  

Disruption to river shipping during overall construction would be minimized, but cannot 
be eliminated, as some of the main span construction activities would restrict the 
channel for a short period. For the Cable-stayed Option, it is anticipated that deck 
segments may be delivered via barge and hoisted up to the deck. Up to 40 segments 
may be delivered in the main channel with an additional 20 segments in each of the 
adjacent spans. Delivery and installation of the segments would be coordinated with the 
U.S. Coast Guard to minimize the effect on shipping. It is anticipated that two hours 
would be required for the delivery of each section, with time included for the segment to 
reach the required clearance and be stabilized. For the Arch Option, bridge segments 
may also be delivered by barge, with a similar number of segments required. However, 
instead of construction in segments, there is the potential that the contractor may 
construct the Arch in one large full span lift—a method that would require closing of the 
main shipping channel for a weekend or possibly several days. 

To minimize any adverse effects on marine navigation, the NYSDOT and NYSTA would 
coordinate with the U.S. Coast Guard in conjunction with the Bridge Permit process to 
develop acceptable navigation windows, notice protocols and limit any channel closures 
to the minimum time necessary to provide a safe construction process. 

18-4-2 COMMUNITY CHARACTER 

Major construction projects have the potential to inconvenience or disturb persons who 
reside in or use the areas adjacent to construction and staging areas. Temporary 
effects to adjacent neighborhoods could include: 

 Traffic congestion and detours; 

 Disrupted access to residences and businesses; 

 Loss of roadside parking; 
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 Disruption of utility services; 

 Presence of construction workers, equipment, materials and staging areas including 
potential concrete batch; 

 Noise and vibrations from construction equipment and vehicles; 

 Airborne dust and possible mud on roadway surfaces; and 

 Removal of or damage to vegetation (e.g., trees, shrubs, grass, etc.). 

Without proper planning and implementation of controls, these construction-related 
impacts could adversely affect the comfort and daily life of residents and inconvenience 
or disrupt the flow of customers, employees, and materials/supplies to and from 
businesses. For residents living along the roadway alignment, some materials stored for 
the project may be visually displeasing. This is a temporary condition and should pose 
no substantial problem in the long term. Nevertheless, the construction contract 
documents would stipulate that the contractor must maintain a clean and orderly 
worksite and would include metrics for determining compliance, provisions for 
enforcement, and penalties for non-compliance.  

Provisions for construction phasing and traffic control plans, as mentioned under 
transportation would be used to avoid the potential for adverse effects of traffic on 
community character. In addition, an emergency access plan for the construction phase 
of the project will be developed as part of the project’s safety program. As described 
above under air quality and noise EPCs, other measures that would be incorporated 
into the contract documents which would avoid or minimize, in the case of noise, the 
adverse effects of construction on community character.  

18-4-2-1 ROCKLAND BRIDGE STAGING AREA 

The land use context near the proposed temporary platform on the Rockland County 
side is exclusively residential, with the seven-story Salisbury Point apartments and 
three-story Bradford Mews apartments immediately north of the bridge landing. Other 
areas to the north and south of the bridge landing are medium density single-family 
residences. The existing bridge would screen most of the temporary platform and its 
activity from residences to the south. However, the residents near the river to the north 
would have direct views of the platform. Visibility of the temporary construction platform 
would not constitute an adverse impact, and would not alter the existing community 
character.  

18-4-2-2 WEST NYACK STAGING AREA (WNSA)  

As discussed above, the WNSA site occupies approximately 33 acres of land near 
Interchange 12 south of the Palisades Mall at the intersection of Routes 59 and 303. 
With respect to land use compatibility, this potential staging area is currently an 
industrial site with an existing concrete batch plant. The potential staging area is zoned 
Manufacturing (M) and Regional Shopping (RS) by the Town of Clarkstown. Land uses 
surrounding the site include industrial, transportation and utilities, commercial, a closed 
sanitary landfill that is currently used as a waste transfer station, and vacant land. There 
are no residential uses adjacent to the site. 
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The proposed construction facilities would not be out of character with existing uses at 
and around the site. Operations at the site during the construction phase may be more 
intensive than those operating presently, but all truck traffic would be using the major 
arterials of Route 59 and Route 303 and would have immediate access to the Thruway 
at Interchange 12 on NYS Route 303. Consequently, there would be little spillover of 
operational effects to nearby residential neighborhoods on Greenbush Road, and none 
to the West Nyack neighborhood. Consequently, no adverse impacts to community 
character are anticipated. 

18-4-2-3 TILCON QUARRY STAGING AREA (TQSA)  

As discussed above, the TQSA is an approximately 120-acre site located directly north 
of the Thruway and opposite the Palisades Mall. This potential staging is currently an 
active industrial site. The potential staging area is zoned Manufacturing (M) by the 
Town of Clarkstown. Land uses surrounding the site include industrial, transportation 
and utilities, commercial, and vacant land. There are residential uses located to the 
northeast of the potential staging area, which are in the southern portion of the Valley 
Cottage neighborhood. 

The proposed construction facilities would not be out of character with existing industrial 
uses and character at and around the site. Consequently, no adverse impacts to 
community character are anticipated. 

18-4-2-4 WESTCHESTER BRIDGE STAGING AREA (WBSA) 

On the Tarrytown waterfront, the temporary platform would be approximately 600 feet 
from the shore, opposite the Tarry Landing neighborhood and approximately 400 feet 
south of the entrance to the Tarrytown Boat Club Marina. While the existing bridge 
would screen most of the platform and its activity from residences to the south, the 
residents near the river to the north would have direct views of the platform. Visibility of 
the temporary platform would not alter the existing community character. 

18-4-2-5 WESTCHESTER INLAND STAGING AREA (WISA)  

Another staging area is the triangle of land located north of Interstate 87/287 and 
opposite the toll plaza. As discussed above, this staging area currently comprises 
NYSTA’s Tappan Zee Bridge Maintenance Facility, Bridge Patrol, Equipment 
Maintenance, and the local station of NYSP Troop T. 

Although this area is completely within the existing Interstate 87/287 right-of-way, it is 
currently zoned R-7.5 (One-Family Residence on 7,500 square foot lots) by the Village 
of Tarrytown. Existing land uses in close proximity to the potential staging area site 
include commercial and multi-family residential.  

The proposed truck route from the WISA and the Westchester Bridge Staging Area 
would traverse in close proximity to the Van Wart and Paulding Avenue neighborhoods 
south of Interstate 87/287. Although there is an existing noise barrier screening much of 
the Van Wart and Paulding Avenues neighborhood from Interstate 87/287 and the toll 
plaza, the temporary access road would pass adjacent to the homes on Hudson Place 
(north of Van Wart Avenue) before crossing over the MNR tracks to the temporary river 
platform. The temporary access road would also connect with Green Street and the 
Tarrytown street network in the north, and would be within the viewshed of the Quays 
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and Tarry Landing residential neighborhoods. The WISA or temporary access road 
would not change community character of the adjacent residential neighborhoods and 
business districts in the Village of Tarrytown. 

18-4-3 LAND ACQUISITION, DISPLACEMENT, AND RELOCATION 

The Replacement Bridge Alternative would result in several temporary easements on 
parcels in Rockland County during construction (permanent land acquisitions are 
discussed fully in Chapter 6, “Land Acquisition, Displacement, and Relocation”). In the 
Village of South Nyack, a 0.03-acre temporary easement on a portion of Elizabeth 
Place Park and a 0.04-acre temporary easement on a nearby green space area would 
be required for the purposes of reconstructing and realigning the South Broadway 
bridge over Interstate 87/287. These temporary easements would be returned to the 
Village of South Nyack after construction for continued use. Access to and use of 
Elizabeth Place Park would remain unaffected during construction. The small green 
space area would be inaccessible during construction.  

North of the existing highway, a temporary easement on a portion of a multi-family 
residential parcel in Rockland County would be required for purposes of realigning 
Interstate 87/287 with the replacement bridge. The temporary easement on this parcel 
would be substantially similar under both the Short and Long Span Options (slightly less 
than 0.05 acres for the Short Span Option and slightly greater than 0.05 acres for the 
Long Span Option). This temporary easement would displace existing parking spaces. 
In addition, a 0.01-acre temporary easement of an adjacent single-family residential 
property would be required during construction. This temporary easement would not be 
expected to affect the use of the parcel.  

18-4-4 PARKLANDS AND RECREATIONAL RESOURCES 

The construction of the Replacement Bridge Alternative would temporarily impact two 
open spaces in Rockland County: Elizabeth Place Park and an adjacent green space 
area. Both are located in the Village of South Nyack near the proposed bridge landing. 
In addition, potential impacts to Hudson River recreational uses are also discussed 
below. 

18-4-4-1 ELIZABETH PLACE PARK AND ADJACENT GREEN SPACE AREA 

As discussed in Chapter 7, “Parklands and Recreational Resources,” Elizabeth Place 
Park is a public park in the Village of South Nyack that is situated on an approximately 
0.81-acre triangular parcel on the southwest side of Interstate 87/287. Southeast of 
Elizabeth Place Park is a 0.05 acre triangular green space area located on the opposite 
side of South Broadway. 

Implementation of the Replacement Bridge Alternative would require a 0.03-acre 
temporary easement from Elizabeth Place Park, which represents 3.7 percent of the 
total park area. The temporary easement would occur only during the construction 
period of the project. This easement would not affect access to Elizabeth Place Park 
and all active features of the park would continue to be accessible during the 
construction period.  

The construction of the Replacement Bridge Alternative would also require a temporary 
easement of 0.04 acres and acquisition of 0.01 acres of the 0.05 acre green space area 
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located southeast of Elizabeth Place Park. This green space area would be 
inaccessible during construction, but the 0.04-acre temporary easement would be 
returned to the Village of South Nyack after construction for continued open space use. 
This temporary easement and partial acquisition would be required for purposes of 
reconstructing and realigning the South Broadway bridge over Interstate 87/287 and to 
avoid the closure of South Broadway during construction which would otherwise have 
potential adverse traffic and economic impacts in the area.  

18-4-4-2 HUDSON RIVER GREENWAY WATER TRAIL 

As further discussed in Chapter 7, “Parklands and Recreational Resources,” the 
Hudson River Greenway Water Trail, which accommodates canoeists and kayakers, 
traverses through the study area and beneath the existing Tappan Zee Bridge. 
Although the Replacement Bridge Alternative would not directly affect the existing 
Hudson River Greenway Water Trail landing sites, temporary disruptions to small water 
craft navigation beneath the bridge during the construction period can be expected. No 
long-term impacts to the Hudson River Greenway Water Trail are anticipated once the 
Replacement Bridge Alternative is operational. 

18-4-4-3 HUDSON RIVER RECREATIONAL BOATING 

The Hudson River is also used by sail boaters, power boaters, and other personal water 
craft users for recreational purposes. Temporary disruptions to recreational boating 
through the study area can be expected during the construction period for the 
Replacement Bridge Alternative, and sail boaters may be precluded from using sails 
while traversing through the construction zone. However, no long-term impacts to 
recreational boating on the Hudson River are anticipated once the Replacement Bridge 
Alternative is operational. 

18-4-5 SOCIOECONOMIC CONDITIONS  

The economic benefits associated with construction activities are directly related to the 
cost of constructing the Tappan Zee Hudson River Crossing. Those benefits were 
estimated using the IMPLAN (IMpact analysis for PLANning) input-output modeling 
system. IMPLAN was originally developed by the U.S. Department of Agriculture Forest 
Service in 1979 and was subsequently privatized by the Minnesota IMPLAN Group 
(MIG). This analysis is based on the 2009 models for Rockland and Westchester 
Counties, and uses economic data from sources such as the U.S. Bureau of Economic 
Analysis, the U.S. Bureau of Labor Statistics, and the U.S. Census Bureau to predict 
effects on the local economy from direct changes in spending. The model contains data 
for Rockland and Westchester Counties on 440 economic sectors, showing how each 
sector affects every other sector as a result of a change in the quantity of a product or 
service. A similar IMPLAN model for New York State was used to trace the effects on 
the state economy. Using these models and the specific characteristics of the projected 
development, the total effect has been projected for Rockland and Westchester 
Counties and New York State. 

18-4-5-1 IMPLAN OVERVIEW 

Using IMPLAN terminology, economic impacts are broken into three components: 
direct, indirect, and induced effects:  
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 Direct effects represent the initial benefits to the economy of new investment (e.g., a 
construction project, changes in employment, or changes in employee 
compensation).  

 Indirect effects represent the benefits generated by industries purchasing from other 
industries as a result of the direct investment (e.g., indirect employment resulting 
from construction expenditures would include jobs in industries that provide goods 
and services to the contractors). A direct investment triggers changes in other 
industries as businesses alter their production to meet the needs of the industry in 
which the direct impact has occurred. These businesses in turn purchase goods 
and services from other businesses, causing a ripple effect through the economy. 
The ripple effect continues until leakages from the region (caused, for example, by 
imported goods) stop the cycle. The sum of these iterative inter-industry purchases 
is called the indirect effect.  

 Induced effects represent the impacts caused by increased income in a region. 
Direct and indirect effects generate more worker income by increasing employment 
and/or salaries in certain industries. Households spend some of this additional 
income on local goods and services, such as food and drink, recreation, and 
medical services. Benefits generated by these household expenditures are 
quantified as induced effects. 

18-4-5-2 CONSTRUCTION PERIOD EFFECTS 

Value of Construction 

Based on preliminary estimates, the cost of constructing the Tappan Zee Hudson River 
Crossing (at the 90 percent confidence level) is estimated at $4.64 billion dollars in 
2012 dollars. The construction cost includes sitework, hard costs (actual construction), 
and soft costs (such as engineering and permitting).  

For purposes of the economic and fiscal benefits analysis, the $4.64 billion construction 
cost estimate was reduced by $1.285 billion (or 27.7 percent) to deduct escalation costs 
and equipment and steel that would be manufactured outside of New York State. These 
costs were deducted since the purchase of out-of-state equipment and material would 
not have a direct effect on the regional or statewide economy. Therefore, the 
construction cost assumed for this economic benefits analysis is $3.36 billion. The 
following analysis presents the economic and fiscal benefits that would result during the 
construction period. 

Employment and Economic Effects 

Employment 

The $3.36 billion represents the direct expenditures during the construction period. As a 
result of the direct expenditures, the direct employment demand from construction is 
estimated at 14,094 person-years of employment (see Table 18-8). A person-year is 
the equivalent of one person working full-time for a year. Over the estimated five-year 
construction build-out, the project would directly generate an average of 2,819 full-time 
equivalent jobs. 
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Table 18-8
Economic Benefits from Construction

 
Rockland and 

Westchester Counties New York State 

Employment (Person-Years) 

Direct (jobs in construction) 14,094 14,094 

Indirect (jobs in support industries) 3,394 4,185 

Induced (jobs from household spending) 4,611 6,589 

Total 22,099 24,868 

Employee Compensation (Millions of 2011 dollars) 

Direct (earnings in construction) $1,141.74 $1,141.74 

Indirect (earnings in support industries) $314.66 $377.13 

Induced (earnings from household spending) $323.70 $464.53 

Total $1,780.10 $1,983.40 

Total Economic Output (Millions of 2011 dollars)1 

Direct (output from construction) $3,355.00 $3,355.00 

Indirect (output from support industries) $997.63 $1,225.26 

Induced (output from household spending) $1,097.10 $1,550.96 

 Total $5,449.73 $6,131.22 

Note:       
 1  Economic output is defined as the total cost of production, including intermediate goods and 

services (raw materials, transportation, utilities, contracted services) and value added (employee 
compensation, proprietary income, and indirect business taxes). 

Source:  The characteristics and construction cost of the proposed development; the IMPLAN economic 
modeling system. 

 

As discussed above, when new direct jobs are introduced to an area, those jobs lead to 
the creation of additional indirect and induced jobs. Indirect employment resulting from 
construction expenditures would include jobs in industries that provide goods and 
services to the contractors, and induced employment would include jobs generated by 
new economic demand from households spending salaries earned through the direct 
and indirect jobs. Based on the IMPLAN model’s economic multipliers for Rockland and 
Westchester Counties, the project would generate an additional 3,394 person-years of 
indirect employment and 4,611 person-years of induced employment within Rockland 
and Westchester Counties, bringing the total number of jobs from construction to 
22,099 person-years of employment (see Table 18-8). In the larger New York State 
economy, the model estimates that the Tappan Zee Hudson River Crossing Project 
would generate 10,774 person-years of indirect and induced employment, bringing the 
total direct and generated jobs from construction of the project to 24,868 person-years 
of employment over the estimated five-year construction period. 

Employee Compensation 

The direct employee compensation during the construction period is estimated at $1.14 
billion (see Table 18-8). Total direct, indirect, and induced employee compensation 
resulting in Rockland and Westchester Counties from construction of the Tappan Zee 
Hudson River Crossing Project is estimated at $1.78 billion. In the broader state 
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economy, total direct, indirect, and induced employee compensation from construction 
of the project is estimated at $1.98 billion. 

Total Effect on the Local Community 

As indicated above, the total construction cost for the project (excluding escalation 
costs and materials/specialized equipment from outside of New York State) is expected 
to be $3.36 billion. Based on the IMPLAN models for Rockland and Westchester 
Counties and New York State, the total economic activity that would result from 
construction of the project is estimated at $6.13 billion in New York State, of which 
$5.45 billion would occur in Rockland and Westchester Counties (see Table 18-8). 

Taxes  

Even though the project would be exempt from sales tax on construction materials, the 
construction activity would have associated with it tax revenues for New York State, the 
Metropolitan Transportation Authority (MTA), Rockland and Westchester Counties, and 
other local jurisdictions. Of these tax revenues, the largest portion would come from 
personal income tax, sales tax from workers’ expenditures, corporate and business 
taxes, and numerous other taxes on direct and secondary economic activity. These 
public sector revenues are estimated to have an order-of-magnitude value of 
approximately $166.95 million. 

18-4-6 VISUAL AND AESTHETIC RESOURCES 

During construction, there would be an increase in the level of activity within the study 
area, especially in the location of the Hudson River crossing for the bridge replacement. 
As the project proceeds, cranes, vessels, and other large pieces of equipment, as 
shown in Table 18-5, would be utilized and visible to a variety of viewer groups. As 
described previously in Chapter 9, “Visual and Aesthetic Resources,” Interstate 87/287 
is screened from view from the majority of the surrounding neighborhoods in the study 
area by dense vegetation and sound walls along the rights-of-way on both sides of the 
river. However, in some locations, the vegetative screenings and sound walls would 
need to be removed for creation of the shared-use path and other project construction 
activities. In addition, those who have views of the Hudson River crossing would have 
views altered during construction. The Hudson River crossing would become a large 
construction site that would be visible to sensitive viewers such as residents, park 
users, and rail travelers along the river. Commercial and/or recreational boaters would 
also be sensitive to the possible effects upon the quality of the view within the study 
area during construction. Other groups, including local motorists and employees and 
visitors of commercial activity have been estimated to have lower sensitivity to the 
visual alterations arising during the construction phase. Because the largest group of 
viewers in the study area is motorists passing through the region on Interstate 87/287 at 
generally greater speeds than 55 mph, viewer sensitivity during construction would be 
considered low for these viewers. 

The character and quality of views of the Hudson River during construction of the 
project would be impaired for sensitive viewers who have views of this visual resource. 
Therefore, the construction of Replacement Bridge Alternative would result in temporary 
unavoidable adverse impacts to visual and aesthetic resources during construction. 
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18-4-7 HISTORIC AND CULTURAL RESOURCES 

18-4-7-1 ARCHAEOLOGICAL RESOURCES 

A Phase I Archaeological survey of the terrestrial portions of the Area of Potential Effect 
(APE) for potential direct effects concluded that no archaeological resources are 
present in that area. However, two classes of potential archaeological resources have 
been identified within the river portion of the APE that could potentially be affected by 
the proposed project: a submerged landform that may have been occupied during the 
Archaic Period or the Paleo-Indian Period; and possible submerged historic resources 
including potential shipwrecks lying on the river bottom. Further analysis will be 
undertaken to determine whether submerged S/NR eligible resources are present in the 
river portion of the APE for direct effects. If submerged resources are identified and 
determined to be S/NR eligible, the project may adversely affect  those resources as a 
result of dredging and construction of the replacement bridge. The FEIS will provide the 
results of this further analysis. Consultation with SHPO and any appropriate tribal 
nations and consulting parties would be undertaken to identify measures to avoid, 
minimize or mitigate any potential S/NR-eligible resources that may be adversely 
affected by the proposed project. 

18-4-7-2 ARCHITECTURAL RESOURCES 

Direct impacts upon a property could include demolition, alteration, or damage from 
construction. Indirect effects could include the isolation of a property from its 
surrounding environment, or the introduction of visual, audible, or atmospheric (e.g., 
pollutants) elements that are out of character with a property or that alter its historic 
setting and context (e.g., contextual effects). 

As described in “Chapter 10, “Historic and Cultural Resources,” two resources that have 
been determined eligible for the State/National Register of Historic Places (S/NR) are 
located within the APE for potential direct effects. The Tappan Zee Bridge would be 
removed under the bridge replacement alternative. The South Nyack Historic District is 
also partially located within the APE for potential direct effects. Two properties that 
contribute to the Historic District, 21 Cornelison Avenue and 78 Smith Avenue, would 
be removed in order to construct the bridge replacement alternative. Therefore, the 
Tappan Zee Bridge and the South Nyack Historic District would be adversely affected 
by the construction for this project.  

In order to mitigate the adverse effect on the Tappan Zee Bridge that would result under 
the bridge replacement alternatives, mitigation measures have been proposed in a Draft 
Memorandum of Agreement (MOA), included in Appendix C. Potential mitigation 
measures include Historic American Engineering Record (HAER) documentation of the 
existing Tappan Zee Bridge and the production of an educational brochure for use by 
local libraries, historical societies, and educational institutions development of 
educational and interpretive materials for use by the local community. 

Preliminary findings indicate that the project may have an adverse effect on the S/NR-
eligible South Nyack Historic District in Rockland County. This effect would result from 
the removal of two contributing resources within that district, 21 Cornelison Avenue and 
78 Smith Avenue. Proposed measures to mitigate this direct adverse effect on the 
South Nyack Historic appear to have been identified in the Draft MOA included in 
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Appendix C, and include planting vegetation along sound walls along the western edge 
of the district and preparing Historic American Building Survey (HABS) recordation to 
document the two contributing resources that would be removed. Furthermore, it is 
proposed that signage interpreting the history and architecture of the South Nyack 
Historic District be created for installation within the South Nyack Historic District or 
along the shared-use path that would be constructed along the western edge of the 
Historic District as part of the project. 

The development of a Construction Protection Plan is proposed to protect historic 
properties, including the South Nyack Historic District, the River Road Historic District, 
and 10 Ferris Lane in Rockland County, and properties in the Irving Historic District in 
Westchester County from inadvertent impacts during construction. The Draft MOA 
includes a stipulation to develop such a plan as part of the Section 106 consultation 
process, and in accordance with standard construction management practices. 

18-4-8 AIR QUALITY 

This section examines the potential air quality impacts from the construction of the 
project. Emissions from on-site construction equipment and on-road construction-
related vehicles, and the effect of construction vehicles on background traffic 
congestion, have the potential to affect air quality. The analysis of potential impacts of 
the construction of the project on air quality includes a quantitative analysis of both on-
site and on-road sources of air emissions, and the overall combined impact of both 
sources, where applicable. The analysis addresses both local (microscale) 
concentrations and regional (mesoscale) emissions. 

In general, most construction engines are diesel-powered, and produce relatively high 
levels of nitrogen oxides (NOx) and particulate matter (PM). Some construction activities 
also emit fugitive dust. Although diesel engines emit much lower levels of carbon 
monoxide (CO) than gasoline engines, the stationary nature of construction emissions 
and the large quantity of engines could lead to elevated CO concentrations, and 
impacts on traffic could increase mobile source-related emissions of CO as well. 
Therefore, the pollutants analyzed for the construction period are nitrogen dioxide 
(NO2), particles with an aerodynamic diameter of less than or equal to 10 micrometers 
(PM10), particles with an aerodynamic diameter of less than or equal to 2.5 micrometers 
(PM2.5), and CO. For each pollutant, concentrations were modeled for each averaging 
period regulated in the National Ambient Air Quality Standards (NAAQS): short-term 
analyses address 24-hour averages for PM, and 8-hour and 1-hour concentration 
averages for CO, and long-term analyses address annual averages for PM2.5 and NO2. 
For more details on air pollutants and NAAQS see Chapter 11, “Air Quality.” 

As defined in 40 Code of Federal Regulations (CFR) Part 80 Subpart I, diesel fuel 
supplied by large refiners and exporters must limited to a sulfur content of 15 parts per 
million (ppm) for nonroad engines beginning June 1, 2010, and for marine engines 
beginning June 1, 2012; purchase by wholesale purchaser consumers in the locomotive 
and marine sectors by October 1, 2012. Ultra-low-sulfur diesel (ULSD) would be used 
exclusively for all diesel engines throughout the construction sites, including marine 
engines; therefore, sulfur oxides emitted from construction activities would be 
negligible.  



Tappan Zee Hudson River Crossing Project  
Environmental Impact Statement  

 18-34  

Construction activity in general, and large-scale construction in particular, has the 
potential to adversely affect air quality as a result of diesel emissions. The main 
component of diesel exhaust that has been identified as having an adverse effect on 
human health is fine PM. To ensure that the construction of the project results in the 
lowest practicable diesel particulate matter (DPM) emissions, the construction contracts 
will require the following EPCs: 

 Clean Fuel. All diesel fuel used for the project will contain 15 parts per million (ppm) 
or less sulfur by weight. This includes on-road, non-road, and tug boats operating 
on-site. 

 Best Available Tailpipe Reduction Technologies. Nonroad diesel engines with a 
power rating of 50 horsepower (hp) or greater and controlled truck fleets (i.e., truck 
fleets under long-term contract) including but not limited to concrete mixing and 
pumping trucks, would utilize the best available tailpipe (BAT) technology for 
reducing DPM emissions. Diesel particulate filters (DPFs) have been identified as 
being the tailpipe technology currently proven to have the highest PM reduction 
capability. Construction contracts would specify that all diesel nonroad engines 
rated at 50 hp or greater would utilize DPFs, either installed on the engine by the 
original equipment manufacturer (OEM) or retrofit with a DPF verified by the United 
States Environmental Protection Agency (USEPA) or the California Air Resources 
Board, and may include active DPFs,1 if necessary; or other technology proven to 
reduce DPM by at least 90 percent.  

 Utilization of Newer Equipment. EPA’s Tier 1 through 4 standards for nonroad 
engines regulate the emission of criteria pollutants from new engines, including PM, 
CO, oxides of nitrogen (NOx), and hydrocarbons (HC). All nonroad construction 
equipment in the project would meet at least the Tier 3 emissions standard. 

 Tug Boat Emissions Reduction. The total combined PM emission rate from all tug 
boats used for the project will be limited to 3,700 grams per hour at peak power, 
including auxiliary engine emissions.2 This limit may be achieved by installing 
retrofits, using new engines, repowering or engine replacement, or various 
combinations of these measures, along with limitations on the engine size and 
number of tug boats on site.3     

 Concrete Batch Plant Controls. The concrete batch plant would vent the cement 
weigh hopper, gathering hopper, and mixing loading operations to a baghouse or 
filter sock. Storage silo chutes would be vented to a baghouse. Baghouses should 

                                                 
1  There are two types of DPFs currently in use: passive and active. Most DPFs currently in use are the “passive” type, 

which means that the heat from the exhaust is used to regenerate (burn off) the PM to eliminate the buildup of PM in 
the filter. Some engines do not maintain temperatures high enough for passive regeneration. In such cases, “active” 
DPFs can be used (i.e., DPFs that are heated either by an electrical connection from the engine, by plugging in during 
periods of inactivity, or by removal of the filter for external regeneration). 

2
 This level of emissions would occur with available retrofit technology and the number and size of tug boats currently 

estimated to be necessary to perform the construction work. Subsequently, later in this section, this level of emissions 
was found to achieve the air quality goals of the project. 

3  For example, the analysis in  this section assumed eight 1,500 hp tug boats with EPA Tier 2 rating each with an 80 kw 
auxiliary engine, with all engines retrofit with a diesel oxidation catalyst. 
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have a control efficiency of at least 99.9 percent. Roadways and all unloading and 
loading material handling operations at the concrete batch plant would have a dust 
control plan providing at least a 50 percent reduction in PM10 and PM2.5 emissions 
from fugitive dust through wet suppression. 

 Idling Restrictions. All efforts will be made to address heavy duty vehicle idling at 
the project site in order to reduce fuel usage (and associated costs) and emissions. 
On-road diesel fueled trucks are subject to New York's heavy duty vehicle idling 
prohibition. These vehicles may not idle for more than five consecutive minutes 
except under certain specific conditions as described in Subpart 217-3. In addition 
to enforcing the on-road idling prohibition, all reasonable efforts will be made to 
reduce non-productive idling of nonroad diesel powered equipment. 

18-4-8-1 METHODOLOGY 

Chapter 11, “Air Quality,” contains a review of the pollutants for analysis; applicable 
regulations, standards, and benchmarks; and general methodology for mobile source 
air quality analyses. Additional details relevant only to the construction air quality 
analysis methodology are presented in the following section. 

Local (Microscale) On-Site Construction Activity Assessment  

As described in Section B above, there are two construction options: Short Span Option 
and Long Span Option. The Short Span Option would require approximately twenty-
seven more spans than the Long Span Option and would have more construction 
equipment working simultaneously. In addition, the Short Span Option would take 
approximately one year longer to construct than the Long Span Option. The Short Span 
Option was selected for analysis because it would represent the worst-case scenario for 
air quality. 

The construction periods with activities closest to sensitive receptors (i.e., residences, 
institutional buildings, and open spaces) and with the most intense activities and 
highest emissions were selected as the worst-case periods for analysis. Construction-
related PM2.5 emissions were estimated for the different subtasks of construction, 
including the reconstruction of the approach roadway areas in Rockland and 
Westchester counties, dredging, trestle construction, abutment construction, cofferdam 
construction, pile installation, pile cap construction, column construction, deck 
installation, and demolition of the existing TZB.  

Detailed analyses were performed for the following construction periods, as shown in 
Figures 18-8 through 18-11: 

 Rockland Landing—Reconstruction of the South Broadway Bridge: The Rockland 
landing is defined as the portion of the corridor that extends from the abutment of 
the bridge to just west of the South Broadway Bridge. During this period of 
construction, the South Broadway Bridge would be replaced and heavy diesel 
equipment such as cranes, excavators and loaders would be used. The peak 
construction activities during this period would occur near sensitive residential 
receptors and would last for several months. 

 Rockland Landing—Approach Roadway Construction: The side slopes south of 
existing Interstate 87/287 from South Broadway to the river would be removed, the 



Tappan Zee Hudson River Crossing Project  
Environmental Impact Statement  

 18-36  

retaining walls would be constructed and temporary pavement would be placed. 
Heavy diesel equipment such as cranes, excavators and loaders would be used. 
The peak construction activities during this period would occur near sensitive 
residential receptors and would last for several months. 

 Rockland Inland Staging Area: A staging area would be required for a concrete 
batch plant and miscellaneous construction vehicle storage. The precise location of 
this area is unknown at this time, and therefore this analysis was performed for a 
generic plant meeting the needs of the project. The concrete batch plant would be a 
source of particulate matter emissions. Fugitive sources associated with a concrete 
batch plant include the transfer of sand and aggregate, truck loading, mixer loading, 
vehicle traffic, and wind erosion from sand and aggregate storage piles. Estimates 
of air emissions from these activities were derived based on EPA procedures 
delineated in AP-42 Section 11.12. 

 Bridge Construction—Rockland Approach and Main Span: There would be 3 
principal in-river work areas, including the main span, Rockland approach, and 
Westchester approach. Tug boats and barges would be used during in-river 
construction activities. The substructure construction at each area would include 
dredging, cofferdam construction, assembly work, pile driving, construction of the 
pile cap, construction of the columns and deck erection. Pile driving was identified 
as the substructure construction activity with the highest air quality emissions due to 
the high amount of heavy equipment employed during this task, including pile 
drivers and large generators. The period when pile driving would occur at spans that 
are closest to the Rockland shoreline and therefore closest to sensitive receptors 
was selected for analysis. Pile driving at spans near the shoreline would last for 
approximately two months for the north structures and another two months for the 
south structures at a later period. Similar pile driving work would occur at spans 
further away from the shoreline at an earlier time. Construction activities at the Main 
Span that would overlap with the Rockland Approach during this peak period were 
also included in the analysis, as well as roadway and earthworks at the Rockland 
Landing.  

 Westchester Landing: This period of construction would include the relocation of the 
NYSTA Tappan Zee Bridge Maintenance Facility and New York State Police 
(NYSP) facilities directly north of the Interstate 87/287 near the Toll Plaza. In 
addition, a temporary bridge would be constructed to connect the temporary access 
road west of the railroad tracks and the existing bridge area east of the railroad 
tracks. Heavy diesel equipment such as cranes, excavators and loaders would be 
used. The peak construction activities during this period would occur near sensitive 
residential receptors and would last for several months. 

 Bridge Construction—Westchester Approach and Main Span: Tug boats and barges 
would be used during in-river construction activities for the Westchester Approach. 
Pile driving was identified as the substructure construction activity with the highest 
air quality emissions due to the high amount of heavy equipment employed during 
this task, including pile drivers and large generators. The period when pile driving 
would occur at spans that are closest to the Westchester shoreline and therefore 
closest to sensitive receptors was selected for analysis. Pile driving at spans near 
the shoreline would last for approximately two months for the north structures and 



 
  Chapter 18: Construction Impacts 

 18-37  

another two months for the south structures at a later period. Similar pile driving 
work would occur at spans further away from the shoreline at an earlier time. 
Construction activities at the main span that would overlap with the Westchester 
approach during this peak period were also included in the analysis, as well as 
roadway and earthworks at the Westchester landing. 

Engine Exhaust Emissions 

The projected usage factors, sizes, types, and number of construction equipment were 
estimated based on the construction activity schedule. Emission factors for NOx, CO, 
PM10, and PM2.5 from on-site construction engines were developed using the EPA’s 
NONROAD2008 Emission Model (NONROAD). Since emission factors for truck-
mounted concrete pumps are not available from either the EPA MOBILE6.2 emission 
model (MOBILE6) or NONROAD, emission factors specifically developed for this type 
of application were used.1 With respect to trucks, emission rates for NOX, CO, PM10, and 
PM2.5 for truck engines were developed using MOBILE6. A maximum of 5-minute idle 
time was employed for the heavy trucks. For analysis purposes, it was assumed that 
each concrete truck would operate on-site for 45 minutes per delivery. Tugboat 
emissions were estimated according to the latest emission factors and methodologies 
delineated by US. Environmental Protection Agency (EPA)2. 

Fugitive Emission Sources 

Particulate matter emissions would be generated by material handling activities (i.e., 
loading/drop operations for fill materials and excavate), truck transports, and concrete 
batching at the Inland Staging Area. Estimates of air emissions from these activities 
were developed based on EPA procedures delineated in AP-42 Table 13.2.3-1. 

Dispersion Modeling 

Projected NO2, CO, PM10 and PM2.5 concentration increments resulting from the 
construction of the project were predicted using the EPA/AMS AERMOD dispersion 
model.3 AERMOD is a state-of-the-art dispersion model, applicable to rural and urban 
areas, flat and complex terrain, surface and elevated releases, and multiple sources. 
AERMOD is a steady-state plume model that incorporates current concepts with 
respect to flow and dispersion in complex terrain. 

For the short-term model scenarios, all stationary sources that idle in a single location 
while unloading, were simulated as point sources. Other engines, which would move 
around the site on any given day, were simulated as area sources. In the annual 

                                                 
1
 Concrete pumps are usually truck mounted and use the truck engine to power pumps at high load. This application of 

truck engines is not addressed by the MOBILE6 model, and since it is not a non-road engine, it is not included in the 
NONROAD model. Emission factors were obtained from a study which developed factors specifically for this type of 
activity. FEIS for the Proposed Manhattanville in West Harlem Rezoning and Academic Mixed-Use Development, 
CPC–NYCDCP, November 16, 2007. 

2
  EPA, Current Methodologies in Preparing Mobile Source Port-Related Emission Inventories, April 2009. 

3
  EPA, AERMOD: Description Of Model Formulation, 454/R-03-004, September 2004; and EPA, User's Guide for the 

AMS/EPA Regulatory Model AERMOD, 454/B-03-001, September 2004 and Addendum December 2006. 
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analyses, all sources would move around the site throughout the year and were 
therefore simulated as area sources. 

Meteorological Data 

The meteorological data set consisted of five consecutive years of meteorological data: 
surface data collected at LaGuardia Airport (2006–2010) and concurrent upper air data 
collected at Brookhaven, New York. 

Receptor Locations 

Thousands of receptors (locations in the model where concentrations are predicted) 
were placed along the sidewalks closest to the construction sites that would be publicly 
accessible, at residential and other sensitive uses at both ground-level and elevated 
locations (e.g., residential windows), and at open spaces. In addition, a ground-level 
receptor grid of approximately two thousand receptors was also included in the 
dispersion modeling to assist in the analysis of potential impacts.  

Local (Microscale) Mobile Source Assessment 

The general methodology for mobile source modeling presented in Chapter 11, “Air 
Quality” was followed. 

Traffic flow on Interstate 87/287 would be maintained throughout the construction 
period while roadway work is performed. During those times, traffic would be diverted to 
temporary roadway segments and remain in the temporary location for an extended 
period before being shifted again. A shift in the roadway would reduce the distance 
between the heavily traveled Interstate 87/287 and residences located near the 
temporary segment, potentially increasing pollutant concentrations at those locations. 
Microscale analyses were performed for both the Rockland and the Westchester sides 
to assess the effect of these temporary roadway shifts on air quality.  

Combined Impact 

Since emissions from on-site construction equipment and mobile sources may 
contribute to concentration increments concurrently, the combined effect was assessed. 
Total concentrations were estimated by combining the results from the on-site 
construction analysis with the construction-related mobile source increments at the 
same location. The combined total is a conservatively high estimate of potential 
impacts, since it is likely that the highest results from different sources would occur 
under different meteorological conditions (e.g., different wind direction and speed), and 
would not necessarily occur when the highest background concentrations are present. 

Conformity with State Implementation Plans 

As described in Chapter 11, “Air Quality”, the conformity requirements of the CAA and 
regulations promulgated thereunder (conformity requirements) limit the ability of federal 
agencies to assist, fund, permit, and approve projects in non-attainment or maintenance 
areas that do not conform to the applicable SIP. Since the U.S. Army Corps of 
Engineers (USACE) would be authorizing the discharge of dredged material, USACE 
would be responsible for demonstrating conformity of that action with state 
implementation plans as per the general conformity regulations (40 CFR §93, Subpart 
B). Therefore, total annual emissions associated with the dredging activity only were 
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calculated. The emissions were evaluated per the interagency consultation process for 
general conformity that occurred in December 2011 and January 2012. 

The pollutants of concern on a regional basis are CO, PM10, PM2.5, NOx, and volatile 
organic compounds (VOC). (Although CO reacts rapidly in the atmosphere and is 
therefore not transported throughout the region, it is accounted for on a mesoscale in 
order to ensure that areawide emissions do not exceed the emissions budgets in the 
applicable maintenance plan.) Dredging emissions from on-road trucks and worker 
vehicles and from non-road construction equipment, including marine engines, were 
calculated on an annual basis based on the emissions modeling procedures described 
above for the microscale analysis. 

Under the general conformity regulations, a general conformity determination for federal 
actions is required for each criteria pollutant or precursor in non-attainment or 
maintenance areas where the action’s direct and indirect emissions have the potential 
to emit one or more of the six criteria pollutants at rates equal to or exceeding the 
prescribed rates for that pollutant. In the case of this project, the prescribed annual 
rates are 50 tons of VOCs and 100 tons of NOx (ozone precursors, ozone non-
attainment area in transport region), 100 tons of CO (CO maintenance area), and 100 
tons of PM2.5, SO2, or NOx (PM2.5 and precursors in PM2.5 non-attainment area). 

18-4-8-2 ENVIRONMENTAL EFFECTS 

Local (Microscale) On-Site Construction Activity Assessment  

Rockland Landing—Reconstruction of the South Broadway Bridge 

Maximum predicted concentration increments from construction activities associated 
with the South Broadway Bridge replacement and overall concentrations (including 
background1) are presented in Table 18-9. The maximum predicted total concentrations 
of PM2.5, PM10, CO, and annual-average NO2 would not exceed the NAAQS. 

Table 18-9
Maximum Predicted Pollutant Concentrations from Construction Site 
Sources—Rockland Landing, Reconstruction of the South Broadway 

Bridge (μg/m3)
Pollutant Averaging Period No Build Alternative Project Increment NAAQS 

PM2.5  
24-hour 28.0 28.4 0.4  35  

Annual Local 9.6 9.7 0.1 15 

PM10  24-hour 64 65 1 150 

NO2  Annual 45 51 6 100 

CO 
1-hour 3.4 ppm 7.2 ppm  3.8 ppm 35 ppm 

8-hour 2.5 ppm  2.8 ppm 0.3 ppm 9 ppm 

 

                                                 
1
 Background concentrations and the monitoring stations at which they were measured are discussed in Chapter 11, “Air 

Quality” and presented in Table 11-4. Background concentrations are assumed to be the most recently measured 
concentrations (2008-2010). 
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Rockland Landing-Approach Roadway Construction 

Maximum predicted concentration increments from construction activities associated 
with the Rockland landing approach roadway and overall concentrations (including 
background) are presented in Table 18-10. As shown, the maximum predicted total 
concentrations of PM2.5, PM10, CO, and annual-average NO2 would not exceed the 
NAAQS. 

Table 18-10
Maximum Predicted Pollutant Concentrations from Construction Site 

Sources—Rockland Landing, Approach Roadway Construction (μg/m3)
Pollutant Averaging Period No Build Alternative Project Increment NAAQS 

PM2.5  
24-hour 28.0 29.2 1.2 35  

Annual Local 9.6 9.7 0.1 15 

PM10  24-hour 64 66 2 150 

NO2  Annual 45 52 7 100 

CO 
1-hour 3.4 ppm 6.2 ppm 2.8 ppm 35 ppm 

8-hour 2.5 ppm 2.8 ppm 0.3 ppm 9 ppm 

 

Rockland Inland Staging Area 

Maximum predicted concentration increments from construction activities associated 
with the construction staging activities including the concrete batch plant at the 
Rockland inland staging area and overall concentrations (including background) are 
presented in Table 18-11. 

Table 18-11
Maximum Predicted Pollutant Concentrations from Construction Site 

Sources—Rockland Inland Staging Area (μg/m3)
Pollutant Averaging Period No Build Alternative Project Increment NAAQS 

PM2.5  
24-hour 28.0 32.6 4.6 35  

Annual Local 9.6 9.9 0.3 15 

PM10  24-hour 64 94 30 150 

NO2  Annual 45 48 3 100 

CO 
1-hour 3.4 ppm 3.5 0.1 35 ppm 

8-hour 2.5 ppm 2.53 0.03 9 ppm 

 

Since the location of the project concrete batch plant has not been determined, a grid 
receptor network was used for modeling to capture the potential area of effect from 
operations at the concrete batch plant.  

The maximum total concentrations of PM2.5, PM10, CO, and annual-average NO2 were 
predicted at fenceline receptors adjacent to the project concrete batch plant, and would 
not exceed the NAAQS. 

Bridge Construction-Rockland Approach and Main Span 

Maximum predicted concentration increments from construction activities associated 
with the construction activities at the Rockland approach and the bridge main span and 
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overall concentrations (including background) are presented in Table 18-12. As shown, 
the maximum predicted total concentrations of PM2.5, PM10, CO, and annual-average 
NO2 would not exceed the NAAQS.  

Table 18-12
Maximum Predicted Pollutant Concentrations from Construction Site 

Sources—Bridge Construction, Rockland Approach and Main Span 
(μg/m3)

Pollutant Averaging Period No Build Alternative Project Increment NAAQS 

PM2.5  
24-hour 28.0 34.1 6.1 35  

Annual Local 9.6 10.0 0.4 15 

PM10  24-hour 64 71 7 150 

NO2  Annual 45 52 7 100 

CO 
1-hour 3.4 ppm 6.0 ppm 2.6 ppm 35 ppm 

8-hour 2.5 ppm 3.0 ppm 0.5 ppm 9 ppm 

 

Westchester Landing 

Maximum predicted concentration increments from construction activities associated 
with the construction activities at the Westchester landing and overall concentrations 
(including background) are presented in Table 18-13. As shown, the maximum 
predicted total concentrations of PM2.5, PM10, CO, and annual-average NO2 are not 
expected to exceed the NAAQS.  

Table 18-13
Maximum Predicted Pollutant Concentrations from Construction Site 

Sources—Westchester Landing (μg/m3)
Pollutant Averaging Period No Build Alternative Project Increment NAAQS 

PM2.5  
24-hour 28.0 28.5 0.5 35  

Annual Local 9.6 9.63 0.03 15 

PM10  24-hour 64 65 1 150 

NO2  Annual 45 48 3 100 

CO 
1-hour 3.4 ppm 4.0 ppm 0.6 ppm 35 ppm 

8-hour 2.5 ppm 2.6 ppm 0.1 ppm 9 ppm 

  

Bridge Construction-Westchester Approach and Main Span 

Maximum predicted concentration increments from construction activities associated 
with the construction activities at the Rockland approach and the bridge main span and 
overall concentrations (including background) are presented in Table 18-14. As shown, 
the maximum predicted total concentrations of PM2.5, PM10, CO, and annual-average 
NO2 are not expected to exceed the NAAQS. 
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Table 18-14
Maximum Predicted Pollutant Concentrations from Construction Site 

Sources—Bridge Construction, Westchester Approach and Main Span 
(μg/m3)

Pollutant 
Averaging 

Period 
No Build 

Alternative Project Increment NAAQS 

PM2.5 
24-hour 28.0 34.3 6.3 35  

Annual Local 9.6 10.4 0.8 15 

PM10  24-hour 64 73 9 150 

NO2  Annual 45 63 18 100 

CO 
1-hour 3.4 ppm 13.5 ppm 10.1 ppm 35 ppm 

8-hour 2.5 ppm 6.3 ppm 3.8 ppm 9 ppm 

 

Other Periods of Construction 

The modeled results are based on construction scenarios for specific worst-case 
periods. Lower concentration increments from construction would generally be 
expected during periods with lower construction emissions. Since worst-case short-term 
results may often be indicative of very local impacts, similar maximum local impacts 
may occur at any stage at various locations but would not persist in any single location, 
since emission sources would not be located continuously at any single location 
throughout construction, but would not exceed the concentrations projected for the 
worst-case scenarios. 

Local (Microscale) Mobile Source Assessment  

Maximum predicted concentration increments from mobile sources from roadway shifts 
at both the Rockland and Westchester sides, and overall concentrations (including 
background) are presented in Tables 18-15 and 18-16. The maximum predicted total 
concentrations of PM2.5, PM10, and CO are not expected to exceed the NAAQS.  

Table 18-15
Maximum Predicted Pollutant Concentrations from Mobile Sources—

Rockland County (μg/m3)
Pollutant Averaging Period No Build Alternative Project Increment NAAQS 

PM2.5  
24-hour 28.0 31.2 3.2 35  

Annual Local 9.6 10.2 0.6 15 

PM10  24-hour 64 76 12 150 

CO 
1-hour 3.4 ppm 7.4 ppm 4.0 ppm 35 ppm 

8-hour 2.5 ppm 5.3 ppm 2.8 ppm 9 ppm 
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Table 18-16
Maximum Predicted Pollutant Concentrations from Mobile Sources—

Westchester County (μg/m3)
Pollutant Averaging Period No Build Alternative Project Increment NAAQS 

PM2.5  
24-hour 28.0 31.9 3.9 35  

Annual Local 9.6 10.6 1.3 15 

PM10  24-hour 64 72 8 150 

CO 
1-hour 3.4 ppm 12.0 ppm 8.6 ppm 35 ppm 

8-hour 2.5 ppm 6.5 ppm 4.0 ppm 9 ppm 

 

Summary of Total Combined Concentrations 

Total combined concentration increments were estimated by combining the results from 
the on-site construction analysis with the construction-related mobile source increments 
from the mobile source receptor closest to the location of the on-site increment. The 
overall combined concentrations of PM10, CO, and annual-average PM2.5, including 
background concentrations, are not expected to exceed the NAAQS. 

At the Rockland side, the maximum total combined PM2.5 24-hour concentration is 
estimated to be 34.9 µg/m3 which is less than the applicable air quality standard of 35 
µg/m3. This maximum concentration includes a background value of 28.0 µg/m3, a 
stationary source contribution of 5.5 µg/m3, and a mobile source contribution of 1.2 
µg/m3, and was predicted at a receptor location along the Rockland shoreline adjacent 
to Interstate 87/287. 

At the Westchester side, the maximum total combined PM2.5 24-hour concentration is 
estimated to be 35.6 µg/m3. This maximum concentration includes a background value 
of 28.0 µg/m3, a stationary source contribution of 5.7 µg/m3, and a mobile source 
contribution of 1.9 µg/m3, and was predicted at several residential receptor locations 
along the Westchester shoreline north of the Interstate 87/287. The meteorological 
conditions required to produce predicted 24-hour average concentration increments, 
which when combined with the peak background would result in a total concentration 
above 35 µg/m3 at each of these locations occurred on only one day in the five years of 
meteorological data used for modeling. These maximum increments are very unlikely to 
occur because these very uncommon meteorological conditions and are unlikely to 
coincide with the highest background level and to occur during the peak activity at the 
locations immediately adjacent to the affected receptors. The peak construction activity 
in this area would be limited to approximately 2 to 3 months, the specific meteorological 
condition occurred once in five years, and background concentrations of 28 µg/m3 or 
higher occurred only 2 percent of the time; combining these three probabilities results in 
a probability of approximately 0.1 percent, or a 1-in-1,000 chance of this single-day 
event occurring. Therefore, 24-hour exceedance would be unlikely to occur, and if it 
does, would be limited to a single occurrence (one day) and a single location. Based on 
the low probability of occurrence, the limited duration and extent of this peak 
concentration, the low frequency of occurrence, and the limited potential for exposure, 
this would not be considered an adverse impact. 
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Conformity with State Implementation Plans 

Annual construction activity and on-road emissions associated with the dredging activity 
only are presented in Table 18-17. The annual emissions from dredging activity would 
be lower than the de minimis rates defined in the general conformity regulations. Since 
all diesel engines will be using ultra low sulfur diesel, SO2 emissions would be 
negligible. 

Table 18-17
Emissions from Dredging Activities (ton/yr)

PM2.5  NOx VOC CO 

De minimis level: 100 100 50 100 

Year 1 2.8 71.3 2.9 8.2 

Year 2 1.1 30.0 1.2 3.3 

Year 3 0.0 0.0 0.0 0.0 

Year 4 0.7 17.3 0.7 2.0 

Year 5 0.0 0.0 0.0 0.0 

Year 6* 0.0 0.0 0.0 0.0 

Note: * The last year of construction includes only a few months of activity, and no dredging activity. 

 

18-4-8-3 1-HOUR NO2 NATIONAL AMBIENT AIR QUALITY STANDARD 

EPA recently established a new 1-hour average NO2 standard of 100 parts per billion 
(ppb), effective April 12, 2010, in addition to the current annual standard. The statistical 
form is the 3-year average of the 98th percentile of daily maximum 1-hour average 
concentrations in a year. EPA is considering the need for changes to the secondary 
NO2 standard under a separate review.  

By promulgating the 1-hour NO2 standard, EPA has initiated a process under the CAA 
that will ultimately result in the adoption of strategies designed to attain and maintain 
ambient NO2 concentrations at levels below the standard. This process will first involve 
installation of additional ambient NO2 monitoring stations near roadways. With respect 
to those areas that are identified as in non-attainment, states will be required to develop 
SIPs designed to meet the standard by specified time frames. EPA and the states also 
can be expected to issue new regulations and guidance that will address methodologies 
and criteria for performing assessments of 1-hour NO2 concentrations from project-level 
emission sources and for evaluating their impacts. This information is not currently 
available. Therefore, although EPA has promulgated the 1-hour standard, it has yet to 
be fully implemented. 

Uncertainty exists as to 1-hour NO2 background concentrations at ground level, 
especially near roadways, since these concentrations have not been measured within 
the current monitoring network. In the New York downstate region and adjacent 
counties in New Jersey and Connecticut, background concentrations at existing rooftop 
monitors range from 41 ppb to 67 ppb (there are no stations in the immediate area of 
the project). In addition, there are no clear methods to predict the rate of transformation 
of NO to NO2 at ground-level given the level of existing data and models. EPA, in 
promulgating the standard, has expressed specific concern regarding mobile source 
impacts, and estimated that ambient concentrations of NO2 adjacent to roadways could 
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be 30 to 100 percent higher than the concentrations measured at community scale 
(rooftop) monitoring stations.1 Similar concerns exist regarding areas adjacent to large 
construction sites. 

Therefore, predicted construction impacts cannot be based on comparison with the new 
1-hour NO2 NAAQS since total 98th percentile values, including local area roadway 
contributions, cannot be estimated. In addition, methods for accurately predicting 1-hour 
NO2 concentrations from construction activities have not been developed. However, 
given the magnitude of the NOx emissions associated with the project’s construction, 
exceedances of the 1-hour NO2 standard resulting from construction activities cannot 
be ruled out; however, as discussed above, land-based non-road diesel-powered 
vehicles and construction equipment rated Tier 3 or higher would be used where 
conforming equipment is available, and the use of such equipment is practicable.  

18-4-9 NOISE AND VIBRATION  

Although they are temporary, construction activities can create noise levels sufficient to 
cause community annoyance and interfere with daily activities. Similarly, construction 
activities can cause vibration levels that may result in structural or architectural 
damage, and/or community annoyance or interference with vibration-sensitive activities. 
This section assesses the potential noise and vibration effects resulting from 
construction of the Tappan Zee Bridge Hudson River Crossing Project.  

Construction noise differs from traffic noise in a number of ways, including the following: 

 Construction noise is temporary and only lasts for the is temporary of the 
construction contract(s); 

 Construction activities generally take place for a limited period of time at any 
specific location; 

 Construction noise may be intermittent and variable depending upon the type of 
construction activities taking place at a specific location and time period; and 

 Construction noise is sporadic in nature, whereas traffic noise occurs continuously 
over the life of a facility. 

Construction activities that may cause noise impacts include earthwork, land clearing, 
pile driving, paving, structure demolition and construction. Noise and vibration levels 
due to construction at specific locations are a function of the number and types of 
construction equipment that would be utilized for a specific phase of project 
construction, and are highly variable throughout the various phases of construction.  

At locations where construction-related noise and/or vibration levels would have the 
potential for resulting in adverse impacts, the feasibility and practicability of 
implementing abatement measures to reduce or eliminate predicted adverse impacts 
has been examined. 

                                                 
1
  EPA, Final Regulatory Impact Analysi s (RIA) for the NO2 National Ambient Air Quality Standards (NAAQS), January 

2010. 
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18-4-9-1 NOISE 

Methodology 

The methodology used to determine noise levels due to construction-related activities 
are in accordance with FHWA regulations and NYSDOT policy. NYSTA follows both 
federal regulation and state policy to determine construction noise impacts. 

The FHWA Road Construction Noise Model (RCNM 1.1) has been used to predict noise 
levels due to stationary highway construction operations. This model is based on a 
compilation of empirical data and the application of acoustical propagation formulas. 
The model takes into account the noise emission generated by the equipment used for 
various construction operations, an acoustical usage factor (which accounts for the 
percentage of time the equipment is operating at full power), attenuation with distance, 
attenuation due to shielding, etc. The RCNM 1.1 determines the total noise level by 
combining the noise resulting from significant pieces of construction equipment 
operating during the analysis time period. 

Since the RCNM 1.1 does not account for excess ground attenuation or atmospheric 
absorption, the model is particularly appropriate for those shoreline receptors when the 
Hudson River water surface is between the equipment and a receptor.  

Noise emission levels and acoustical use factors for generic types of heavy equipment 
are contained in a database contained in the model. The data contained in the model is 
largely based upon data gathered as part of the noise studies for the Central 
Artery/Tunnel project in Boston, Massachusetts in the 1990s. However, the model 
allows users to supplement the data contained in the model. Table 18-18 shows the 
highway construction equipment noise reference levels and usage factors contained in 
the RCNM 1.1. 

While the RCNM 1.1 does account for construction-related trucks when they are 
stationary on-site, it does not account for them when they are travelling to and from the 
construction site. To account for noise from these sources the FHWA Traffic Noise 
Model (TNM 2.5) was used. TNM 2.5 calculates the noise contribution of each roadway 
segment to a given noise receptor and sums the contributions to estimate the noise 
level at a given receptor location. The noise from each vehicle type is determined as a 
function of the reference energy-mean emission level, corrected for vehicle volume, 
speed, roadway grade, roadway segment length, and source receptor distance. 

Receptor Locations 

Eleven (11) locations were selected as noise receptor locations for the construction 
noise analysis. Table 18-19 lists each of the selected noise receptor locations and they 
are also shown in Figure 18-12. These selected locations are representative of 
locations at which the maximum construction-related noise impacts would be expected 
to occur. 
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Table 18-18
Highway Construction Equipment Noise Reference Levels

and Usage Factors from RCNM 1.1

Equipment Description 
Impact 
Device1 

Acoustical Use Factor 
(Percent)2 

Spec 721.560 Lmax @ 50 
feet (dBA, slow)3 

All Other Equipment > 5 HP No 50 85 

Auger Drill Rig No 20 85 

Backhoe No 40 80 

Bar Bender No 20 80 

Blasting Yes N/A 94 

Boring Jack Power Unit No 50 80 

Chain Saw No 20 85 

Clam Shovel (dropping) Yes 20 93 

Compactor (ground) No 20 80 

Compressor (air) No 40 80 

Concrete Batch Plant No 15 83 

Concrete Mixer Truck No 40 85 

Concrete Pump Truck No 20 82 

Concrete Saw No 20 90 

Crane No 16 85 

Dozer No 40 85 

Drill Rig Truck No 20 84 

Drum Mixer No 50 80 

Dump Truck No 40 84 

Excavator No 40 85 

Flat Bed Truck No 40 84 

Front End Loader No 40 80 

Generator No 50 82 

Generator (<25KVA, VMS signs) No 50 70 

Gradall No 40 85 

Grader No 40 85 

Grapple (on backhoe) No 40 85 

Horizontal Boring Hydr. Jack No 25 80 

Hydra Break Ram Yes 10 90 

Impact Pile Driver Yes 20 95 

Jackhammer Yes 20 85 

Man Lift No 20 85 

Mounted Impact Hammer (hoe ram) Yes 20 90 

Pavement Scarafier No 20 85 

Paver No 50 85 

Pickup Truck No 40 55 

Pneumatic Tools No 50 85 

Pumps No 50 77 

Refrigerator Unit No 100 82 

Notes: 

1  Denotes percussive construction equipment that strikes another surface or material. 

2  An estimation of the fraction of time each piece of construction equipment is operating at full power (i.e., its 
loudest condition) during a construction operation. 

3  A-Weighted Maximum sound level, measured at a distance of 50 feet from the construction equipment. 
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Table 18-19
Selected Noise Receptor Locations

Site # Location Town 

1 15 North Tappan Zee Landing Tarrytown 

2 Thruway Property Tarrytown 

3 Thruway Property Tarrytown 

4 92 Paulding Avenue Tarrytown 

5 5 Edgewater Lane Upper Grand View 

6 Thruway Property Upper Grand View 

7 24 River Road South Nyack 

8 66 River Road South Nyack 

9 Smith Avenue near Broadway Upper Grand View 

10 Elizabeth Place and Broadway South Nyack 

11 Greenbush Road North and 
Stony Hill Lane 

Central Nyack 

Note: Sites 9 and 10 are listed as Sites 1 and 2, respectively, in Chapter 12 “Noise and Vibration.” 

 

Sites 1-8 were chosen to represent the surrounding areas for the time periods when 
noise due to construction activities from both the bridge and the landing areas would be 
occurring simultaneously. This would be expected to be the noisiest time period at 
these receptor sites. Sites 9 and 10 were chosen to represent the area immediately 
adjacent to the South Broadway overpass which will be demolished and rebuilt at the 
beginning of construction activities. Site 11 was chosen to represent the area adjacent 
to the potential concrete batching plant located south of the Palisades Center Mall. This 
location represents the location where maximum noise levels would be expected since 
it is the location that is closest to sensitive receptors. 

Existing Noise Levels 

Existing noise levels were determined by field measurements at each of the 11 
construction noise receptor locations. Twenty-four hour measurements were made at 
Sites 1 through 8. Twenty minute short-term measurements were made at Sites 9, 10, 
and 11 during the AM peak hour only. These measurements are summarized below in 
Table 18-20. A range of the hourly Leq(1) noise levels is shown for Sites 1 through 8 
based on measured values between 7:00AM and 4:00 PM (i.e., the typical hours of 
construction). 

Analysis Results 

There are no federal or state regulations which define what constitutes a construction 
noise impact. In general, three factors should be considered when determining whether 
construction-related activities would results in a noise impact at a receptor location—, 
the magnitude of the increase in noise levels (the difference in noise levels with 
construction-related activities minus existing noise levels), the magnitude of noise 
produced by construction-related noise activities (alone) and the duration of the 
increased noise levels. NYSDOT in their guidance document, Environmental Manual 
(TEM), Chapter 4.4.18, “Noise Analysis Policy and Procedures” states that construction 

 



 
  Chapter 18: Construction Impacts 

 18-49  

 Table 18-20
Existing Noise Levels at Construction Noise Receptors

Site # Measurement Leq(1) (in dBA) 

1 24 hour 60-68 

2 24 hour 67-70 

3 24 hour 56-61 

4 24 hour 63-71 

5 24 hour 49-56 

6 24 hour 64-68 

7 24 hour 65-67 

8 24 hour 56-63 

9 20 minute AM peak period 69 

10 20 minute AM peak period 61 

11 20 minute AM peak period 58 

Note: The Leq(1)   noise levels shown for Sites 1-8 are values measured between 7:00AM and 4:00PM. 

 

noise impact will not normally occur for projects outside of New York City when 
construction-related noise levels are under 80 dBA Leq(1). In terms of magnitude of 
change, typically, an increase in noise level of 2-3 decibels is considered by most 
people as a barely perceptible change in noise level, an increase in noise level of 5 
decibels is considered by most people as a readily noticeable change in noise level, an 
increase in noise level of 10 decibels is considered by most people as a doubling in 
noise level, and an increase in noise level of 20 decibels is considered by most people 
as a dramatic change in noise level. Noise level increases which substantially exceed 
the existing noise levels may not be considered impacts if they would occur for only a 
limited duration.  

Table 18-21 shows the construction noise analysis results. The values shown in this 
table do not assume the implementation of any noise abatement measures. For each of 
the eleven receptor locations the following Leq(1) noise levels are shown: existing noise 
levels; noise level due to construction-related activities alone; total ambient noise levels 
with construction-related activities (i.e., the sum of existing noise levels and noise levels 
due to construction-related activities); and the increase in noise levels due to 
construction-related activities (i.e., the total noise levels with construction-related 
activities minus existing noise levels). The noise levels shown in the table reflect the 
time period when the noisiest operations (i.e., pile driving) are occurring at locations 
closest to the receptor locations. 

At Sites 1 through 8, construction-related activities from the bridge and landing areas 
would increase Leq(1) noise levels by between 2 and 20 dBA, depending upon the site 
and hour. Construction-related activities alone would result in Leq(1) noise levels that 
would range from 67 to 87 dBA. During one or more hours of the day, construction 
activities would result in an increase of 6 or more dBA at all eight sites. At Sites 2 and 5 
during one or more hours of the day there would be an increase of 20 dBA (a dramatic 
change in noise level). Increase in noise level of this magnitude would be expected to 
occur throughout the time period when pile driving would take place in this area. While 
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Table 18-21
Construction Noise Analysis Results Without Noise Abatement Measures

Site 
# Location 

Existing Noise 
Levels 
Leq(1) 

Noise Levels 
due to 

Construction 
Activities 

Alone 
Leq(1)

 

Total 
Ambient 

Noise Levels 
With 

Construction 
Activities 

Leq(1) 

Increases in Noise 
Levels with 

Construction Activities 
Leq(1)

 

1 15 North 
Tappan Zee 

Landing 

60-68 68 69-71 3-9 

2 Thruway 
Property 

67-70 87 87 17-20 

3 Thruway 
Property 

56-61 74 74 13-18 

4 92 Paulding 
Avenue 

63-71 68 69-73 2-6 

5 5 Edgewater 
Lane 

49-56 69 69 13-20 

6 Thruway 
Property 

64-68 81 81 13-17 

7 24 River Road 65-67 81 81 14-16 

8 66 River Road 56-63 67 67-68 5-11 

9 Smith Avenue 
near Broadway 

63-69* 71 72-73 4-9 

10 Elizabeth Place 
and Broadway 

56-61* 80 80 19-24 

11 Greenbush 
Road North and 
Stony Hill Lane 

52-58* 60 61-62 4-9 

Note: * For analysis purposes, off-peak noise levels are assumed to be up to 6 dBA less than measured 
AM peak values. 

 

noise levels would decrease by between 0 and 4 dBA when pile driving is completed in 
this area, substantial increases in noise levels would be expected to persist for an 
extended time period. Consequently, construction-related activities would be expected 
to produce noise levels at Sites 1 through 8, and at locations near these receptor sites, 
which would be intrusive and noisy, and result in noise impacts in these areas. 

The noise results presented above are primarily a function of the construction 
equipment operation. Construction vehicles idling on the project site and traveling to 
and from the construction site made negligible additions to the noise levels. Tug boats 
in operation for staging and transporting equipment and crew are similarly expected to 
contribute negligible amounts due to their distance from any noise sensitive receptors. 
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At Sites 9 and 10, construction-related activities from the South Broadway overpass 
would increase Leq(1) noise levels by 4 to 9 dBA at Site 9 and by 19 to 24 dBA at Site 10. 
(The higher increase in noise levels at Site 10 is due to the distance between the 
receptor and the construction activities and the lower existing noise levels at Site 10.) 
Construction-related activities alone from the South Broadway overpass would result in 
Leq(1) noise levels of 71 and 80 dBA, at Sites 9 and 10 respectively. During one or more 
hours of the day, construction activities would result in an increase of 9 or more dBA at 
both Sites 9 and 10. At Site 10 during one or more hours of the day there would be an 
increase of 20 or more dBA. Consequently, construction-related activities would be 
expected to produce noise levels at Sites 9 through 10, and at locations near these 
receptor sites, which would be intrusive and noisy, and result in noise impacts in these 
areas. 

At Site 11, construction-related activities from the concrete batching plant south of the 
Palisades Center Mall would increase Leq(1) noise levels at Site 11 by 4 to 9 dBA. 
Construction-related activities alone from the concrete batching plant south of the 
Palisades Center Mall would result in Leq(1) noise levels of 60 dBA. While construction-
related activities alone result in a relatively low noise level (i.e., 60 dBA), existing noise 
levels are so low that construction activities would result in a substantial increase in 
ambient noise levels. During one or more hours of the day, construction activities would 
result in an increase of 9 dBA at Site 11. Consequently, construction-related activities 
would be expected to produce noise levels at Site 11 and at locations near this receptor 
site, which would be intrusive and noisy, and result in noise impacts in these areas. 

Although in most cases construction noise is unavoidable in its entirety, NYSDOT and 
NYSTA are committed to requiring the use of a wide variety of noise abatement 
measures, which have been found to be effective, feasible and practicable to minimize 
and reduce noise due to construction activities. These measures include the EPCs 
previously discussed in this chapter, as well as the following generalized source control, 
site control, and community awareness measures: 

 Source Control Measures: 

- Use of properly designed and well-maintained mufflers in all internal combustion 
engines, engine enclosures, and intake silencers; 

- Require contractors to perform regular periodic equipment maintenance; and 

- Use of new equipment subject to new product noise emission standards; 

 Site Control Measures: 

- Place stationary equipment as far away as feasible and practicable from 
sensitive receptor locations; 

- Strategically select waste disposal sites to minimize potential noise concerns; 

- Where feasible, coordinate work operations to coincide with time periods when 
people would be least likely to be affected by construction-related noise; 

- Where feasible eliminate nighttime operations; 

- Eliminate “tail gate banging”; 
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- Reduce backing-up procedures for equipment with backup alarms, and replace 
backup alarms with strobes where acceptable per OSHA and other regulations; 
and 

- Where feasible, construct noise barriers described in Chapter 12 proposed to 
mitigate post construction conditions prior to construction operations 
commencing. 

 Community Awareness Measures: 

- Notify the public of construction activities that may be perceived of as noisy and 
intrusive prior to starting construction; and  

- Establish means for the public to contact the engineer-in-charge (i.e., provide 
telephone number, email, etc.) and methods to handle complaints. 

In order to quantify the effectiveness of noise abatement measures, an additional 
quantified noise construction analysis was performed. This analysis examined each of 
the eleven receptor sites previously analyzed and made the following assumptions 
regarding source and site control measures:  

 Use of the following quiet equipment: 

- Generators; 

- Compressors; 

- Pumps; 

- Pile Drivers (with shrouds to further reduce noise levels); 

- Loaders; and 

- Crawler Cranes. 

 Use of moveable barriers around the excavator area; and 

 Use of a sound barrier on north and west sides of the staging area on South 
Broadway.  

Table 18-22 shows the construction noise analysis results assuming implementation of 
the noise abatement measures described above. For each of the eleven receptor 
locations the following Leq(1) noise levels are shown: existing noise levels; noise level 
due to construction-related activities alone with noise abatement measures; total noise 
levels with construction-related activities and with noise abatement measures (i.e., the 
sum of existing noise levels and noise levels due to construction-related activities with 
noise abatement measures); and the increase in noise levels due to construction-
related activities with noise abatement measures (i.e., the total noise levels with 
construction-related activities and with noise abatement measures minus existing noise 
levels). The noise levels shown in the table reflect the time period when the noisiest 
operations (i.e., pile driving) are occurring at locations closest to the receptor locations. 
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Table 18-22
Construction Noise Analysis Results

With Noise Abatement Measures

Site 
# Location 

Existing Noise 
Levels 
Leq(1) 

Noise Levels 
due to 

Construction 
Activities 

Alone and With 
Noise 

Abatement 
Measures 

Leq(1)
 

Total 
Ambient 

Noise Levels 
With 

Construction 
Activities 
and With 

Noise 
Abatement 
Measures 

Leq(1) 

Increases in Noise 
Levels with 

Construction 
Activities and With 
Noise Abatement 

Measures 
Leq(1)

 

1 15 North 
Tappan Zee 

Landing 

60-68 66 67-70 2-7 

2 Thruway 
Property 

67-70 77 77-78 8-10 

3 Thruway 
Property 

56-61 71 71 10-15 

4 92 Paulding 
Avenue 

63-71 67 68-74 1-5 

5 5 Edgewater 
Lane 

49-56 60 61-62 6-12 

6 Thruway 
Property 

64-68 74 75 7-11 

7 24 River Road 65-67 72 72-73 6-7 

8 66 River Road 56-63 61 62-66 2-6 

9 Smith Avenue 
near Broadway 

63-69* 67 69-71 2-6 

10 Elizabeth Place 
and Broadway 

56-61* 74 74 13-18 

11 Greenbush 
Road North and 
Stony Hill Lane 

52-58* 60 61-62 4-8 

Note: * For analysis purposes, off-peak noise levels are assumed to be up to 6 dBA less than 
measured AM peak values. 

 

At Sites 1 through 8, construction-related activities from the bridge and landing areas, 
with noise abatement measures, would increase Leq(1) noise levels by between 1 and 15 
dBA (versus between 2 and 20 dBA without noise abatement), depending upon the site 
and hour. Construction-related activities alone, with noise abatement measures, would 
result in Leq(1) noise levels that would range from 60 to 77 versus between 67 and 87 
dBA without noise abatement measures). During one or more hours of the day, 
construction activities with noise abatement measures would result in an increase of 10 
or more dBA at Sites 2, 3, 5, and 6 (versus six sites without noise abatement 
measures). While the noise abatement measures would result in decrease of 
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construction noise of up to 10 dBA, the substantial increases in noise levels at Sites 1 
through 8 would be expected to persist for an extended time period. There are no 
additional noise abatement measures that are feasible and practicable that could be 
utilized to eliminate and/or further reduce the noise levels at these locations. 
Consequently, construction-related activities would be expected to produce noise levels 
at Sites 1 through 8, and at locations near these receptor sites, which would be 
intrusive and noisy, and result in unmitigated noise impacts in these areas. 

At Sites 9 and 10, construction-related activities from the South Broadway overpass 
with noise abatement measures would increase Leq(1) noise levels by 2 to 6 dBA (versus 
4 to 9 dBA without noise abatement) at Site 9 and by 13 to 18 dBA (versus 19 to 24 
dBA without noise abatement measures) at Site 10. Construction-related activities 
alone from the South Broadway overpass would result in Leq(1) noise levels of 67 and 74 
dBA (versus 71 and 80 dBA without noise abatement measures), at Sites 9 and 10 
respectively. During one or more hours of the day, construction activities would result in 
an increase of 10 or more dBA at Site 10. While the noise abatement measures would 
result in decrease of construction noise of 4 dBA at Site 9 and 6 dBA at Site 10, the 
substantial increases in noise levels at Sites 9 through 10 would be expected to persist 
for an extended time period. There are no additional noise abatement measures that 
are feasible and practicable that could be utilized to eliminate and/or further reduce the 
noise levels at these locations. Consequently, construction-related activities would be 
expected to produce noise levels at Sites 9 and 10, and at locations near these receptor 
sites, which would be intrusive and noisy, and result in unmitigated noise impacts in 
these areas. 

At Site 11, there are no noise abatement measures that are feasible and practicable 
noise abatement measures that would result in a reduction in noise levels construction-
related activities from the concrete batching plant south of the Palisades Center Mall 
below the 60 dBA that are predicted to occur without abatement measures. 
Consequently construction-related activities from the concrete batching plant south of 
the Palisades Center Mall would increase Leq(1) noise levels at Site 11 by 4 to 9 dBA, 
and construction-related activities alone from the concrete batching plant south of the 
Palisades Center Mall would result in Leq(1) noise levels of 60 dBA. Consequently, 
construction-related activities would be expected to produce noise levels at Site 11 and 
at locations near this receptor site, which would be intrusive and noisy, and result in 
unmitigated noise impacts in these areas. 

18-4-9-2 VIBRATION 

Construction activities have the potential to result in vibration levels that may in turn 
result in structural or architectural damage, and/or annoyance or interference with 
vibration-sensitive activities. In general, vibration levels at a location are a function of 
the source strength (which in turn is dependent upon the construction equipment and 
methods utilized), the distance between the equipment and the location, the 
characteristics of the transmitting medium, and the building construction type at the 
location. Construction equipment operation causes ground vibrations which spread 
through the ground and decrease in strength with distance. Vehicular traffic, even 
construction-related vehicular and equipment traffic, typically does not result in 
perceptible vibration levels unless there are discontinuities in the roadway surface. With 
the exception of the case of fragile and possibly historically significant structures or 
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buildings, construction activities typically do not reach vibration levels that can cause 
architectural or structural damage, but can achieve levels that may be perceptible and 
annoying in buildings very close to a construction site. An assessment has been 
prepared to quantitatively assess potential vibration impacts of construction activities on 
structures and residences near the project area. 

Construction Vibration Criteria  

For purposes of assessing potential structural or architectural damage, the 
determination of a significant impact was based on the vibration impact criterion of a 
peak particle velocity (PPV) of 0.50 inches per second. For non-fragile buildings, 
vibration levels below 0.50 inches per second would not be expected to result in any 
structural or architectural damage. For fragile buildings, vibration levels should be below 
0.20 inches per second. 

For purposes of evaluating potential annoyance or interference with vibration-sensitive 
activities, vibration levels greater than 65 vibration decibels (VdB) would have the 
potential to result in adverse impacts if they were to occur for a prolonged period of 
time. 

Methodology  

For purposes of assessing potential structural or architectural damage, Peak Particle 
Velocity (PPV) was used while the vibration level in VdB Lv(D) was used assess 
potential annoyance or interference with vibration sensitive activities. 

Table 18-23 shows vibration source levels for typical construction equipment. 

Table 18-23
Vibration Source Levels for Construction Equipment

Equipment PPVref (in/sec) Approximate Lv (ref) (VdB) 

Pile Driver (sonic) 
upper range 0.734 105 

Typical 0.170 93 

Clam shovel drop (slurry wall) 0.202 94 

Vibratory Roller 0.210 94 

Ram Hoe 0.089 87 

Large bulldozer 0.089 87 

Caisson drilling 0.089 87 

Loaded trucks 0.076 86 

Jackhammer 0.035 79 

Small bulldozer 0.003 58 

Source: Transit Noise and Vibration Impact Assessment, FTA-VA-90-1003-06, May 2006. 

 

Analysis Results  

Generally, the types of construction equipment involved in construction activities that 
have the highest potential for resulting in architectural damage due to vibration are pile 
driving, ram hoes, truck loading/unloading, and jackhammers. In terms of potential 
vibration levels that would result in architectural damage, construction would have the 
most potential for producing levels which would exceed the 0.50 inches per second 
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PPV limit at receptor locations within a distance of approximately 50 feet from the 
operation of the pile driving rig; approximately 8 feet from the operation of ram hoe or 
truck loading/unloading; and approximately 5 feet from the operation of jackhammer. 
Since all receptors are located substantially beyond these distances, there would not be 
the potential for architectural damage due to construction activities. 

In terms of potential vibration levels that would be perceptible and annoying, pile 
driving, vibratory roller activities, and truck loading activities would have the most 
potential for producing levels which exceed the 65 VdB limit. It is likely that at receptor 
locations within a distance of approximately 900 feet pile driving would produce 
perceptible and annoying vibration levels, within a distance of 230 feet vibratory roller 
activities would produce perceptible and annoying vibration levels, and within a distance 
of 125 feet truck loading activities would produce perceptible and annoying vibration 
levels. However, these operations would only occur for limited periods of time at a 
particular location and therefore would not result in any significant adverse impacts. In 
no case are significant adverse impacts from vibrations expected to occur. 

18-4-10 ENERGY AND CLIMATE CHANGE  

The potential effect of project construction on energy consumption and greenhouse gas 
(GHG) emissions is assessed in this section. 

While the contribution of any single project to climate change is infinitesimal, the 
combined GHG emissions from all human activity severely impact global climate—an 
impact that is expected to increase in the future. The nature of the impact dictates that 
all sectors address GHG emissions by identifying GHG sources and practicable means 
to reduce them. Therefore, this chapter does not identify specific contributions of the 
proposed project to climate impacts, but rather addresses the changes in GHG 
emission associated with the project construction. 

18-4-10-1 POLICY, REGULATIONS, STANDARDS, AND BENCHMARKS 

In a step toward the development of national climate change regulation, the U.S. has 
committed to reducing emissions to 17 percent lower than 2005 levels by 2020 and to 
83 percent lower than 2005 levels by 2050 (pending legislation) via the Copenhagen 
Accord.1 Without legislation focused on this goal, the U.S. Environmental Protection 
Agency (USEPA) is required to regulate GHGs under the Clean Air Act, and has 
already begun preparing and implementing regulations. USEPA has established various 
voluntary programs to reduce emissions and increase energy efficiency and has 
recently embarked on regulatory initiatives related to GHG emissions.  

There are also regional, state, and local efforts to reduce GHG emissions. In 2009, 
Governor Paterson issued Executive Order No. 24, establishing a goal of reducing 
GHG emissions in New York by 80 percent, compared to 1990 levels, by 2050, and 
creating a Climate Action Council tasked with preparing a climate action plan outlining 

                                                 
1
  Todd Stern, U.S. Special Envoy for Climate Change, letter to Mr. Yvo de Boer, UNFCCC, January 28, 2010. 
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the policies required to attain the GHG reduction goal—that effort is currently under 
way, and an interim draft plan has been published.1 

The 2009 New York State Energy Plan2 outlines the state’s energy goals and provides 
strategies and recommendations for meeting those goals. 

The 2009 New York State Smart Growth Public Infrastructure Policy Act requires that 
State infrastructure agencies (including NYSDOT, NYSTA, and others) ensure that, to 
the extent practicable, public infrastructure projects they approve, undertake, support, 
or finance be consistent with a series of smart-growth criteria. 

A number of benchmarks for energy efficiency and green building design have also 
been developed. For example, NYSDOT’S Green Leadership in Transportation 
Environmental Sustainability (GreenLITES) Project Design Certification Program3 is a 
self-certification rating system for enhancing the environmental performance of 
transportation projects. The certification addresses issues such as recycled content of 
materials, local materials, reducing electricity and petroleum consumption, improving 
cycling and pedestrian facilities, and many other sustainability items. 

Currently, there are no standards or regulations applicable to GHG emission levels or 
for determining adverse impacts from actions subject to environmental review under 
NEPA or SEQRA. Accordingly, the potential effects of the project have been evaluated 
in the context of their consistency with the objectives stated in federal and state 
policies. Potential GHG emissions from the project are assessed and disclosed, and the 
feasibility and practicability of various measures available for reducing GHG emissions 
are discussed. 

18-4-10-2 METHODOLOGY FOR GREENHOUSE GAS EMISSIONS ANALYSIS 

Approach and Scope 

Since the impact of GHGs emitted in the troposphere is generally the same regardless 
of where they are emitted, the analysis of GHGs addresses emissions resulting from 
project construction regardless of their location and timing. However, since project 
operations are expected to affect only a small reduction in GHG emissions from 
vehicles, the construction emissions represent the net total GHG emissions associated 
with the project.  

The analysis includes both direct emissions from sources such as construction 
equipment and vehicles, and indirect emissions associated with electricity consumption. 
In addition, there are emissions preceding and following the proposed project, referred 
to as upstream and downstream emissions, such as emissions associated with the 
transport and production of fuels and construction materials, and emissions associated 
with disposal of materials after their use. The GHG analysis addresses both direct and 

                                                 
1
  http://www.nyclimatechange.us/  

2
  New York State, 2009 New York State Energy Plan, December 2009. 

3
  https://www.dot.ny.gov/programs/greenlites 
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indirect emissions, and, where practicable and substantial, upstream and downstream 
emissions. 

NYSDOT’s Draft Energy Analysis Guidelines for Project-Level Analysis, November 25, 
2003 (NYSDOT guidance) and associated MOVES Roadway and Rail Energy and 
Greenhouse Gas Analysis Extension (MOVES-RREGGAE) enable analysis of 
transportation project, using EPA’s MOVES model for on-road emissions and other 
analysis procedures for construction emissions. The construction analysis procedures 
used in MOVES-RREGGAE rely on available information, mostly associated with 
standard roadway and rail projects, including in some cases estimates associated with 
the correlation between project costs and energy expenditure. Given the scale and 
complexity of the project, and the availability of more detailed construction information, 
a more detailed approach was applied here, relying on project data and existing 
information from USEPA, the US Department of Energy’s Energy Information 
Administration (EIA), and other sources when necessary, as detailed below. 

Greenhouse Gases Analyzed 

Six GHGs are included in the analysis where relevant: Carbon dioxide (CO2), nitrous 
oxide (N2O), methane, Hydrofluorocarbons, Perfluorocarbons, and Sulfur Hexafluoride. 
To present a complete inventory of all GHGs, component emissions are added together 
and presented as CO2 equivalent (CO2e)—a unit representing the quantity of each 
GHG weighted by its effectiveness using CO2 as a reference. 

Non-Road Construction Engines 

Fuel use for nonroad engines used on-site, including all construction engines, 
generators, and tug boats for all construction years and sites was estimated, similar to 
the detailed estimates of engine use described above for air quality and noise analyses. 
The total diesel fuel use was estimated to be 13.2 million gallons for the Short Span 
Option and 12.1 million gallons for the Long Span Option. This quantity of fuel was 
multiplied by an emission factor of 10.14 kg CO2e per gallon of diesel to calculate total 
GHG emissions from these sources.  

On-Road Vehicles 

The total number of construction worker trips was estimated using the detailed 
construction schedule. The total number of trips, 893,712 for the Short Span Option and 
254,118 for the Long Span Option, was then divided by an average vehicle occupancy 
of 1.2 and multiplied by an average round-trip distance of 30.3 miles1 to obtain a total 
personal vehicle miles traveled of 11.27 million for the Short Span Option and 3.20 
million miles for the Long Span Option. An average combined emission factor of 406 
grams CO2e per mile was applied; this was derived from the EPA MOVES emission 

                                                 
1
 A one-way average commuting distance in the Poughkeepsie area of 15.13 miles was obtained from—Oak Ridge 

National Laboratory, 2001 National Household Travel Survey, New York Add-On— Putnam, Rockland, Westchester, 
May 2004. 
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model, assuming a roadway classification mix of 23.0 percent, 27.6 percent, and 49.4 
percent on local, arterial, and freeway/expressway, respectively.1 

Concrete and general deliveries (fuel, potable water, and other miscellaneous 
materials) were assumed to travel 50 miles round-trip (ready-mix concrete needs to be 
delivered within a short time, and other materials are available locally). Other truck trips, 
including raw material delivery, such as materials for concrete batching, and removal of 
dredge and demolition materials would travel to/from unknown sites. It is estimated that 
these trips could range from 25 to 150 miles in each direction. Since these trips 
represent a large fraction of the total trips, emissions associated with these trips were 
calculated for round trip distances of 50 and 300 miles, and the range of results is 
presented. The trips, distances, and resulting total VMT are presented in Table 18-24. 

Table 18-24
Total Construction Truck Trips and Distances

Type Number 

Distance 
(round-trip 

miles) Vehicle Miles Traveled 

Short Span Option 

Muck trucks 14,841 50 to 300 742,054 to 4,452,323 

Raw material trucks 22,812 50 to 300 1,140,611 to 6,843,665 

Concrete trucks 75,123 50 3,756,157 

General deliveries 30,979 50 1,548,929 

Structural Steel (truck to barge) 1,813 730 1,323,125 

Total 8,510,875 to 17,924,198 

Long Span Option 

Muck trucks 29,625 50 to 300 1,481,250 to 8,887,500 

Raw material trucks 10,557 50 to 300 527,840  to  3,167,100 

Concrete trucks 36,165 50 1,808,267 

General deliveries 25,764 50 1,288,214 

Structural Steel (truck to barge) 1,273 730 928,925 

Total 6,034,496 to 16,079,946 

 

An average combined emission factor of 1,201 grams CO2e per mile was applied; this 
was derived from the EPA MOVES emission model, assuming a roadway classification 
breakdown of 10 percent local roads, 10 percent arterial roads, and 80 percent freeway 
or interstate. 

EPA estimates that the well-to-pump GHG emissions of gasoline and diesel are 
approximately 22 percent of tailpipe emissions. Upstream emissions (emissions 
associated with production, processing, and transportation) of all fuels can be 
substantial and are important to consider when comparing emissions associated with 

                                                 
1
 Average 2007 vehicle miles traveled mix by roadway classification for Rockland and Westchester counties. Data 

provided by NYSDOT. 
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the consumption of different fuels.1 Since this analysis does not include different fuels 
and since the upstream fuel component for materials is unknown and therefore not 
included, well-to-pump emissions were not included for the on-road component either. 
However, well-to-pump emissions are included in the consideration of the use of 
alternative fuels for construction (see “Measures to Reduce Greenhouse Gas 
Emissions”). 

Electricity Use 

Although some grid-supplied electric power would be used for the Project, this would be 
limited to office use and other uses in the various staging areas. These uses are 
unknown at this time, but are expected to be minor on the scale of the other emissions 
quantified here, and were therefore not included. 

Construction Materials 

Upstream emissions related to the production of construction materials were estimated 
based on the expected quantity of iron or steel and cement. Although other materials 
will be used, cement and metals have the largest energy and direct GHG emissions 
from their production (‘embodied’ energy and emissions), and large quantities would be 
used for the project. 

The construction is estimated to require 739 and 351 thousand cubic yards of cement 
for the Short and Long Span Options, respectively. Concrete is estimated to have a 
density of 1.8 metric tons per cubic yard, and 10 percent cement content by weight, 
resulting in approximately 134 and 64 thousand metric tons of cement used for the 
Short and Long Span Options, respectively. An emission factor of 0.928 metric tons of 
CO2e per metric ton of cement produced was applied to estimate emissions associated 
with energy consumption and process emissions for cement production.2 

The construction is estimated to require approximately 295 and 301 thousand tons of 
steel for the Short and Long Span Options, respectively. An emission factor of 0.6 
metric tons of CO2e per metric ton of steel product produced was applied to estimate 
emissions associated with production energy consumption,3 and a factor of 0.65 metric 
tons of CO2e per metric ton of steel product produced was applied for process 
emissions associated with iron and steel production.4 

18-4-10-3 ANALYSIS RESULTS 

The projected maximum GHG emissions by component for the duration of construction 
of the Short Span and Long Span Options, along with the quantities and emissions 
factors for each component, are presented in Tables 18-25 and 18-26, respectively. 

                                                 

1  Environmental Protection Agency, MOVES2004 Energy and Emission Inputs, Draft Report, EPA420-P-05-003, March 
2005. 

2
  The Portland Cement Association, Life Cycle Inventory of Portland Cement Manufacture, 2006 

3
  Arpad Horvath et al., Pavement Life-cycle Assessment Tool for Environmental and Economic Effects, Consortium on 

Green Design and Manufacturing, UC Berkeley, 2007. 

4
  Based on 42.3 teragrams of CO2e emitted and 65,460 thousand tons produced; EPA, Inventory of U.S. Greenhouse 

Gas Emissions and Sinks: 1990–2009, April 15, 2011. 
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Table 18-25
Greenhouse Gas Emissions—Short Span Option

Component Quantity Units 

Emission Factor 
(metric tons 
CO2e/unit) 

Total Emissions
(metric tons 

CO2e) 

Materials Embedded:*         

 Cement 133,900 metric tons 0.928 124,300 

 Steel 267,400 metric tons 1.25 333,100 

Non-road Engines (diesel):     

 On-Site Construction** 11,175,000  gallons 0.0101 113,400 

 Delivery via Barge 1,935,000 gallons 0.0101 19,600 

 Delivery via Rail (to barge) 72,000 gallons 0.0101 700 

On-Road Vehicles:         

 Trucks*** 17,920,000 VMT 0.00120 21,500 

 Worker vehicles 11,270,000 VMT 0.00041 4,600 

      Total: 617,000 

Notes:    

Numbers are presented at analysis precision level. Sums may not add up due to rounding. 

*      Emissions do not include extensive additional shipping such as international shipping of steel, if steel is imported. For example, 
shipping all steel products from South America could add 60 thousand metric tons of CO2e, and from China could be double that 
amount. 

**     On-site construction engines include on-site tug boat operations. 

***   Truck emissions presented are based on the high-end assumption of 300-mile round trip distance. The lower-end scenario of 50-mile 
round trip would result in 10,220 metric tons of CO2e from truck trips, reducing the total by 11,300 metric tons CO2e. 

 

Table 18-26
Greenhouse Gas Emissions—Long Span Option

Component Quantity Units 

Emission Factor 
(metric tons 
CO2e/unit) 

Total Emissions 
(metric tons CO2e) 

Materials Embedded:*         

 Cement 63,600 metric tons 0.928 59,100 

 Steel 272,700 metric tons 1.25 339,700 

Non-road Engines (diesel):     

 On-Site Construction** 10,571,000 gallons 0.0101 107,200 

 Delivery via Barge 1,453,000 gallons 0.0101 14,700 

 Delivery via Rail (to barge) 50000 gallons 0.0101 500 

On-Road Vehicles:     

 Trucks*** 16,080,000 VMT 0.00120 19,300 

 Worker vehicles 3,200,000 VMT 0.00041 1,300 

      Total: 542,000 

Notes:    

Numbers are presented at analysis precision level. Sums may not add up due to rounding. 

*     Emissions do not include extensive additional shipping such as international shipping of steel, if steel is imported. For example, shipping 
all steel products from South America could add 60 thousand metric tons of CO2e, and from China could be double that amount. 

**   Non-road engines include on-site tug boat operations. 

***  Truck emissions presented are based on the high-end assumption of 300-mile round trip distance. The lower-end scenario of 50-mile 
round trip would result in 7,350metric tons of CO2e from truck trips, reducing the total by 12,100 metric tons CO2e. 

 

Total GHG emissions associated with construction of the project are projected to be 
approximately 0.5 million metric tons, with emissions from the Short Span Option 
approximately 12 percent higher than the Long Span Option. It is unknown at this time if 
steel for the bridge will be produced in the US or imported; if the steel for the project 
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needs to be shipped for long distances emissions could be considerably higher. For 
example, shipping all steel products 12,500 miles (approximate distance from Shanghai 
to an east coast port) would result in an additional 130 thousand metric tons CO2e (both 
options require approximately 300 thousand tons of steel in total). 

18-4-10-4 MEASURES TO REDUCE GREENHOUSE GAS EMISSIONS 

Potential measures to reduce GHG emissions could address any of the GHG emission 
categories analyzed above for construction. In addition, there are some measures that 
could be incorporated in the project design and operations which could further reduce 
GHG emissions for years to come—see Chapter 13, “Energy and Climate Change for a 
discussion of project design and operational measures and features. 

To address emissions associated with construction, several measures will be required 
via construction contracts to reduce direct emissions and upstream emissions 
associated with construction materials and their transportation: 

 Supplementary Cementitious Materials (SCM): Construction contracts would require 
the use of fly ash, slag, silica fume, calcined clay, and/or interground limestone to 
the extent practicable, contingent upon meeting the project’s concrete 
specifications. Depending on the practicable level of implementation, these 
measures may reduce emissions by as much as 15,000 or 30,000 metric tons CO2e 
for the Long Span Option and the Short Span Option, respectively. 

 Reducing Concrete Waste: Construction contracts would require contractors to 
make efforts to reduce concrete waste. Concrete is wasted when concrete cannot 
be poured on site for reasons such as timing, quality control, or quantity estimates 
(e.g., leftover concrete from the last pour of the day). In such cases, concrete can 
be poured as blocks or sidewalk slabs for later use. 

 Optimize Cement Content: Contractors will be required to optimize cement content 
according to project specifications. 

In addition, the following measures will be implemented where practicable: 

 Biodiesel: Biodiesel could be used for non-road engines during construction. The 
feasibility of using biodiesel for some or all construction engines and/or tug boats 
will be investigated, and included in construction contracts if found to be practicable. 
This would reduce project emissions in the range of 12,000 to 117,000 metric tons 
CO2e depending on the biodiesel blend used. 

 Recycled Steel: Requiring the use of recycled steel in construction contracts where 
practicable could ensure lower GHG emissions from steel production. If all project 
steel is from recycled sources, emissions could be reduced by approximately 
220,000 metric tons CO2e (40 to 45 percent of total emissions). 

 Local Materials Sourcing: The use of local materials can substantially reduce 
emissions from transportation. For example, the difference between the 50-mile 
round trip scenario and the 300-mile trip scenario for project truck trips is 
approximately 14,000 metric tons CO2e for the Long Span Option, and 10,000 for 
the Short Span Option. More importantly, as discussed above, if steel is shipped 
from distant international origins, additional emissions associated with the shipping 
could amount to 60,000 to 130,000 metric tons CO2e. In addition to the request for 
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the use of local materials where practicable in the construction bid documents, the 
“buy American” provisions would require the use of American materials unless 
savings amounting to 25 percent of the entire cost of the project could be made by 
purchasing materials from other countries; therefore, it is unlikely that materials 
would be sourced from international origins. The construction documents will 
require that excavated material at the land-based sites are reused on-site as fill to 
the extent practicable. If any materials do need to be removed, they will be 
transported to the nearest reuse or disposal site practicable. 

18-4-11 TOPOGRAPHY, GEOLOGY, AND SOILS 

As described in Chapter 14, “Topography, Geology, and Soils,” the limit of disturbance 
area for the replacement bridge is characterized by rolling and gently sloped 
topography, primarily comprising 0-15 percent slopes. The only area of steep slopes 
(25-35 percent) is along the Hudson River shoreline in Westchester County. The TQSA 
and WNSA are located in areas of primarily minimal slopes (0-15 percent). 

The majority of ground disturbance related to construction of the Replacement Bridge 
Alternative would occur in areas of 0-15 percent slopes. The roadway would be 
elevated over the areas of 25-35 percent slopes in Westchester County; therefore, 
substantial regrading would not be required.  

The primary concerns related to soils are erosion and suitability for construction. 
Ground disturbance can expose soils to wind, rain, and other erosive forces, thereby 
potentially creating dust or sedimentation of waterbodies. Erosion hazards for the soils 
in the limit of disturbance area range from moderate to very severe. To minimize 
potential impacts associated with soil erosion, all construction activities would be 
conducted in accordance with any applicable NYSDEC-approved SWPPP and ESC 
plan developed pursuant to NYSDEC’s SPDES General Permit for Stormwater 
Discharges from Construction Activity (GP-0-10-001). In the post-construction (i.e., 
operation) condition, any previously exposed areas during construction would either be 
developed with highway improvements or maintenance facilities or would be re-
vegetated, thereby limiting long-term erosion concerns. 

18-4-12 WATER RESOURCES 

Construction of the Replacement Bridge Alternative has the potential to affect the water 
quality of the Hudson River within the study area due to in-water construction activities 
that include dredging of bottom sediments, installation of cofferdams, driving of piles, 
vessel movement, and demolition of the existing bridge. Additionally, upland 
construction activities within the upland staging areas, the bridge landings within 
Rockland and Westchester Counties, upland activities associated with establishing 
access to the waterfront staging areas have the potential to affect floodplains, and 
surface and groundwater resources within the vicinity of these sites. Activities within the 
floodplain, discharges to surface water and groundwater, and dredging and disposal of 
dredge material must comply with the federal and state legislation and regulatory 
programs described previously in Chapter 15, “Water Resources”. 

Potential impacts on groundwater, floodplains, and water quality of the Hudson River 
were assessed by considering the following: 
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 The existing groundwater and floodplain resources and Hudson River water quality, 
including existing contaminants in the sediment, within the study areas, as 
discussed in Chapter 15, “Water Resources;” 

 Results of modeling conducted to assess the potential for sediment disturbance 
resulting from in-water construction activities (i.e., dredging, cofferdam installation, 
pile driving, and vessel movement) to result in adverse environmental impacts to 
Hudson River water and sediment quality, as described in greater detail below; 

 The potential for cofferdam dewatering to affect water quality; and  

 The potential for demolition of the existing bridge to impact water quality. 

 The potential for land-based construction activities to result in soil erosion and the 
discharge of stormwater runoff. 

18-4-12-1 SEDIMENT RESUSPENSION ANALYSIS METHODOLOGY 

For the Hudson River, the principal water quality resources issues for the construction 
of the Replacement Bridge Alternative is the resuspension of river sediments during 
construction and removal of the existing bridge foundations, and the transport1 and 
eventual deposition2 of this resuspended sediment elsewhere in the Hudson River. 
While the sand fraction of river sediment settles out relatively quickly after being 
resuspended, the finer sediment fractions will remain suspended and will be transported 
away from the construction area and will be deposited elsewhere in the estuary or leave 
the estuary altogether. Hydrodynamic modeling was used to project the plume of 
resuspended sediment that would result from sediment disturbing construction activities 
and the fate and transport of this plume within the Hudson River estuary. As discussed 
in detail in Appendix E, two public domain models were employed in the modeling; the 
Environmental Fluid Dynamics Code (EFDC) model and Research Management 
Associates (RMA) model. The EFDC is a state-of-the-art hydrodynamic model that can 
be used to simulate aquatic systems in one, two, and three dimensions. It is one of the 
most widely used and technically defensible hydrodynamic models in the world (www. 
Epa.gov/Athens/wwqtsc/html/efdc.html). The EFDC model and technical support is 
available from the USEPA and is the most widely used hydrodynamic model. The RMA 
model is a dynamic two-dimensional depth-averaged finite element hydrodynamic 
model that was developed for the USACE and is used extensively for bridge scour 
evaluations in estuaries. It is one component of the US Army Corps of Engineers TABS-
MD System (US Geological Service (USGS) Surface Water and Water Quality Models 
Information Clearinghouse (http://smig.usgs.gov/cgi-bin/SMIC/model_home_pages 
/model_home?selection=rma2).  

Inputs to the hydrodynamic models included the following: 

                                                 
1
  Resuspended sediment will be transported by river flow. During transport the sediment is subject to a variety of 

processes, including dispersion, which tends to dilute concentrations over time. 

2
  At some point after being resuspended, sediment will settle in depositional areas within the estuary system. This 

material will become part of the natural sediment transport cycle in the Hudson River estuary and will undergo 
additional cycles of resuspension and deposition. 
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 Results of SedFlume1 analysis of sediments within the vicinity of the area to be 
dredged conducted by Dr. Donald Hayes, that indicated sediments within the study 
area are highly susceptible to resuspension. Dr. Hayes is the director of the Institute 
for Coastal Ecology and Engineering at the Universtiy of Louisiana at Lafayette 
Department of Civil Engineering and a recognized expert in the areas of dredging, 
sediment management, beneficial uses and contaminated sediment (Louisiana Sea 
Grant program http://www.laseagrant.org/comm/experts/hayes.htm).  

 Existing information to characterize the Hudson River Estuary within the study area, 
examples of which include bathymetry from the National Oceanic and Atmospheric 
Administration (NOAA) navigational charts, tidal data from US Geological Survey 
(USGS) and NOAA tide stations, USGS freshwater discharge, salinity and 
suspended sediment concentration data, and USGS suspended sediment 
concentration data. 

 Results of numeric models developed by Dr. Hayes to estimate suspended 
sediment loadings that would result from dredging; pile driving, coffer dam 
installation, dewatering, and removal; and vessel movement as described below. 
Inputs to these models are presented below. 

- Suspended sediment generated by dredging—dredging area (up to 
approximately 173 acres (about 0.2 square miles) and volume (up to 1.8 million 
cubic yards), rate of dredging (about 7,500 cubic yards per dredge per 24 hour 
period with two dredges operating concurrently), use of environmental/closed 
bucket with no barge overflow and a conservative sediment loss rate of about 1 
percent. This conservative loss rate, combined with the projected dredging rate 
and the sediment characteristics results in an average sediment resuspension 
rate for each dredge of 39 kilograms per minute (kg/min), and a maximum rate 
of 94 kg/min (see Appendix E, Attachment 4).  

- Suspended sediment generated by cofferdam construction and dewatering—In 
the absence of existing information on  sediment resuspension rates associated 
with cofferdam construction, resuspension of sediment during installation of 
sheet pile for cofferdams was developed on the basis of results of suspended 
sediment monitoring conducted for the San Francisco-Oakland Bay Bridge East 
Span Seismic Safety Project during dredging and in-water construction activities 
(http://biomitigation.org/bio_overview/subjects_overview.asp#water). Results of 
monitoring for that project indicated that installation of sheet pile for cofferdam 
construction resulted in average resuspension of bottom material that was about 
30 percent of the average resuspension during dredging (see Appendix E, 
Attachment 4).  

                                                 
1
 High Shear Stress flume (SEDflume http://www.erdc.usace.army.mil) is designed for estimating gross erosion rates of 

fine-grained and mixed fine/coarse-grained sediments and the variation of the erosion rate with depth below the 
sediment-water interface. The erosion data are used to predict stability for contaminated sediments, capping material, 
native sediment, or dredged material and are often incorporated into numerical sediment transport models. The flume 
is designed to erode sediment cores layer by layer. Each core layer is eroded by regulating flow over the core surface. 
The flume is operator-controlled, so the operator selects the range of shear stresses (starting at a low value and 
proceeding through higher values) for measuring erosion rate. 
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- Suspended sediment generated by pile driving and dewatering—Existing 
information on sediment resuspension from  pile driving and dewatering was 
similarly absent and was estimated to be approximately 40 percent of that 
observed during dredging on the basis of the suspended sediment monitoring 
for the San Francisco-Oakland Bay Bridge East Span Seismic Safety Project 
(see Appendix E, Attachment 4). 

- Suspended sediment generated by vessel movement and prop scour—As 
discussed previously a layer of gravel and sand would be placed at the bottom 
of the dredged channel to minimize sediment re-suspension. However, this layer 
would not prevent the resuspension of sediment that would be naturally 
deposited each day. Using an estimated depositional rate of sediment within the 
dredged channel of 104 kilograms per meter per day developed on the basis of 
van Rijn (1986) and total suspended sediment concentrations measured during 
studies conducted for the Replacement Bridge Alternative, the hourly scour rate 
of sediment as the vessels move along the channel was estimated as 8.7 kg per 
meter per hour (kg/m/hr) (see Appendix E, Attachment 4).  

As indicated in the construction timeline presented in Figure 18-1, there are periods 
when sediment disturbing activities evaluated in the hydrodynamic modeling would 
occur concurrently, with the majority of the potential for sediment resuspension 
occurring during the first two dredging periods. The hydrodynamic modeling results 
evaluated in this EIS comprise conservative scenarios that would be expected to result 
in the greatest sediment resuspension:  

 Stage 1 dredging with pile driving for the main span (Zone C) and trestles; 

 Pile driving and cofferdam installation and dewatering for Zones C and B, 
movement of construction vessels, and trestle construction after Stage 1 dredging is 
complete; and 

 Stage 2 dredging combined with pile driving and cofferdam installation and 
dewatering for Zones C and B, and movement of construction vessels. 

Appendix E to this chapter presents the results of the hydrodynamic modeling for all of 
the scenarios evaluated for the project. The worst case scenarios evaluated in this EIS 
were developed on the basis of these analyses.  

18-4-12-2 SEDIMENT RESUSPENSION AND TRANSPORT 

The Long Span Option would have fewer total number of piers (35) than the Short Span 
Option (62) (see Figures 18-6 and 18-7), resulting in a shorter construction duration 
(4½ years) than the short span option (5½ years). While the number of main span piers 
is the same between the two options, the long span option has far fewer piers in the 
approaches. 

Sediment disturbing construction activities include dredging, cofferdam construction, 
and pile driving within Substructure Zones A and B, pile driving within Substructure 
Zone C (see Figures 18-6 and 18-7 for the location of these zones) and the movement 
of construction vessels within the construction access channel for the Long and Short 
Span options. Within Construction Zones A and B (see Figures 18-6 and 18-7) pile 
driving would occur within the cofferdams and would not have the potential to re-
suspend sediment within the river. Within Zone C, piles would be driven first and then 
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the pile caps installed within hanging cofferdams. Therefore, only the Zone C piles 
would have the potential to result in additional sediment re-suspension. Hydrodynamic 
modeling was used to project the plume of resuspended sediment that would result 
from these concurrent sediment disturbing construction activities and the fate and 
transport of this plume within the river estuary.  

The results of the modeling of the scenarios expected to result in the greatest 
resuspension of sediment indicated in Figures 18-13 through 18-16 are similar for the 
Long Span and Short Span Options and indicate that total suspended sediment 
concentrations in the range of 50 to 100 mg/L above ambient conditions would only 
occur in the immediate vicinity of the dredges, at distances of less than a few hundred 
feet. This level of increase would be expected to occur within the allowable mixing 
zone1 for dredging. Other sediment disturbing construction activities would result in a 
much smaller contribution of suspended sediment (i.e., driving of piles for the 
cofferdams, pile driving, vessel movement and cofferdam dewatering). On flood and 
ebb tides, concentrations of 10 mg/L above ambient conditions may extend in a 
relatively thin band approximately 1,000 to 2,000 feet from the dredges, while 
concentrations of 5 mg/L may extend a greater distance. Total suspended sediment 
concentrations recorded during sampling conducted for the project ranged from 13 to 
111 mg/L. Additionally, the approximately 8-year record of suspended sediment 
concentration (SSC) recorded by the USGS at Poughkeepsie (see Chapter 15, “Water 
Resources,” Figure 15-8) indicates there is considerable variation in the suspended 
sediment concentration within the Hudson River, as would be expected with an 
estuarine environment. During periods of higher freshwater flow the differences 
between low and high SSCs range between approximately 20 to 40 mg/L, during 
periods of low freshwater inflow the differences between low and high SSCs range from 
about 5 to 20 mg/L. Therefore, the projected increases in suspended sediment due to 
dredging concurrent with other sediment-disturbing construction activities would be well 
within the natural variation in suspended sediment concentration and would not result in 
adverse impacts to water quality and would be expected to meet the turbidity standard2 
for Class SB waters at the edge of the mixing zone. Concentrations of total suspended 
sediment from cofferdam construction (which include the discharge of river water 
recovered during dewatering) and pile driving would be approximately 5 to 10 mg/L in 
the immediate vicinity of the activity (within a few hundred feet) which would be much 
less than that projected to result from dredging and would not result in adverse water 
quality impacts. Concentrations of total suspended sediment resulting from construction 
vessel movement are projected to be less than 5 mg/L. Increases of total suspended 
sediment concentration above ambient would be greatest during slack tide, without tidal 
action to disperse it (see Figures 18-13 and 18-15). 

                                                 
1
 A mixing zone is an area in a water body within which the NYSDEC will accept temporary exceedances of water quality 

standards resulting from short-term disruptions to the water body caused by dredging or the management of dredged 
material. A mixing zone can be assigned at the site of dredging. The size of the mixing zone should be such that the 
integrity of the water body as a whole is not impaired and there is no lethality to organisms passing through or 
enveloped by the mixing zone. The default mixing zone assigned by NYSDEC is 500 feet; however, in some cases a 
mixing zone analysis is required in order to determine the extent of the mixing zone (NYSDEC 2004).  

2
  The turbidity standard for Class SB waters is “No increase that will cause a substantial visible contrast to natural 

conditions.” 
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Placement of the sand/gravel armoring material within the dredged area, similar to the 
placement of granular capping material over contaminated sediment, has the potential 
to result in sediment resuspension when the capping material is deposited upon the 
sediment, but would not be expected to affect the magnitude of sediment resuspension 
projected through the hydrodynamic modeling. Results of monitoring conducted during 
placement of granular capping material on soft sediment indicated that resuspended 
sediment plumes were due to fines washed of the sand cap material and not due to 
resuspension of bottom sediment as the capping material was put in place (USACE 
2005). Measures would be implemented during placement of the sand layer of the 
armoring to minimize resuspension of the newly exposed sediment. These measures 
are the same type of measures that have been demonstrated to successfully cap 
contaminated sediment with minimal mixing of the cap with contaminated sediment 
(Palermo et al. 2011), and for the capping of subaqueous dredged material (Palermo et 
al. 1998). They include both mechanical (dry sand capping material with bottom-dump 
barge, side-casting, bucket/clamshell, tremie (gravity-fed downpipe)) and hydraulical 
(wet/slurry of sand placed from a pipe or tremie, or from a spreader barge) placement of 
the capping material (USACE 2005 and 2006, USEPA 1994, Palermo et al. 2011). 
Mechanical methods rely on the gravity settling of the granular capping materials in the 
water column (Palermo et al. 2011) which can result in less water column dispersion 
than discharge of hydraulically-handled cap material because it settles faster in the 
water column (USACE 1991). Hydraulic methods can allow for a more precise 
placement of the material at the surface or depth but may require use of a dissipation 
devise to reduce sediment resuspension (Palermo et al. 2011, USACE 1991). 

Placing sand capping material in layers has been found to allow gentle spreading, 
resulting in a more stable sand cap (Ling and Leshchinsky undated), and avoiding 
displacement of or mixing with the underlying sediment (USEPA 2005) This results in a 
decrease in the turbidity plume with each successive cap layer. The reduction in 
sediment resuspension observed by placing granular capping material in lifts or layers 
may afford the ability to place subsequent layers using an alternative methodology that 
may allow faster placement (USEPA 2008). Therefore, once the sand layer of the 
proposed armoring is in place, the placement of the gravel would have limited potential 
to result in sediment resuspension. With the implementation of these methods of 
placement of granular capping material that have been proven to reduce sediment 
resuspension during placement, additional sediment resuspension that would occur 
during the placement of the armoring material would be minimized and would not be 
expected to result in adverse water quality impacts.  

In summary, the results of the hydrodynamic modeling of changes in suspended 
sediment resulting from construction activities—dredging, pile driving, cofferdam 
construction, and vessel movement—indicate that with the exception of the portion of 
the mixing zone within the immediate vicinity of the dredge, increases in suspended 
sediment would be minimal for the Long and Short Span Options and within the natural 
range of variation of suspended sediment concentration within this portion of the river. 
Sediment resuspension resulting from dredging and other sediment disturbing activities 
would be expected to meet the Class SB turbidity standard at the edge of the mixing 
zone. Resuspended sediment would dissipate shortly after the completion of the 
dredging activities, and would not result in adverse impacts to water quality. During the 
periods of in-water construction when no dredging is occurring, the limited sediment 
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resuspension during pile driving, cofferdam installation and removal, and vessel 
movement would be localized, would be expected to dissipate shortly after the 
completion of in-water construction activity and would not result in adverse water quality 
impacts. Similarly, with the implementation of measures demonstrated to minimize 
sediment resuspension during placement of capping or armoring material, the 
placement of the armoring material within the dredged area would not result in adverse 
water quality impacts. For all of the reasons presented above the increase in 
suspended sediment projected to result from dredging and other in-water sediment-
disturbing construction activities, even under the worst case scenarios, and the 
placement of armoring within the dredged channel, would not result in adverse impacts 
to water quality of the Hudson River.  

18-4-12-3  SEDIMENT QUALITY 

Chapter 15, “Water Resources,” presents a detailed discussion of sediment quality on 
the basis of results of laboratory analysis of sediment samples collected within the 
study area in 2006 and 2008 (see Figures 15-13 through 15-18). The results of these 
analyses are summarized in Table 15-3, and the samples classified as Class B 
(moderate contamination) or Class C (high contamination) in accordance with 
NYSDEC’s In-Water and Riparian Management of Sediment and Dredged Material 
(NYSDEC 2004). Contaminants observed that were classified as Class B or Class C 
included Total PCBs, Total PAH, mercury, dioxin/furan TEQ, Total DDT, DDD and DDE, 
arsenic, copper, and cadmium. While there are some locations for which certain 
contaminants fall under the Class B or Class C category, these concentrations typically 
apply to only the upper few feet and the concentrations of these contaminants decline 
to those meeting Class A (no appreciable contamination) category within a few feet of 
the mudline. Resuspension of sediments during dredging1 can also affect water quality 
through the release of contaminants dissolved in the sediment pore water (i.e., the 
water occupying the spaces between sediment particles). Considering the limited plume 
of increased suspended sediment above ambient concentrations projected to occur 
during the three-month dredging periods (as discussed above in Section 18-4-12-2, 
Sediment Resuspension and Transport), and the limited area and depth of sediments 
with low to moderate levels of contamination within the area to be dredged, the release 
of any contaminants would not result in adverse impacts to water quality.  

The other in-water construction activities with the potential to result in sediment 
resuspension (pile driving, installation of the cofferdam and vessel movement) for the 
Long and Short Span Options are projected to result in an increase in SSC above 
ambient concentrations. These projected increases would be much lower, because 
within Zones A and B, the sand/gravel armoring layer installed throughout these two 
zones to minimize scouring would also minimize any resuspension of sediment 
resulting from the installation of the cofferdams. River water recovered during 
dewatering of the cofferdams would be treated (e.g., tanks to settle out any suspended 

                                                 
1
 Use of an environmental/closed bucket would minimize the amount of sediment lost to the water column; however, 

certain types of buckets (e.g., level cut buckets) can produce a thick slurry near the river bottom. Rehandling buckets 
with offset pivots or enclosed buckets with an articulated arm are better able to remove the dredge material from the 
river bottom with minimal creation of the thick bottom slurry (Palermo et al. 2008, USEPA 2005). 
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sediments and water filtration system as necessary) and discharged back to the 
Hudson River in accordance with conditions issued by the NYSDEC under the Section 
401 water quality certification for the project and would not result in adverse impacts to 
water quality of the Hudson River.  

18-4-12-4 EXISTING BRIDGE DEMOLITION 

Bridge demolition would occur in two stages. The first stage includes partial demolition 
to allow for construction of the replacement bridge in the vicinity of the Westchester 
shoreline. The second stage includes the remaining demolition after completion of the 
replacement bridge. Refer to Chapter 13, “Energy and Climate Change,” for a 
discussion on final disposition and potential recycling of the existing bridge 
components. Use of turbidity curtains during removal of the columns and footings and 
cutting of the timber piles would minimize the potential for sediment resuspended during 
the bridge removal activities to adversely affect water quality. Following removal of the 
existing bridge, sediment that has been deposited within mounds in the vicinity of the 
existing bridge piers is expected to erode over time until reaching a new equilibrium 
elevation. Because the Tappan Zee portion of the Hudson River is considered to be 
neither a depositional nor an erosional environment (i.e., in equilibrium) (Nitsche et al. 
2007), as indicated by the results of the 20th century sediment mapping presented in 
Chapter 15, “Water Resources” (see Appendix E), minimal erosion of sediments in the 
vicinity of the existing bridge would be expected to occur under normal river conditions, 
and would most likely occur only during high flow events. While some of these sediment 
deposits have elevated concentrations of certain contaminants (Class B or Class C 
categories), these elevated concentrations do not extend more than a few feet below 
the mudline. Therefore, the gradual erosion of some areas of contaminated sediment 
following the removal of the bridge in accordance with conditions issued by the 
NYSDEC would not be expected to result in adverse impacts to water quality or result in 
water quality conditions that fail to meet the Class SB standards.  

18-4-12-5 INLAND STAGING AREAS 

Groundwater Resources 

West Nyack Staging Area 

This approximately 33-acre site contains a concrete batch plant, and areas of paved 
and unpaved surfaces. The use of the WNSA for the construction staging activities 
described in Section 18-3-2, “Inland Construction Staging,” of this chapter would not be 
expected to adversely affect the designation of the aquifer at the site as a Principal 
Aquifer with maximum obtainable well yields of 10 to 100 gallons per minute (gpm)(see 
Figure 18-17). As described in Chapter 15, “Water Resources,” principal Aquifers are 
known to be highly productive, but are not used as a public water supply (NYSDEC 
1990). Any storage and use of petroleum and other chemical products (e.g., diesel fuel, 
lubricating oil and miscellaneous cleaning and maintenance chemicals) would be in 
accordance with applicable regulatory requirements, including those relating to federal 
Spill Prevention, Control, and Countermeasures (SPCC) requirements and state 
petroleum bulk storage, chemical bulk storage (CBS), and spill requirements. With 
implementation of these measures, potential impacts to groundwater resources would 
be minimized. Furthermore, once specific locations of soil disturbance are identified, 
environmental site investigation(s) would be conducted to identify potential areas of 
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subsurface contamination to minimize the potential for adversely affecting groundwater 
quality.  

Tilcon Quarry Staging Area 

Use of the quarry site or adjacent commercial properties for construction staging 
activities described in Section 18-3-2, “Inland Construction Staging,” of this chapter 
would not result in significant adverse impacts to the Principal Aquifer near the site. 
Implementation of the SPCC requirements as necessary would minimize the potential 
for the storage of petroleum or chemical products on the site to adversely affect 
groundwater resources. With implementation of these measures, potential impacts to 
groundwater resources would be minimized. As discussed for the WNSA environmental 
site investigation(s) would be conducted to identify potential areas of subsurface 
contamination prior to any soil disturbing activities to minimize the potential for 
adversely affecting groundwater quality.  

In the event the contractor decides to use either the TQSA site, or the previously 
discussed WNSA site for construction staging, in accordance with NYSDOT Standard 
Specifications, they would be required to conduct its operations in compliance with all 
applicable federal, state and local laws and regulations and obtain all licenses and 
permits necessitated by their operations. Therefore, the contractor would be required to 
avoid, minimize or mitigate any potential impacts as part of their construction operations 
for the project at these sites.  

Westchester Staging Area  

The WISA is currently used by the NYSTA’s TZB maintenance facility, Bridge patrol, 
Equipment Maintenance, and the NYSP Troop T unit. It contains impervious surfaces, 
such as buildings and paved road/parking areas, and landscaped areas. There are no 
Principal or Primary Aquifers designated by the NYSDEC or Sole Source Aquifers 
(SSAs) designated by the EPA within the vicinity of the WISA (see Figure 18-17). 
Implementation of the SPCC requirements as necessary would minimize the potential 
for the storage of petroleum or chemical products on the site to adversely affect 
groundwater resources. With implementation of these measures, potential impacts to 
groundwater resources would be minimized. Use of this site for construction staging 
activities described in Section 18-3-2, “Inland Construction Staging,” of this chapter 
would not result in adverse impacts to groundwater resources.  

Watersheds and Waterbodies 

Rockland Inland Staging Areas 

On the Rockland Inland Staging Area sites, any soil disturbance that would occur as a 
result of use of the WNSA and TQSA in preparation for their use for construction 
staging would employ erosion and sediment control measures (e.g., silt fences and 
straw bale dikes) in accordance with the New York Standards and Specifications for 
Erosion and Sediment Controls (last revised August, 2005). Stormwater management 
measures would be implemented in accordance with the Stormwater Pollution 
Prevention Plan (SWPPP) developed for the site in accordance with the New York 
State Stormwater Management Design Manual (NYSSMDM) (last revised August, 
2010). These measures would minimize potential impacts to water quality of the 
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Hackensack Tributary 9AA and Hackensack River associated with stormwater runoff 
from the WNSA and TQSA, respectively.  

In the event the contractor decides to use the Rockland Inland Staging Area sites for 
construction staging, as described above, they would be required to conduct its 
operations in compliance with all applicable federal, state and local laws and 
regulations and obtain all licenses and permits necessitated by their operations. 

Westchester Inland Staging Area  

Use of the WISA for construction staging activities would not result in significant 
adverse environmental impacts to surface water resources. Any soil disturbance that 
would occur on this primarily paved site in preparation for its use for construction 
staging would employ erosion and sediment control measures (e.g., silt fences and 
straw bale dikes) in accordance with the New York Standards and Specifications for 
Erosion and Sediment Controls. Stormwater management measures would be 
implemented in accordance with the SWPPP developed for the site in accordance with 
the NYSSMDM. These measures would minimize potential impacts to surface waters 
associated with stormwater runoff from the WISA, and the use of this site as a staging 
area would not result in adverse impacts to surface waters.  

Floodplains 

West Nyack Staging Area 

While a portion of the site is within the 100- and 500-year floodplain, no activities would 
be conducted in this portion of the site that would impede floodwaters or result in 
increased flooding of adjacent areas (see Figure 18-18).  

Tilcon Quarry Staging Area 

The TWSA is located outside the 100- and 500-year floodplain (see Figure 18-18) and 
would not result in adverse impacts to floodplain resources. 

Westchester Inland Staging Area  

The WISA is located outside the 100- and 500-year floodplain (see Figure 18-18) and 
would not result in adverse impacts to floodplain resources. 

Bridge Staging Areas 

The temporary platforms constructed for the Rockland and Westchester Bridge Staging 
areas would be within the 100-year flood plain. As discussed in Chapter 15, “Water 
Resources,” the Hudson River within the study area is tidally influenced and as such is 
affected by coastal flooding, which is influenced by astronomic tide and meteorological 
forces and would not be affected by the platforms proposed within the Bridge Staging 
Areas for the Replacement Bridge Alternative. Therefore, the platforms within the bridge 
staging areas would not result in adverse impacts to wetland resources and would be in 
compliance with Executive Order 11988.  

18-4-12-6  STORMWATER MANAGEMENT 

During upland construction activities such as those associated with the previously 
described upland staging areas, the bridge landings for the Replacement Bridge 
Alternative, and development of construction access to the waterfront staging areas, 
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erosion and sediment control measures (e.g., silt fences and straw bale dikes) would be 
implemented in accordance with the New York Standards and Specifications for 
Erosion and Sediment Controls. Stormwater management measures would be 
implemented through development of a SWPPP, in accordance with the New York 
State Stormwater Management Design Manual (NYSSMDM) (last revised August, 
2010) and the NYSDEC SPDES General Permit for Stormwater Discharges from 
Construction Activity (GP-0-10-001). Implementation of these measures would minimize 
the potential for stormwater runoff from upland construction areas to adversely affect 
water quality of the Hudson River, Sheldon Brook, or the freshwater wetland adjacent to 
the access road to the Westchester Bridge Staging Area. Therefore, upland soil 
disturbance and discharge of stormwater runoff from construction access and inland 
staging areas would not result in adverse impacts to water quality of the Hudson River 
or Sheldon Brook. 

18-4-13 ECOLOGY 

Construction of the Replacement Bridge Alternative has the potential to affect wetlands, 
terrestrial resources including vegetation, wildlife, and threatened or endangered 
terrestrial species, due to disturbance for construction of the new bridge landings, 
staging areas and development of construction access to the waterfront staging areas. 
In-water construction activities such as dredging, armoring of the dredged channel, 
installation of cofferdams and bulkhead, driving of piles, and demolition of the existing 
bridge have the potential to affect aquatic biota, including threatened or endangered 
species, and significant habitat areas of the Hudson River (e.g., Significant Coastal Fish 
and Wildlife Habitat, USFWS Significant Habitats, and Essential Fish Habitat (EFH)) 
within the study area. Activities within wetlands or special habitats, or those that have 
the potential to affect federal or state-listed threatened or endangered species, EFH, or 
affect the presence of invasive species must comply with the federal and state 
legislation and regulatory programs described previously in Chapter 16, “Ecology.” 

Potential impacts to terrestrial biota, wetlands and aquatic biota within the study area 
were assessed by considering the following:  

 Temporary impacts to wetlands due to dredging and temporary structures; 

 Permanent impacts to NYSDEC littoral zone wetlands and a possible freshwater 
wetland due to placement of fill or structure;  

 Temporary and permanent loss of terrestrial vegetation and it use as wildlife habitat 
due to land clearing, grading and other construction activities;  

 Airborne noise disturbances to wildlife, including threatened and endangered 
species;  

 The potential for temporary increases in suspended sediment resulting from 
dredging, in-water construction activities, and demolition of the existing bridge, to 
affect benthic invertebrates, fish (including threatened and endangered species), 
and Submerged Aquatic Vegetation (SAV)  

 The loss or temporary modification of bottom habitat due to dredging, armoring of 
the dredged channel, and pile-driving;  
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 Permanent loss of bottom habitat due to construction of in-water components of the 
project; and 

 Hydroacoustic effects to fish (including threatened or endangered species) and 
benthic invertebrates. 

18-4-13-1 WETLANDS 

Tidal Wetlands 

Tidal wetlands would be affected within the Bridge Study Area by construction of the 
temporary access roadway to the temporary platform for the Westchester Bridge 
Staging Area, construction of the permanent work platform within the Rockland Bridge 
Staging Area; and dredging activities for the project as described below and 
summarized in Tables 18-27 and 18-28. 

Temporary Access Roadway 

Two temporary work platforms would be constructed north of the existing bridge, one 
platform within each Bridge Staging Area, to provide space for the docking of vessels, 
the transfer of materials and personnel, and the preparation of construction elements 
for the Replacement Bridge Alternative. Neither temporary platform would be located 
within mapped NYSDEC littoral zone tidal wetlands. However the construction of the 
temporary access road leading to the Westchester Bridge Staging Area would result in 
temporary impacts to approximately 0.03 acres of mapped NYSDEC littoral zone tidal 
wetland within the footprint of the piles driven to support the pile-supported access 
roadway platform. Approximately 0.5 acres of mapped NYSDEC littoral zone tidal 
wetlands would be covered by the access roadway platform. In addition, approximately 
0.4 acres within the associated tidal wetland adjacent area would be affected. After 
construction, the temporary roadway platform and pilings would be removed. Areas that 
were shaded by platform coverage would remain as littoral zone habitat during 
construction, although the value of such habitat would be diminished for some 
organisms during the 4½ to 5½ year construction period. After construction, these areas 
would be re-exposed to sunlight and light-dependent organisms (e.g., algae, epifaunal 
benthic macroinvertebrates, fish) would be expected to quickly re-colonize the area. 
After pilings are removed, the natural sedimentation process of the river would occur 
and the areas occupied by pilings would be restored. The area disturbed within the 
adjacent area would be revegetated with species indigenous to this region of New York 
to the greatest extent practicable in accordance with a landscaping plan that would be 
in compliance with E.O. 13112, “Invasive Species.” Therefore, the construction of the 
temporary access roadway for the Westchester Bridge Staging Area would not result in 
adverse impacts to mapped NYSDEC tidal wetlands or adjacent area. 

Rockland Bridge Staging Area 

The Rockland Bridge Staging Area would be constructed north of the existing bridge, 
outside of NYSDEC tidal weltands or potential USACE wetlands.  
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Table 18-27
Overwater Coverage from Platforms

 Habitat Acres 

Temporary Overwater Coverage  

West Platform-Storage Platform Area Open Water 4.26 

East Platform-Storage Platform Area Open Water 2.30 

East Platform-Docking Platform Area Open Water 1.84 

East Platform-Access Road Littoral Zone 0.50 

TOTAL 8.9 

Permanent Overwater Coverage 

Permanent Platform Littoral Zone 0 

Permanent Platform Open Water 2.16 

TOTAL 2.16 

 

Table 18-28
Potential Loss of River Bottom, Wetlands, and Adjacent Area Habitats due 

to Project Activities

 

Possible 
Freshwat

er 
Wetland 

Areas 
(acres) 

NYSDEC 
Littoral 
Zone 
Tidal 

Wetlands 
(acres) 

NYSDEC 
Tidal 

Wetland 
Adjacent 

Area 
(acres) 

Open 
Water 

Benthic 
Habitat 
(acres) 

Total 
Short 
Span 

(acres) 

Total 
Long 
Span 

(acres) 

Temporary 

West Platform-Storage 
Platform Area 

- - - 0.21 0.21 0.21 

East Platform-Storage 
Platform Area 

- - - 0.12 0.12 0.12 

East Platform-Docking 
Platform Area 

- - - 0.09 0.09 0.09 

East Platform-Access Road 0.15 0.03 0.4 - 0.58 0.58 

Dredging/Armoring - 5.3 - 160-
170/155-

165 

175/165 165/160 

West Nyack Staging Area 2.0 - - - 2.0 2.0 

Tilcon Quarry Staging Area - - - - - 0 

TOTAL TEMPORARY 3.5 5.3 0.4 160.4-
170.4 

178 168 

Permanent 

Permanent Work Platform-
Pile-supported 

- - - 0.11 0.11 0.11 

Permanent Work Platform-
Bulkheaded 

- - - 0.21 0.21 0.21 

New Bridge - - - 6.5-8.0 8 6.5 

Removal of Existing 
Structure 

- - - (7.1) (7.1) (7.1) 

TOTAL PERMANENT 0 0 0 (0.28)-1.22 1.22 (0.28)- 
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Dredging 

As discussed above in Section 18-3-3, “Dredged Access Channel,” dredging of the 
Hudson River is required to allow access for construction barges. While the majority of 
dredging would occur in water depths of greater than 6 feet at mean lower low water 
(MLLW), approximately 5.3 acres of mapped NYSDEC littoral zone tidal wetland south 
of the existing bridge on the east bank of the River would be dredged to construct the 
eastern portion of the Replacement Bridge Alternative. The area that would be dredged 
is flat, unvegetated, with a silty bottom. Upon completion of construction activities, 
natural deposition of sediment within the dredged channel over time would be expected 
to restore some or all of this area to a depth that would be classified as NYSDEC littoral 
zone tidal wetland (i.e., no deeper than 6 feet at mean low water (MLW)). The 
temporary loss of this small area of mapped NYSDEC littoral zone tidal wetlands would 
not result in adverse impacts to NYSDEC littoral zone tidal wetland resources within the 
Lower Hudson River.  

Freshwater Wetlands 

Bridge Study Area 

The Rockland Bridge Staging Area would be constructed north of the existing bridge, 
and would avoid the small (approximately 0.11 acres) depression exhibiting freshwater 
wetland characteristics south of the bridge. However, upland construction of the access 
road to the temporary platform within the Westchester Inland Staging Area (WISA) 
would deck over approximately 0.15 acres of a 0.63-acre small stream and forested 
wetland corridor on the east bank of the river, as discussed below under Westchester 
Inland Staging Area (see Figure 18-19). Construction activities would have the potential 
to affect the freshwater wetland areas located at the Rockland Bridge Staging Area and 
WISA through the discharge of sediment in stormwater runoff. However, as discussed 
above in Section 18-4-12-5, “Stormwater Management,” implementation of erosion and 
sediment control measures (e.g., silt fences and straw bale dikes) and stormwater 
management measures implanted through the development of a SWPPP would 
minimize the potential for stormwater runoff from construction of the access road to 
affect this small wetland area. Therefore the project would not adversely affect this 
freshwater wetland.  

Westchester Inland Study Area 

No mapped NYSDEC freshwater wetlands are present on the WISA. In addition, no 
National Wetland Inventory (NWI)-mapped wetlands are present on the WISA (see 
Figure 18-19). However, upland construction of the access road to the temporary 
platform within the WISA would deck over approximately 0.15 acres of a 0.63-acre 
small stream and forested wetland corridor on the east bank of the river. Trees would 
be removed and pilings placed every 200 feet to support the roadway. As the roadway 
would consist of a platform over the wetland areas, it is not expected that wetland 
hydrology would be altered or indirectly effect wetlands downstream. Once engineering 
design has sufficiently progressed and the permitting phase of the project has begun, 
this freshwater wetland would be evaluated and the boundary delineated in accordance 
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with the USACE Wetlands Delineation Manual.1 After construction is complete, the area 
would be restored as forested wetland habitat with equal or greater value and re-
planted with native wetland vegetation in accordance with a wetland mitigation plan to 
be developed in coordination with the USACE. Therefore, there would be no adverse 
impact to this resource. 

West Nyack Staging Area 

No mapped NYSDEC freshwater wetlands are present on the WNSA. As shown in 
Figure 18-20, National Wetland Inventory (NWI)-mapped wetlands consist of a 
palustrine forested wetland with broad-leaved deciduous vegetation that is seasonally 
flooded or saturated (PFO1E). However, most of the PFO1E wetland appears as 
unvegetated land that is part of the current industrial activities and concrete batch plant 
operations. If the WNSA is selected and completely developed, about 2 acres of 
palustrine forest would be lost.  

In the event the contractor decides to use the WNSA site for construction staging, in 
accordance with NYSDOT Standard Specifications, they would be required to conduct 
its operations in compliance with all applicable federal, state and local laws and 
regulations and obtain all licenses and permits necessitated by their operations. 
Therefore, once a site plan was developed, a wetland delineation would be performed 
to confirm the presence, area, and condition of potential wetlands on the WNSA per the 
USACE Wetlands Delineation Manual. If any wetlands were potentially affected the 
contractor would be required to avoid, minimize or mitigate any potential impacts on 
WNSA as part of the permitting process for this site.  

Tilcon Quarry Staging Area 

As stated above, the majority of the TQSA is an active excavation site devoid of 
vegetation. No mapped NYSDEC freshwater wetlands are present on this site. As 
shown in Figure 18-21, NWI-mapped wetlands within the site comprise: excavated 
palustrine wetland with an unconsolidated bottom that is permanently flooded (PUBHx), 
excavated palustrine wetland with an unconsolidated bottom that is semi-permanently 
flooded (PUBFx), excavated palustrine wetland with an unconsolidated shore that is 
seasonally flooded (PUSCx), and palustrine forested wetland with broad-leaved 
deciduous vegetation that is saturated (PFO1B). The area in the vicinity of the PFO1B 
was observed to be cleared during the site visit. In addition, the mapped palustrine 
excavated areas are not visible on aerial mapping of the TQSA and have likely been 
altered quarry activities. Additionally, under guidance issued by the USACE2 surface 
waters created as a result of construction activity and pits excavated in dry land for the 
purpose of obtaining fill, sand, or gravel are not considered Waters of the United States 
until the construction or excavation operation is abandoned.  

                                                 
1
  USACE 1987 Wetland Delineation Manual and 2009 Interim Regional Supplement to the Corps of Engineers Wetland 

Delineation Manual: Northcentral and Northeast Region. 

2
 The U.S. Army Corps of Engineers issued guidance clarifying the definitions of waters of the United States under their 

Section 404 regulatory program (33 CFR Parts 320 through 330) as a Final Rule published in the Federal Register 
(Vol 51, No 219) on November 13, 1986 
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Similar to discussion above in connection with the WNSA, in the event the contractor 
decides to use the TQSA site for construction staging, they would be required to 
conduct its operations in compliance with all applicable federal, state and local laws and 
regulations and obtain all licenses and permits necessitated by their operations. 
Depending upon their actual site plan, this could potentially include wetland permits 
from the ACOE and the avoidance, minimization or mitigation of any adverse impacts 
on ecological resources of the TQSA.  

Executive Order 11990, “Protection of Wetands” 

As described in Chapter 16, “Ecology,” under E.O. 11990, federal agencies must avoid 
undertaking or providing assistance for new construction in wetlands unless there is no 
practical alternative to such construction and the proposed action includes all 
practicable measures to minimize harm to the wetland. NYSDEC-regulated littoral zone 
wetlands and open water benthic habitats are considered deepwater habitats and as 
such, are not included as E.O. 11990 wetland resources.  

Wetland habitats with the potential to be affected per E.O. 11990 include the small 
(0.11-acre) possible freshwater wetland depression at the Rockland Bridge Staging 
Area, the 0.63-acre stream and forested wetland corridor at the WISA, and 
approximately 2 acres of forested wetlands at the WNSA. As described above, all 
practicable measures (i.e., avoidance, minimizing intrusion, implementation of erosion 
and sediment control measures) will be taken to minimize harm to wetland areas.  

As discussed above, implementation of erosion and sediment control measures (e.g., 
silt fences and straw bale dikes) and stormwater management measures implanted 
through the development of a SWPPP would minimize the potential for stormwater 
runoff from construction of the access road to affect the small wetland area at the 
Westchester landing. In addition, the project would first seek to avoid and minimize 
impacts to wetlands on the WNSA. If there is no feasible or practical alternative to filling 
wetlands, a wetland mitigation plan will be developed in coordination with the USACE. 

A portion of the stream and forested wetland at the WISA (approximately 0.15 acres) 
would be temporarily lost due to the pile-supported temporary access roadway for the 
Westchester Bridge Staging Area. There is no feasible or practicable alternative to 
construction within this potential wetland area. However, measures have been taken to 
minimize impacts. Instead of filling the wetland for the roadway, the roadway will be a 
pile-supported platform that will deck over the wetlands. Although plants will be 
removed for this effort, wetland hydrology will be maintained. The roadway was 
designed with the smallest footprint feasible to keep with the project goals of providing 
access to the Westchester Bridge Staging Area, while to accommodating the width 
required for construction equipment and emergency vehicles. Once engineering design 
has sufficiently progressed and the permitting phase of the project has begun, this 
freshwater wetland would be evaluated and the boundary delineated in accordance with 
the USACE Wetlands Delineation Manual. After construction is complete, the area 
would be restored as forested wetland habitat with equal or greater value and re-
planted with native wetland vegetation in accordance with a wetland mitigation plan to 
be developed in coordination with the USACE.  

Therefore, the project is consistent with the intent of E.O. 11990. 
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18-4-13-2 TERRESTRIAL RESOURCES 

Construction of the project would require the temporary loss of terrestrial vegetation in 
addition to permanent changes discussed in Chapter 16, “Ecology.” The temporary loss 
of vegetative communities (i.e., successional forest) would occur as a result of 
construction at the bridge landings, staging areas, and access roads would have the 
potential to affect wildlife using these areas. Noise and increased human activity 
associated with the in-water construction activities would have the potential to result in 
the loss of foraging habitat due to avoidance of the area in the vicinity of these 
activities, as described below.  

Terrestrial Vegetation 

Bridge Study Area 

Less than 9 acres of habitat that would be characterized as disturbed roadside (mowed 
lawn, paved areas, etc.) and successional forest terrestrial habitats following Edinger et 
al. (2002) would be disturbed due to staging areas, access roads, etc. These ecological 
communities are common throughout the region and are of low ecological value due to 
low species diversity, high level of anthropogenic activities, and dominance of non 
native, invasive vegetation. Therefore, the loss of these habitats during construction of 
the project would not result in adverse impacts to these ecological communities 
throughout the region. Disturbed areas not occupied by permanent structures (about 7 
acres) would be revegetated with native species indigenous to this region of New York 
to the greatest extent practicable in accordance with a landscape plan that would be in 
compliance with E.O.13112, “Invasive Species.” 

Interchange 10 Staging Area 

The ecological communities of the Interchange 10 Staging Area would be characterized 
as unpaved and paved areas and mowed lawn communities following Edinger et al. 
(2002). The site is an existing staging area for the NYSTA located north-adjacent of 
Interstate 87/287 and is nearly devoid of vegetation. The habitat value of this site is low 
due to limited vegetation and high levels of anthropogenic activities. During construction 
of the project, this facility would continue to operate as a staging area. Therefore, the 
project would not result in adverse impacts to terrestrial plant resources.  

West Nyack Inland Staging Area  

The disturbed/developed portions of this potential staging area contain industrial uses 
(e.g., an existing concrete batch plant). The ecological communities within these 
portions of the WNSA site would be characterized as unpaved and paved areas and 
urban vacant lot habitat following Edinger et al. (2002) and have limited vegetation 
coverage with invasive and pioneer species. Plants observed around buildings and at 
the edges of the site are common urban-adapted species. The habitat value of these 
communities is low due to low species diversity, high level of anthropogenic activities, 
and dominance of non native, invasive vegetation and the loss of these communities as 
a result of the construction of the project would not result in adverse impacts to 
terrestrial plant resources. The potential impacts to late flowering boneset (Eupatorium 
serotinum) individuals, a state-listed endangered species, observed on the WNSA is 
discussed below under Threatened, Endangered, and Special Concern Species. 
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As described above under Freshwater Wetlands, there is a potential for palustrine 
forested wetlands mapped by the NWI to be present on the WNSA (see Figure 18-20).  

As discussed previously, if this site is used for construction staging, the contractor 
would be required to operate in compliance with all applicable federal, state and local 
laws and regulations and obtain all licenses and permits necessitated by their 
operations. As such, they would be required to avoid, minimize or mitigate any potential 
impacts on terrestrial resources on the WNSA site.  

Tilcon Quarry Staging Area 

The ecological community of this site would be characterized as a rock quarry terrestrial 
community following Edinger et al. (2002) and is an active excavation site. The site is 
nearly devoid of vegetation with limited vegetation coverage along the perimeters of the 
site. This site has low habitat value due to lack of vegetation, low species diversity, high 
level of anthropogenic activities, and dominance of non native, invasive vegetation.  

As described above if this site is used by the contractor they would be required to 
obtain all licenses and permits and conduct their operations in compliance with all 
applicable federal, state and local laws and regulations. As such, the contractor would 
be required to avoid, minimize or mitigate any potential impacts on the terrestrial 
resources of the TQSA.  

Westchester Inland Staging Area 

The terrestrial communities present within the WISA would be characterized paved 
road/path, mowed lawn, and mowed lawn with and a successional southern hardwoods 
community following Edinger et al. (2002). The habitat value of these communities is 
low due to low species diversity, high level of anthropogenic activities, and dominance 
of non native, invasive vegetation and the loss of these communities as a result of the 
construction of the project would not result in adverse impacts to these habitat types 
within the region.  

Terrestrial Wildlife 

Bridge Study Area 

As described in detail in Chapter 16, “Ecology,” the terrestrial wildlife communities in the 
bridge study area are largely composed of disturbance-tolerant, species that are 
associated with fragmented habitats and forest edges and can co-exist with 
anthropogenic activities in highly disturbed areas. The loss of the vegetation 
communities described above under Terrestrial Vegetation for construction of the 
project within the bridge landings and access roads to the Bridge Landing Areas, which 
comprise primarily poor quality wildlife habitat, would not result in adverse impacts to 
wildlife resources of the region. 

Wildlife using habitats within the Bridge Study Area that would not be affected by 
construction of the project would have the potential to be affected by noise and 
increased human activity resulting from the construction of the project. Human activity 
levels influence wildlife community composition, as disturbance tolerance varies greatly 
among different species (Bowles 1995, Bayne et al. 2008, Francis et al. 2009). Because 
the study area around the bridge has been developed and under its present land use 
for many years, local wildlife communities have been shaped in part by its high existing 
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levels of noise and other human disturbances. These communities are primarily 
composed of urban-adapted, disturbance-tolerant species. Highly sensitive species are 
unlikely to occur in the study area due to its high levels of human activity and lack of 
undisturbed habitat. However, construction of the project and demolition of the existing 
bridge would elevate noise and human activity levels above background levels in the 
area, and thus there is the potential to temporarily displace or otherwise adversely 
affect wildlife that is habituated to lower levels of disturbance.  

The species most likely to be affected are those that would occur in closest proximity to 
the areas of construction, such as peregrine falcons that nest on the bridge, and 
waterbirds that forage in the Hudson River, primarily during winter. However, there has 
been significant maintenance work on the bridge on recent years, and many of these 
species are expected to be habituated to elevated noise and anthropogenic activity. As 
discussed below, peregrine falcons have become increasingly common in urban areas 
and highly tolerant of human disturbance (Cade et al. 1996, White et al. 2002).  

Reactions of wildlife to loud, unfamiliar noises and other human disruptions usually 
include a rise in heart rate and acute stress level, and/or departure from the source of 
the disturbance (Bowles 1995). Waterbirds that forage in the Hudson River would in 
most cases be expected to temporarily avoid the areas of construction activity and 
instead utilize other sections of the river slightly up- or down-stream. The loss of this 
small section of the river to birds for habitat would not result in adverse impacts to 
regional bird populations. Additionally, nearby expanses of open river would remain 
accessible and free of disturbances throughout the project’s construction.  

On land, the terrestrial species expected to occur within the vicinity of the bridge 
landings and WISA would take place are limited to urban-adapted birds and mammals, 
due to the high existing levels of noise and limited habitat availability in the area. Noise 
and human activity associated with construction in these areas would not adversely 
affect regional wildlife populations.  

Rockland Inland Staging Areas 

The WNSA and TQSA are within a heavily developed landscape with minimal 
undisturbed habitat available to wildlife. Similar to the bridge study area, the wildlife 
expected to occur around the Rockland potential staging areas is largely limited to 
urban-adapted, disturbance-tolerant species that inhabit degraded habitats. The pond 
and forested wetland areas to the east and west of the WNSA and forested wetland 
area within the central portion of the WNSA may support relatively diverse assemblages 
of wildlife species, particularly reptiles and amphibians. However, the WNSA site is 
located in a highly commercial area, along a busy road adjacent to a waste transfer 
station. In addition, the WNSA site already has a concrete batching plant and other 
industrial activities. Similarly, the TQSA is an active quarry. Birds and wildlife that use 
this site would be acclimated to the use of noisy heavy equipment. Overall, the current 
commercial and industrial usages of the proposed staging areas and birds and wildlife 
using these sites are already adapted to high levels of anthropogenic activity. During 
project construction, the habitats within and around the potential staging sites would 
continue to support urban-adapted wildlife.  
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18-4-13-3 AQUATIC RESOURCES 

Construction of the project has the potential to affect benthic macroinvertebrates and 
fish due to loss of habitat from dredging, pier installation (e.g., pile driving, installation of 
cofferdams and fendering), the temporary change in bottom habitat resulting from 
dredging and subsequent placement of armoring, temporary increases in suspended 
sediment due to dredging and other sediment disturbing construction activities, and 
hydroacoustic effects on fish and benthic macroinvertebrates, as discussed in detail 
below. 

Benthic Macroinvertebrates 

Tables 18-26 and 18-27 indicate permanent and temporary impacts to benthic 
macroinvertebrates due to dredging and armoring. Temporary increases in suspended 
sediment and changes to the hydroacoustic environment have the potential to affect 
benthic macroinvertebrate resources. 

Dredging 

The primary impact to benthic macroinvertebrates from dredging is the loss of the 
habitat and animals associated with the dredged material (Hirsch et al. 1978). Dredging 
can also cause the conversion of shallow subtidal habitat to deeper subtidal habitat and 
can result in temporary increases of suspended sediment due to resuspension of 
bottom sediment. This section addresses the potential impacts to benthic 
macroinvertebrates from the loss of habitat and individuals. Potential impacts 
associated with increased suspended sediment are evaluated under In-water 
Construction Activities. The frequency of dredging or disturbance of an area affects the 
invertebrate community and its ability to recover following each dredging event. Benthic 
communities found in environments with a great deal of variability such as estuaries 
have higher rates of recovery from disturbance. Recovery rates of benthic 
macroinvertebrate communities following dredging range from only a few weeks or 
months to a few years, depending upon the type of project, the type of bottom material, 
the physical characteristics of the environment and the timing of disturbance (Hirsch et 
al. 1978, LaSalle et al. 1991). In a two year study in the lower Hudson River, Bain et al. 
(2006) reported that within a few months following dredging, the fish and benthic 
communities at a dredged location were no different from seven nearby sites that had 
not been dredged. The results of monitoring did not indicate a lasting effect at the 
dredged site.  

Dredging activities for the project have the potential to remove benthic 
macroinvertebrates, including oyster beds, and the food resources they provide to other 
aquatic resources. Approximately 165 to 175 acres of bottom habitat—including about 
5.3 acres of NYSDEC regulated littoral zone tidal wetland described above under Tidal 
Wetlands and 160-170 acres of open water benthic habitat—would be dredged during 
three 3-month phases over a four year period (see Figure 18-5). The dredging period of 
August 1 to November 1 would avoid periods of anadromous fish spawning migrations 
and peak biological activity. In addition, the trench would be armored following dredging 
and the benthic habitat within the dredge zone which was primarily soft sediment would 
be changed to a substrate of sand and gravel. Since armoring would occur up to 20 feet 
of the side slope, total acreage of hard bottom would be approximately 155 to 165 
acres. The materials would not be removed after the project completion, since they 
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would become fully buried by the gradual deposition of river sediments over time once 
construction was completed. 

While the dredging would result in the loss of individual macroinvertebrates, it is not 
expected to result in adverse impacts to these species at the population level within the 
Hudson River(defined as the 154 mile stretch between the Troy Dam and the Battery). 
The majority of the bottom habitat and associated benthic macroinvertebrates within the 
area impacted is the soft sediment community which dominates the Upper New York 
Harbor and Hudson River. Calculations suggest that deposition within the dredged 
channel will occur at a rate of about one foot per year (see Appendix E). 
Recolonization by benthic organisms adapted to softer sediments could be expected to 
begin within a few months after completion of construction in any given area.  

Prior to the deposition of sufficient sediment to support a soft substrate benthic 
invertebrate community, some recolonization of the gravel armor material would be 
expected to occur. Organisms within the nearby gravel substrate located within the 
main channel (NYSDEC benthic mapper (http://www.dec.ny.gov/lands/33596.html), and 
Nitsche et al. 2007) would serve as a source of organisms to colonize the gravel 
capping material until the soft sediment is of a sufficient depth to be colonized by soft 
substrate organisms. Although the area affected by dredging is substantial, the effects 
to the soft sediment habitat, which is the dominant sediment type in the lower estuary, 
should be viewed as temporary and not indicative of a long-term adverse impact. 

Oyster beds 

Oyster beds were mapped using side scan sonar imagery approximately two miles 
north and south of the existing bridge from depths of 8 to 30 feet. Seven potential oyster 
beds were identified south of the bridge and six potential beds to the north (see 
Appendix F-1 for a description of each of the beds). During the subsequent grab 
sample program, all identified oyster beds except one were confirmed to contain at 
least some live organisms with beds exhibiting differences in terms of oyster density, 
amount of shell hash, gravel, or sandstone fragments, etc. Dredging would remove 
about 13 acres of oyster beds, some or all of which may be permanently lost due to 
dredging and armoring of the bottom. A permanent loss of these oyster beds would 
result in an unavoidable adverse impact. Potential for implementation of oyster 
enhancement, relocation, or restoration projects will be explored and other mitigation 
strategies will be developed through consultation with the NYSDEC, USACE, USFWS, 
and NMFS.  

In-Water Construction Activities 

In-water construction activities have the potential to result in temporary and permanent 
habitat loss, habitat modification, and temporary increases in suspended sediment due 
to resuspension of bottom sediment as described below. 

 Pier Construction 

During construction, a total of approximately 8 acres and 6.5 acres of open water 
benthic habitat would be permanently lost within the footprint pilecaps and fendering for 
the Short Span and Long Span Options, respectively. However, after demolition of the 
existing bridge, there would be a net loss of open water benthic habitat under the Short 
Span Option of 0.9 acres and a net gain of 0.6 acres of open water benthic habitat 
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under the Long Span Option. Therefore, pier construction would not result in an 
adverse impact to benthic habitat.  

 Temporary Platforms within Bridge Staging Areas 

Impacts to benthic habitat would also occur due to the construction of two temporary 
work platforms north of the existing bridge. Temporary platforms would be constructed 
on the east and west sides of the river. Since the work platforms for the two bridge 
replacement options would be the same, approximately 9 acres of open water benthic 
habitat would be temporarily affected due to overwater coverage, and about 0.4 acres 
of open water benthic habitat would be temporarily lost within the footprint of the piles 
supporting the temporary platforms. After construction, these temporary platforms 
would be removed and the supporting piles cut at the mudline Areas that were shaded 
by platform coverage would remain as benthic habitat during construction, although the 
value of such habitat would be diminished for some organisms for the 4½ to 5½ year 
construction period. After construction, these areas would be re-exposed to sunlight 
and light-dependent organisms (e.g., algae, epifaunal benthic macroinvertebrates, fish) 
would be expected to quickly re-colonize the area. After pilings are removed, the natural 
sedimentation process of the river would occur and the areas occupied by pilings would 
be restored. 

 Permanent Platform Within the Rockland Bridge Staging Area 

As discussed above a permanent work platform would also be constructed within the 
Rockland Bridge Staging Area. In order to support the platform, the existing bulkhead 
would be extended waterward and about 0.2 acres of open water benthic habitat would 
be filled. An additional 0.09 acres of open water benthic habitat would be lost within the 
footprint of the piles supporting the overwater portion of the work platform. The 
permanent work platform would result in about 2 acres of overwater coverage. The 
permanent loss of about 0.3 acres of open water benthic habitat and permanent 
coverage of approximately 2 acres of open water benthic habitat would be expected to 
result in a loss of benthic habitat for individual organisms within the footprint of the 
platform, but would not result in adverse impacts to regional benthic macroinvertebrate 
resources.  

 Temporary Increases in Suspended Sediment from Construction Activities 

Construction activities that are expected to contribute to sediment resuspension include 
dredging, vessel movements, cofferdam construction, pile driving and demolition of the 
existing bridge. The principal Hudson River resources that can potentially be impacted 
by resuspended sediments are water quality (addressed in Section 18-4-12 Water 
Resources) and aquatic biota, including benthic macroinvertebrates.  

A wide array of benthic macroinvertebrates occurs near the bridge; they vary from 
motile to sessile benthic organisms and include mollusks (e.g., oysters and clams), 
annelids (i.e., worms), and arthropod crustaceans such as mysid shrimp, amphipods, 
isopods, crabs, and other species. Although estuarine benthos have developed 
behavioral and physiological mechanisms for dealing with variable concentrations of 
suspended sediment and are well adapted to changes in sedimentation and 
resuspension processes, certain organisms could be impacted by high levels of water 
column TSS interfering with their methods of feeding (e.g., filter feeders) and/or causing 



 
  Chapter 18: Construction Impacts 

 18-85  

possible habitat impairment. Since the location of the sediment plume from dredging 
would move with the dredge, this would limit the time that a particular area would be 
exposed to resuspended sediment. With respect to shellfish, negative impacts to oyster 
egg development have been observed at TSS concentrations of 188 mg/L and impacts 
to clam egg development at 1,000 mg/L (Clarke and Wilber 2000). EPA has identified 
390 mg/L (EPA 1986) as a concentration below which adverse impacts to benthos are 
not anticipated. In studies of the tolerance of crustaceans to suspended sediments that 
lasted up to two weeks, nearly all mortality was caused by extremely high suspended 
sediment concentrations (greater than 10,000 mg/L) (Clarke and Wilber 2000), levels 
which would not occur from the in-water work associated with the proposed project.  

Background concentrations of TSS in the bridge vicinity generally vary between 15 
mg/L and 50 mg/L throughout the year. The increase in TSS levels predicted to occur 
as a result sediment-disturbing activities would range from 50-100 mg/L in the 
immediate vicinity of the dredging to 5 mg/L to 10 mg/L over a relatively limited river 
area near the replacement bridge construction site (Section 18-4-12-2). Such increases 
in water column solids loads would be within the normal variation occurring in the 
Hudson River and well below levels that would be expected to affect normal life 
functions of benthic invertebrates. As discussed above, many benthic organisms are 
tolerant to increases in suspended sediment and the increase in sediment is expected 
to be within their tolerance levels. Thus, impacts to benthic invertebrates due to 
increased water column suspended sediments from construction activities are expected 
to be minimal and would not result in adverse impacts to benthic communities in the 
region. 

 Bridge Demolition 

As discussed above under Section 18-4-12, “Water Resources,” and in Temporary 
Increases in Suspended Sediment from Construction Activities, demolition of the bridge 
could cause turbidity and the potential resuspension of contaminated sediments. 
Turbidity curtains would be used during removal of the columns and footings and 
cutting of the timber piles. The curtains would minimize the potential for sediment 
resuspension during bridge removal activities to affect benthic macroinvertebrates and 
other aquatic biota. Since the benthic sampling program for the project indicated similar 
benthic community structure in bottom sediments at both existing and proposed bridge 
location, and because the demolition is not expected to substantially alter sediment 
characteristics, the benthic community recolonizing the restored bottom habitat 
following bridge demolition would be expected to be similar to that lost as a result of 
dredging. Demolition of the existing bridge would also remove the benthic invertebrates 
and algae that are attached to the bridge, which provide forage and structural habitat for 
fish. However, the new bridge would offset much of these losses by providing similar 
material and thereby structural habitat for these species. Impacts to benthic 
invertebrates due to increased water column suspended sediments from bridge 
deomolition activities are expected to be minimal and would not result in adverse 
impacts to benthic communities. 

 Hydroacoustic Effects 

Limited information is available on how benthic macroinvertebrates may use sound 
(e.g., Popper et al. 2003) and there is little information indicating whether sounds from 
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construction would have any impact on invertebrate behavior. The one available study 
on effects of seismic exploration on shrimp suggests no behavioral effects at sound 
levels, with a source level of about 196 dB re 1 µPa rms at 1 meter (Andriguetto-Filho et 
al. 2005). 

There is also no substantive evidence on whether the high sound levels from pile 
driving or any anthropogenic sound would have physiological effects on benthic 
invertebrates. The only potentially relevant data are from an unpublished study on the 
effects of seismic exploration on snow crabs on the east coast of Canada (Boudreau et 
al. 2009). The preponderance of evidence from this study showed no short- or long-
term effects of seismic exposure in adult or juvenile animals, or on eggs.  

The lack of any air bubbles (such as those of the fish swim bladder) that would be set in 
motion by high intensity sounds would suggest that there would be little impact on 
benthic invertebrates. However, like fish, if the benthic invertebrates are very close to 
the source, the shock wave from the source might have an impact on survival.  

Impacts to benthic invertebrates due to increased water column suspended sediments 
from hydroacoustic effects associated with pile driving activities are expected to be 
minimal and would not result in adverse impacts to benthic communities. 

 Summary 

In summary, for the reasons presented above, the cumulative permanent loss of 
benthic habitat due to pier construction and the construction of the permanent platform 
for the Rockland Bridge Staging Area would result in a net loss of 1.2 acres for the 
Short Span Option and a net gain of 0.28 acres for the Long Span Option. In addition, 
the temporary loss of approximately 0.3 acres of benthic habitat within the footprint of 
the piles for the temporary platforms within the Bridge Staging Areas would not result in 
an adverse impact to benthic habitat.  

While the dredging of between 165 and 175 acres of bottom habitat followed by 
placement of approximately 155 to 165 acres of armoring material would result in the 
loss of individual benthic invertebrates, it is not expected to result in adverse impacts at 
the population level within the lower Hudson River estuary. However, the loss of 13 
acres of oyster beds would result in an unavoidable adverse impact. Mitigation for the 
loss of oyster beds, including enhancement, relocation, and/or restoration will be 
developed in consultation with applicable resource and regulatory agencies.  

Submerged Aquatic Vegetation (SAV) 

The nearest SAV beds to the replacement bridge construction site are small and 
located north of the project area (see Figure 16-3). Therefore, dredging and temporary 
platform construction for the project would not directly impact SAV, but would have the 
potential to result in indirect impacts due to potential temporary increases in suspended 
sediment levels and sedimentation rates within these beds. However, dredging 
operations would occur after the SAV growing season, minimizing potential adverse 
impacts to this resource. Additionally, as discussed above under “Water Resources,” 
cumulative increases in suspended sediment due to dredging and other in-water 
construction activities are projected to be within the range of normal variation in SSC 
within this portion of the Hudson River. Therefore, construction of the project would not 
result in adverse environmental impacts to SAV within the Hudson River.  
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Fish 

Dredging 

Where access channels are dredged, there would be a temporary loss of habitat that 
could impact fish that use the dredged area. These impacts would occur, in part, as a 
result of a localized reduction in benthic fauna. However, the dredging footprint 
represents a very small percentage of the Hudson River Estuary. Additionally, dredging 
would occur from August 1 to November 1, a period that would minimize the potential 
for impacts to anadromous fish spawning migration. and outside the peak period of 
biological activity within this portion of the Hudson River. Thus, the temporary reduction 
of benthic fauna within the dredged area would not substantially reduce foraging 
opportunities for the river’s fish populations. Once construction is completed, the 
dredged channels would be restored over time to their original elevations by action of 
natural sedimentation, and the river’s benthic community would recolonize those areas 
as well. The rate of this transformation would begin at approximately 1 foot per year, 
likely decreasing as the bed nears it natural pre-dredged elevation.  

Temporary and Permanent Platforms Within the Bridge Staging Areas 

Approximately 8 acres of temporary platforms would be erected within the Bridge 
Staging Areas in the Hudson River to facilitate bridge construction. These platforms 
would be supported by an array of small piles driven into the river substrate. The piles 
would occupy approximately 0.4 acres of benthic habitat representing a minor reduction 
of foraging opportunities for fish near the construction site. An approximately 2-acre 
permanent platform would result in the permanent loss of approximately 0.3 acres of 
benthic habitat due to bulkhead construction and pile driving. The supporting piles for 
the platforms would provide a substrate for encrusting organisms which would provide 
some additional foraging opportunities for fish. Moreover, fish are widely known to seek 
structures for shelter and the temporary and permanent platforms could represent a 
favorable diversity in habitat that currently is a large flat, silty bottom. Therefore, the 
minimal loss of foraging habitat, and the temporary and permanent coverage of aquatic 
habitat by overwater structures would not result in adverse impacts to fish within the 
Lower Hudson River Estuary. 

Temporary Increases in Suspended Sediment from Construction Activities 

As described above under Benthic Macroinvertebrates, construction activities expected 
to contribute to sediment resupsension include dredging, vessel movements, cofferdam 
construction, pile driving and demolition of the existing bridge.  

Resuspension of sediments can have a range of impacts to fish depending on the 
species and life stages being considered. Lethal levels of TSS vary widely among 
species; one study, which included a variety of fish species common to the proposed 
construction site and representative of tolerant and sensitive species (white perch 
(Morone americana), spot (Leiostomus xanthurus), silversides (Atherinidae), bay 
anchovies (Anchoa mitchilli) and menhaden (Brevoortia spp.)) found that the tolerance 
of adult fish for suspended solids ranged from 580 mg/L to 24,500 mg/L (Sherk et al. 
1975 as cited in NMFS 2003). Common impacts to fishes can be classified as 
biological/physiological or behavioral. Among the biological/physiological impacts are: 
abrasion of gill membranes resulting in a reduction in the ability to absorb oxygen, 
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decrease in dissolved oxygen concentrations in the surrounding waters and effects on 
growth rate. Behavioral responses by fishes to increased suspended sediment 
concentrations include impairment of feeding, impaired ability to locate predators and 
reduced breeding activity. Increased TSS can inhibit migratory movements as well. A 
study conducted by NOAA concluded that TSS concentrations as low as 350 mg/L 
could interfere with upstream migrations of various species (NOAA 2001). At high 
suspended sediment concentrations, mortality has also been documented. Fish, 
however, are mobile and generally avoid unsuitable conditions in the field, such as 
large increases in suspended sediment and noise (Clarke and Wilber 2000). The effects 
of habitat avoidance are not expected to have widespread consequences for the 
ecology of the fish community based on their ability to move from the impacted area 
and because the spatial distribution of the community is considerably greater than the 
predicted extent of increased suspended sediment concentrations and the dredge 
footprint. 

Lethal and sublethal effects of suspended sediments on fish species common to the 
study area have been observed at concentrations above those expected during project 
construction. In terms of sublethal effects, a stress response (e.g., elevated 
corticosterol levels) was reported for striped bass (1,500 mg/L), white perch (650 mg/L) 
and hogchoker (1,240 mg/L) well above expected concentrations (Wilber and Clarke 
2001). Striped bass did not avoid concentrations of 954 to 1,920 mg/L to reach 
spawning sites (Summerfelt and Mosier 1976; Burton 1993) which are well above the 
levels likely to be encountered during dredging operations. Burton (1993) indicated that 
concentrations of suspended solids can reach thousands of milligrams per liter before 
an acute reaction is observed. Lethal effects were demonstrated between 
concentrations of 580 mg/L for sensitive species and 700,000 mg/L for more tolerant 
species. Lethal effects were not observed until suspended sediment concentrations 
exceeded 750 mg/L, at which point 100% mortality was observed for bluefish, Atlantic 
menhaden and white perch. More tolerant species exhibited 50% mortality at 
concentrations above 2,500 mg/L, including silversides (2,500 mg/L), spot (20,340 
mg/L), cunner (28,000 mg/L) and mummichog (39,000 mg/L). 

Sublethal effects on fish eggs and larvae have been reported in terms of slowed 
development, delayed hatching or reduced hatching success. Wilbur and Clarke (2001) 
in a literature summary of available data  indicated that hatching is delayed for striped 
bass and white perch at concentrations of 800 mg/L and 100 mg/L, respectively, 
however, reduced hatching success (i.e., egg mortality) was not observed until 
concentrations reached 800-1,000 mg/L for these species. For eggs of Atlantic herring, 
there were no sublethal effects observed at suspended sediment concentrations of 300-
500 mg/L (Wilber and Clarke 2001), while eggs of blueback herring and Atlantic 
menhaden exhibited no change in hatching or development at a concentration of 1,000 
mg/L (Wilber and Clarke 2001). 

As discussed earlier (Section 18-4-12-2), modeling results indicated that on flood and 
ebb tides, concentrations of 10 mg/L above ambient conditions may extend in a 
relatively thin band approximately 1,000 to 2,000 feet from the dredges, while 
concentrations of 5 mg/L may extend a greater distance. These changes are 
considered well within natural variation that has been observed within the Hudson 
River. For example, during the sampling conducted for the project TSS concentrations 
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ranged from 13 to 111 mg/L. Data recorded at Poughkeepsie (See Chapter 15) 
indicated that during higher freshwater flow periods the difference between suspended 
sediment concentrations can vary by 20 to 40 mg/L. Therefore, the TSS projected to 
occur as a result of the project’s construction would be expected to be below the 
physiological impact thresholds of adult and larval fish and also below concentrations 
that would be expected to impact migration. Furthermore, anadromous fish such as 
American shad, blueback herring, and alewife spawn well upriver and their most 
vulnerable early life stages such as eggs and yolk-sac larvae would not be expected to 
occur in the Tappan Zee vicinity. Impacts due to increased water column suspended 
sediments are expected to be minimal and would not result in adverse impacts to fish 
within the Lower Hudson River estuary. 

Hydroacoustic Effects 

Effects on fish associated with noise from pile driving include damage to body tissue 
that can potentially result in death, sub-lethal effects that could result in temporary 
decreases in fitness, or to temporary or long-term changes in behavior. The extent and 
type of effects depends on many factors including sound intensity, sound duration, fish 
species, and numerous other variables, The type and intensity of pile driving sounds 
that may result in effects vary with factors such as the type and size of the pile, firmness 
of the substrate, depth of water, and the type and size of the pile driver. Larger piles 
and firmer substrate require greater energy to drive the pile resulting in higher sound 
pressure levels (SPL). Hollow steel piles appear to produce higher SPLs than similarly 
sized wood or concrete piles (Hanson et al. 2003). Some fish have been observed 
exhibiting an initial startle response to the first few strikes of an impact hammer, after 
which they may remain in an area with potentially harmful sound levels (Dolat 1997, 
NMFS 2001 in Hanson et al. 2003), or they may leave the area. Fish with swim 
bladders and smaller fish have been shown to be most vulnerable (Hanson et al. 2003). 
The degree of damage to fish and their hearing organs from pile driving is related to the 
received level and duration of the sound exposure.  

Popper and Hastings (2009) indicated that the limited data from other projects suggests 
that immediate fish mortality may occur in limited circumstances during driving of very 
large piles (e.g., 8 ft diameter) and that generally only fish that are very close (up to 33 
ft) to the pile driving would potentially be impacted. California Department of 
Transportation (Caltrans 2001) showed some mortality for several different species of 
wild fish exposed to driving of 8 ft diameter steel pipes, whereas Ruggerone et al. 
(2008) found no mortality to caged yearling coho salmon (Oncorhynchus kisutch) 
placed as close as 5.9 ft from a 1.7 ft diameter pile and exposed to over 1,600 strikes. 
During construction of the Woodrow Wilson Bridge, driving of piles larger than 5 ½ ft in 
diameter near the navigation channel resulted in kills of certain species including 
catfish, gizzard shad, alewife, and white perch. Implementation of bubble curtain 
technology at the Woodrow Wilson Bridge attenuated pressure waves to below the 
threshold for fish mortality (FHWA 2003). The Woodrow Wilson report also indicated 
that “pile tapping” which involves a series of less intensive strikes at the beginning of 
pile driving to startle fish, was at times an effective method for reducing fish mortality. 

Sound is measured in many ways with the most common approach being the “root 
mean square” (rms) which is the average sound signal over a specific time period 
(Popper and Hastings 2009). “Peak” sound, which is the highest level of sound within a 
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signal, may also be measured. Because neither peak nor rms measures provide a true 
characterization of the extent of energy that can potentially impact an organism, 
scientists developed the concept of Sound Exposure Level (SEL) (See Popper and 
Hastings 2009). SEL is the integration over time of the square of the acoustic pressure 
in the signal and is an indication of the total acoustic energy the organism is exposed to 
(see Popper and Hastings 2009). SEL is generally expressed as the total energy in a 
signal over one second. There are two ways of looking at SEL that are relevant to pile 
driving. The single strike SEL (SELss) is the amount of energy in one strike of the pile 
while the cumulative SEL (SELcum) represents the summed energy in all strikes 
received by a fish or other animal over a unit of time. SELcum is particularly useful since 
it indicates the full energy to which an organism is exposed to during any kind of signal. 
Halvorsen et al. (2011), based on extensive experimental studies, concluded that at 
least three metrics should be considered when evaluating or predicting the onset of 
physiological effects, namely, SELcum, SELss, and the total number of strikes. These 
authors do indicate, however, that SELcum is applicable as a conservative measure for 
estimating the onset of physiologival effects. A more detailed discussion of the 
characteristics of sound, how it is measured and propagated in water, and the potential 
for noise from project activities to impact fish species is presented in the Popper and 
Hastings (2009) and the Biological Assessment (BA) Report (Appendix F-4).  

 Current Interim Physiological Criteria 

The current interim criteria for onset of physiological effects on fish were developed on 
the U.S. West Coast. These interim criteria arose from discussions between the 
members of the Fisheries Hydroacoustic Working Group (FHWG), a group consisting of 
West Coast state agencies, NMFS, USFWS, and FHWA. In June 2008, these 
discussions resulted in the FHWG establishing interim injury onset criteria for projects in 
California, Oregon, and Washington (reviewed in Woodbury and Stadler, 2008; Stadler 
and Woodbury, 2009). These West Coast interim criteria (FHWG, 2008) are: 

 Peak SPL: 206 dB re 1 µPa 

 SELcum: 187 dB re 1µPa2-s for fishes above 2 grams (0.07 ounces) 

 SELcum: 183 dB re 1µPa2-s for fishes below 2 grams (0.07 ounces) 

The 2008 agency agreement specifically designated the criteria as interim, and the 
agencies committed to “review the science periodically and revise the threshold and 
cumulative levels as needed to reflect current information” (FHWG, 2008). These 
criteria are intended to reflect the onset of physiological effects (Stadler and Woodbury 
2009) and not levels at which fish are mortally damaged. The onset of physiological 
effects may be minimal changes in fish tissues that have no biological consequence 
(Halvorsen et al. 2011). 

Recent studies provide additional important data that indicate that the onset of 
physiological effects occur at levels considerably greater than 187 SELcum re 1µPa2-s 
(Popper et al. 2006; Carlson et al. 2007; Popper and Hastings 2009).These views have 
been strongly supported in a recent peer-reviewed study from the Transportation 
Research Board (TRB) of the National Research Council of the National Academies of 
Science that describes the first carefully controlled experimental study of the effects of 
pile driving sounds on fish (Halvorsen et al. 2011). This investigation was funded by 
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National Cooperative Highway Research Program (NCHRP) of the TRB, Caltrans, and 
the Bureau of Ocean Energy Management (BOEM), as well as by the Canadian 
Department of Fisheries and Oceans (DFO) and was developed and overseen by 
individuals from highway programs throughout the United States. The study was the 
first to document effects of pile driving sounds (recorded by actual pile driving 
operations) under simulated free-field acoustic conditions where fish could be exposed 
to signals that were precisely controlled in terms of number of strikes, strike intensity, 
and other parameters. The acoustic field simulated one that would take place beyond 
about 10 m from a source. Subsequent to treatment, animals were subjected to 
extensive necropsy (autopsy) to determine the types of physiological effects and the 
sound exposure levels at which these effects would show up. 

The study was conducted on Chinook salmon (Oncorhynchus tshawytscha), an 
endangered species on the U.S. West Coast. The study considered the onset of a wide 
variety of potential physiological effects that ranged from small amounts of hemorrhage 
at the base of fins to severe hemorrhage or rupture of the swim bladder and 
surrounding body tissues (kidney, liver, spleen, etc.). It was determined that effects, 
such as small hemorrhages at the base of fins are not life threatening nor would they 
have any short or long-term effect on fish, while damage such as swim bladder rupture 
would result in mortality. Based on a statistical analysis of results, with extensive 
controls, it was determined that onset of physiological effects that have the potential of 
reduced fitness, and thus a potential impact on survival, started to appear when sounds 
were above 210 dB re 1 µPa2·s SELcum, a level that is about 23 dB above the current 
West Coast interim onset criteria. The peak level for effects is about the same as the 
current West Coast level.1 

Subsequent work, using the identical methodology, has demonstrated that there is 
complete recovery from effects on Chinook salmon exposed to sounds as high as 216 
dB 1 µPa2·s SELcum (higher levels could not be used), and similar results have been 
found for striped bass (Casper et al., in prep.). In addition, other studies have shown 
that similar results to those reported for Chinook salmon were also found in several 
other species, including lake sturgeon (Acipenser fulvescens). There was small 
variation in the onset SELcum level for physiological effects, but all were well above 200 
dB 1 µPa2·s (Halvorsen et al., in prep; Casper et al., in prep), or levels well above the 
West Coast interim criteria. 

Pile driving also has the potential to affect fish behavior. However, the generated sound 
must be behaviorally relevant to the fish, it must be detected, and be sufficiently above 
a threshold level so that the fish responds to it. While NMFS has considered 150 dB re 
1 µPa as a conservative indication of when behavioral effects could occur, the scientific 
basis for a behavioral threshold has not been determined, and there is a substantial 
question as to even the origin of the 150 dB re 1 µPa rms level (Hastings et al. 2008). 

                                                 
1
 The authors also point out that there is a criterion single strike level that is determined by the number of strikes to 

which fish will be exposed. Thus, a fish exposed to 960 strikes, could be exposed to SELssof about 181 dB 1 µPa2·s 
whereas if the fish will be exposed to 1920 strikes the maximum single strike level to which the fish should be exposed 
is about 177 dB 1 µPa2·s. 
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Furthermore, fish would not be expected to remain in an area at which noise (from pile 
driving or any other source) would cause discomfort. 

The BA (Appendix F-4) provides a comprehensive review of the literature and 
discussion on effects of sound from different sources including pile driving on fish 
behavior. The vast majority of the (albeit limited) behavioral studies to date, as 
described in the BA, suggest that there is not likely to be any adverse behavioral 
response from any fish species, at sound levels as low as 150 dB re 1 µPa rms. 
However, in order to ensure that there is limited effect at this level, or even at higher 
sound levels, the project will maintain a corridor where ensonification due to pile driving 
is below the 150dB rms SPL behavioral guidance level suggested by NMFS. Therefore, 
the project would minimize the potential for the project to impede movement of fish in 
the Hudson River. Moreover, and perhaps of even greater significance in ensuring a 
minimal or no behavioral impacts on fish is the fact that the duration of pile driving 
during bridge construction will be a very small percent of the total project duration 
equating to approximately 7% of the construction period. Combining this with the efforts 
to ensure a corridor where sounds will be below 150 dB re 1 µPa (rms) during pile 
driving should minimize any chance of behavioral impacts on fish. 

 Hydroacoustic Modeling 

In order to analyze the potential impacts of the project’s pile driving on Hudson River 
aquatic resources, the likely hydroacoustic scale of pile driving was modeled (JASCO 
2011a, Appendix F-5a, 5b). The extent of the sound pattern generated by pile driving 
for the replacement bridge was determined by application of three different sound 
propagation modeling approaches (i.e., MONM, VSTACK, and FWRAM). The models 
account for the frequency composition of the source signal and the physics of acoustic 
propagation in the Hudson River and underlying geological substrates. This type of 
modeling differs from generalized and empirical acoustic models, such as “practical 
spreading loss” models (Caltrans, 2009), that do not take into full account the source 
characteristics or the many site-specific factors that could influence the rate of noise 
transmission such as water depth and substrate transmission characteristics.  

Various pile driving scenarios were used to generate the cumulative sound exposure 
level (SELcum) for each day over the construction period. Maximum and typical pile 
driving scenarios were analyzed. In addition, the application of Best Management 
Practices (BMPs) that provided a 10 dB reduction in sound was incorporated into the 
acoustic modeling effort. These practices represent various methods to reduce the 
extent to which a waterbody would be ensonified by pile driving operations. Various 
BMPs have been employed on pile driving operations around the country, including air 
bubble curtains of various forms, isolation casings, Gunderbooms, and dewatered 
cofferdams. This 10 dB estimate of sound attenuation was considered reasonable and 
conservative, as Caltrans (2009) indicated that bubble curtains can achieve a reduction 
of 20 dB for piles greater than 4 ft in diameter. The Tappan Zee Hudson River Crossing 
Project is committed to the use of BMPs to attenuate the potential impacts of sound 
associated with pile driving. 

Figure 18-22 presents the peak SPL, with BMPs in place, for 4-, 6-, 8-, and 10-ft piles 
being driven at representative locations along the alignment of the replacement bridge. 
The figure documents the transmission loss that would occur as distance from the pile 
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driving site increases. Transmission loss is not uniform across the different size piles 
since the piles would be driven at locations where water depth and other environmental 
factors vary. For the 4-ft piles, sound above the interim 206 dB threshold encompasses 
a distance of about 30 ft; for the 10-ft piles the 206 dB peak SPL the distance increases 
to approximately 300 ft. 

Figure 18-23 presents the SELcum metric for installing two pairs of 10-ft piles at the 
replacement bridge main span over the number of strikes that are predicted to be 
needed to fully seat the piles. The concurrent placement of two pairs of 10-ft piles is 
considered a representative worst case for driving of 10 ft piles, and would be the same 
for both the Short and Long Span Options. Transmission loss is not the same in all 
directions, since the factors that affect transmission such as water depth, substrate 
composition, etc, vary in different directions around a pile.  

In order to minimize potential effects to anadromous fish, during the period from April 1 
to August 1, only five hours of pile driving for 8 and 10 ft piles will be driven per day. 
The concentric “circles” (or isopleths) of different colors represent distances from the 
pile driving activity at which various SELcum levels would be attained during the driving 
of the two piles. For example, the 187 dB isopleths extends over a mile in each 
direction north and south of the point of pile driving and 49% of the cross sectional 
width of the river. This can be contrasted with the 187 dB 1 µPa2·s isopleth profile for 
installing four 4-ft piles at the replacement bridge main span in one day, which does not 
extend substantial distances in any direction (see Figure 18-24). These two figures 
represent the accumulated energy over the whole driving time and does not represent 
the energy from a single strike or the instantaneous level of sound at any one moment 
in time. Moreover, this represents the received energy for an animal only if the animal 
stays in the same location for the duration of the pile driving activity. two pairs of 10-ft 
piles.  

Figure 18-25 indicates the cross sectional area of the river that would be ensonified by 
the 187 dB re 1µPa2-s isopleths over the duration of the construction period for the 
Short Span Option, and assumes a BMP reduction of 10 dB. During the period of 
driving the 10 foot piles, 49% of the river cross sectional width would be occupied within 
the 187dB re 1µPa2-s isopleth. This ensonified area would be between 43 and 61% 
during the four-month period when 4, 6, and 8 ft piles are all being driven, sometimes 
simultaneously. The figure indicates that driving of the 10 and 8 ft piles would take 
place in the first few months of the first year of construction, limiting the period of time of 
greatest potential impact, During the remaining years of the construction period, the 
affected cross section of the river is considerably less, on the order of 14 to 38%. Given 
that the river is approximately 3 miles wide, there would always be a considerable 
portion of the river that remains below the threshold noise criteria, thereby insuring 
adequate corridors for migration and movement of fish through the region. Figure 18-26 
indicates the cross sectional area of the river that would be ensonified by the 187 dB re 
1µPa2-s isopleths over the duration of the construction period for the Long Span Option. 

 For most of the pile driving scenarios modeled, including those in which the maximum 
number of simultaneous piles are being driven and/or for the largest piles, a substantial 
portion of the Hudson River’s width never reaches the SELcum criterion established for 
onset of physiological injury. Furthermore, even within a single day of operations 
(assuming an 8 to 12 hour day), there is likely to be no pile driving activity for a 
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substantial amount of time, such as when piles are put in place, being welded, or when 
the pile driving machinery is relocated. Thus, fish in much of the river will not be 
exposed to pile driving sounds for significant periods, and the likelihood of accumulating 
sufficient energy (SELcum) to result in onset of physiological effects is low. Finally, fish 
would not be expected to remain in an area at which noise (from pile driving or other 
source) would cause discomfort. 

 Impacts to Fish 

As a means to quantitatively assess potential impacts of pile driving to Hudson River 
fish resources, the isopleths that were generated by the JASCO hydroacoustic model 
(JASCO 2011a; See Appendix F-5a, 5b) were used to delineate the spatial extent of 
the SELcum of 187 dB re 1µPa2-s noise isopleths generated during pile driving. Noise 
isopleths were superimposed on bathymetric data of the project area to estimate water 
volumes contained by the 187 dB re 1µPa2-s isopleths during driving of 4, 6, 8 and 10-
foot diameter piles. To account for depth-related differences in habitat use by various 
fish species, the three-dimensional volume was partitioned into habitats that 
corresponded to those recognized by the Hudson River Utilities Monitoring Program. 
These habitats included: 

 Shoal (0-20-ft depth), 

 Bottom (0-10-ft from the bottom where water is >20-ft deep), and 

 Channel (water column above the bottom where water is >20-ft deep). 

Fish community data collected as part of the Hudson River Utilities Fall Shoals 
monitoring program over a recent 10-year period (1998-2007) were used to estimate 
the number of fish by habitat within the 187 dB re 1µPa2-s isopleths. To do this, mean 
fish densities in the Tappan Zee region (RM 24-33) were first calculated by habitat and 
sampling event for each of the sampling events that typically occurred every other week 
from July through November. Using the actual observed densities, interpolated 
densities for “off” weeks were calculated during the survey year (July through 
November) when samples were not collected, as well as for weeks between survey 
years (December through June). Details of the interpolation and the other analysis 
methods are presented in Appendix F-6. The resulting dataset included an estimate of 
the mean density of fishes by habitat in the Tappan Zee region for each of the 52 weeks 
during the calendar year. 

Mean weekly fish abundances were calculated within the boundaries of the187 dB re 
1µPa2-s noise isopleths during each week of the proposed construction schedule to 
estimate the total number of fish expected to be potentially impacted by pile-driving 
activities on a weekly basis over the course of bridge construction. Impacted volumes 
were determined following the preliminary proposed construction schedule, which 
outlines the month, week and year during which specific piles are to be driven and 
allows fish-density estimates to be linked to the habitat and volume impacted by pile 
driving over the course of construction. This approach accounted for the various 
combinations of pile sizes that will be driven simultaneously (which includes worst case 
modeled scenarios), and their location along the span and their depth within the River. 
Fish numbers were expressed in terms of the Hudson River standing crop. Upper and 
lower bounds were calculated by assuming that individual fish could either be affected 



 
  Chapter 18: Construction Impacts 

 18-95  

only once (i.e., fish are highly mobile and all fish leave the ensonfied area after each 
week, and are replaced by new fish) or multiple times (i.e., fish are less mobile and 
limited in their range to habitats within the project area). The details of the methodology 
used for setting ranges for estimating fish encounters within the ensonified area are 
also presented in Appendix F-6. 

For the Short Span Option, the number of fish that would be contained within the 
boundaries of a SELcum level of 187 dB re 1µPa2-s and be potentially affected would 
range from 0.4% (lower bound) to 2.0% (upper bound) of the estimated annual 
riverwide standing stock of approximately 346.3 million fish. (Appendix F-6, Table 1). 
For the Long Span Option the number of fish that would be potentially affected by 187 
dB 1 µPa2·s ispoleth would range from approximately 0.4% to 2.3% of the riverwide 
standing stock. It is not considered likely, however, that the affected number of fish 
would approach either extreme of the range.  

Appendix F-6, Table 1 presents results for the seven most abundant species. Three of 
these species (bay anchovy, striped bass and weakfish) made up about 94% of the 
standing stock abundance. Species composition of the fish community is largely 
dominated by bay anchovy (Anchoa mitchilli), which represented 283.8 million, or 82% 
of the riverwide standing stock of 346.3 million fish. In the Tappan Zee region bay 
anchovy was the dominant fish in all habitats but particularly in the channel habitat 
where it made up 99% of all individuals collected. In the shoal habitat bay anchovy 
comprised over 85% of all individuals collected and comprised 48% of fish in the bottom 
habitat.. For the Short Span Option, the number of bay anchovy encounters within the 
boundaries of a SELcum level of 187 dB re 1µPa2-s and be potentially affected would 
range from 0.5% (lower bound) to 1.8% (upper bound) of their standing stock. For the 
Long Span Option the number of fish encounters within the 187 dB re 1µPa2-s ispoleth 
would range from approximately 0.5% to 2.1% of the bay anchovy standing stock. 
Potential bay anchovy losses that might occur due to pile driving are a very small 
portion of the large coastal population that is the source of the bay anchovy that enter 
the Hudson, and the potential losses of individuals of this forage species would not be 
expected to result in adverse impacts on the Hudson River or coastal population of this 
species. 

Striped bass, the second most abundant species with 21.2 million fish, comprised about 
6% of the riverwide standing stock of 346.3 million fish. For the Short Span Option, the 
number of striped bass encounters within the boundaries of a SELcum level of 187 dB  re 
1µPa2-s would range from 0.08% (lower bound) to 0.7% (upper bound) of their standing 
stock. For the Long Span Option the number of fish encounters within by 187 dB re 
1µPa2-s ispoleth would range from approximately 0.06 percent to 0.7 percent of the 
striped bass standing stock. 

Weakfish, the third most abundant species with 9.2 million fish, comprised just under 
3% of the riverwide standing stock of 346.3 million fish. For the Short Span Option, the 
number of weakfish encounters within the boundaries of a SELcum level of 187 dB re 
1µPa2-s would range from 0.07% (lower bound) to 0.7% (upper bound) of their standing 
stock. For the Long Span Option the number of weakfish encounters within the 187 dB 
re 1µPa2-s ispoleth would range from approximately 0.09% to 0.7% of the weakfish 
standing stock. 
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The number of fish at risk would be expected to be lower than the encounter estimates 
presented above and in Appendix F-6, Table 1 for a number of reasons:   

 Since the calculations do not take into consideration the normal behaviors of the 
fish in response to a noxious stimulus, it is reasonable to assume that sturgeon, on 
hearing the pile driving sound, would either not approach the source or move 
around it. Since the pile driving sounds are very loud, it is also very likely that many 
of the fish will hear the sound, and respond behaviorally, well before they reached a 
point at which the sound levels exceeded even the interim SELcum criterion of 187 
dB 1 µPa2·s. Thus, the likely behavioral response of the fish would be to alter the 
path through which they were traveling to avoid the sounds that were too loud and 
then resume their regular path once the highest sound levels were skirted. 

 Based on the most recent scientific studies (e.g., Halvorsen et al. 2011), the 187 dB 
re 1µPa2-s SELcum threshold is overly conservative, and far lower than cumulative 
sound levels that actually result in onset of physiological effects (e.g. greater than 
SELcum of 203 dB). If a higher threshold for onset, such as those proposed by 
Halvorsen et al. (2011), were to be used to evaluate the onset of injury to sturgeon, 
the size of the ensonified area that could potentially cause onset of physiological 
effects would be considerably reduced, as would the number of potentially affected 
fish.  

 The analysis was conducted using a 10 dB reduction associated with 
implementation of BMPs, which may underestimate the level of noise attenuation 
that can be achieved by bubble curtains or other technologies (i.e., 20 dB; Caltrans 
2009) 

Replacement Bridge AlternativeSummary 

For all of the reasons stated above, construction of either the Short or Long Span 
Options would not be expected to result in adverse impacts to populations of fish 
species in the Hudson River. 

18-4-13-4 THREATENED, ENDANGERED, AND SPECIAL CONCERN SPECIES 

Terrestrial Species  

Threatened or endangered terrestrial species were evaluated for a distance of ½ mile 
north and south of the Interstate 87/287 (New York State Thruway) right-of-way 
generally between Interchange 10 (Route 9W) in Rockland County and Interchange 9 
(Route 9) in Westchester County, including the Hudson River, and within a ½ mile 
radius of the WNSA and TQSA sites.  

Bridge Study Area 

As discussed in Chapter 16, “Ecology,” due to lack of appropriate habitat in the study 
area, the project would have no effect on federally-listed threatened or endangered 
terrestrial wildlife species, including the bog turtle (Clemmys [Glyptemys] muhlenbergii), 
New England cottontail (Sylvilagus transitionalis), or Indiana bat (Myotis sodalis). All of 
the terrestrial threatened, endangered, and special concern wildlife species that are 
considered to occur within the study area are birds. State-listed species considered to 
have the potential to occur in the bridge study area include bald eagle (also protected 
under the federal Bald and Golden Eagle Protection Act), peregrine falcon (Falco 
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peregrinus), sharp-shinned hawk (Accipiter striatus), Cooper’s hawk (A. cooperii), red-
shouldered hawk (Buteo lineatus), osprey (Pandion haliaetus), common loon (Gavia 
immer), and pied-billed grebe (Podilymbus podiceps). These species are also protected 
under the federal Migratory Bird Treaty Act. Of these state-listed species, the 
occurrence of sharp-shinned hawk, Cooper’s hawk, red-shouldered hawk, and osprey 
would likely be limited to passage overhead during migration and possibly brief 
stopovers. In these cases, project construction would not have any impact on 
individuals or populations of these species. Sharp-shinned hawk, Cooper’s hawk, and 
red-shouldered hawk have the potential to overwinter in the area, but suitable wintering 
habitat for these species is limited to the study area’s periphery, such as the forest 
fragment on the Lyndhurst Museum property, where they would not experience any 
disturbance as a result of project construction. 

Bald eagles would have the potential to occur within the study area during the winter, 
during which time individuals would usually be found sitting on ice flows within areas of 
open water. Bald eagles are easily disturbed by human activities, even outside of the 
breeding season (Stalmaster and Newman 1978, Stalmaster and Kaiser 1997). During 
winter construction, bald eagles would be expected to avoid the section of river within 
the bridge study area and instead forage elsewhere up- or down-stream where 
disturbance levels are lower. Based on federal guidelines for minimizing disturbances to 
bald eagles, which recommend a maximum buffer distance of 0.5 miles between bald 
eagles and extremely loud noises (USFWS 2007), it can be conservatively estimated 
that bald eagles would avoid a maximum of 0.5 miles of river in each direction from the 
bridge during construction. Displacement of eagles from this area would represent a 
highly negligible and temporary reduction in the amount of foraging habitat available on 
the lower Hudson River estuary. In turn, it is unlikely that the exclusion of wintering bald 
eagles from this small section of river would significantly reduce food availability or 
otherwise affect their energetic condition. Overall, project construction would not be 
expected to impact bald eagles meaningful at either the individual or population level. 

Common loons and pied-billed grebe would have the potential to occur within the study 
area during the fall and winter and winter and spring, respectively (DeOrsey and Butler 
2006). Individuals of both species would be expected to avoid the bridge study area 
during construction of the project and use other portions of the river with less human 
disturbance for foraging habitat. This minimal loss of foraging habitat for these two 
species would not result in adverse impacts to regional populations of these two 
species.  

Peregrine falcons have consistently nested in artificial nest boxes on the Tappan Zee 
Bridge since the 1980’s (Mildner 1988, Frank 1994, USFWS 1997) and they remain in 
the area year-round. Peregrine falcons have become increasingly common in urban 
areas, demonstrating a tolerance of human disturbance and an ability to exploit 
resources in human-modified environments (Cade et al. 1996, White et al. 2002). It has 
been posited that peregrine falcons will tolerate almost any level of human activity 
taking place below their nest, provided that the nest is inaccessible (Ratcliffe 1972). 
Breeding peregrine falcons are more easily disturbed by activities from above, although 
pairs nesting in interior Alaska were found to even tolerate overhead jet flights as close 
as 150 meters (approximately 500 feet)  to the nest (Palmer et al. 2003). Urban 
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peregrine falcons appear to have particularly high tolerance thresholds compared to 
those in more remote areas (White et al. 2002). 

In New York City, peregrine falcons nest on numerous bridges and high-rise buildings 
amongst high levels of noise and human activity associated with the urban environment 
(Frank 1994, Cade et al. 1996). Peregrine falcons also nest on church towers, such as 
Manhattan’s Riverside Church (Frank 1994, Cade et al. 1996, Fowle and Kerlinger 
2001). Riverside Church’s tower contains the largest and heaviest bell in the world, 
which is sounded for an hour and a half each Sunday and intermittently for other 
occasions (The Riverside Church, undated). Peregrine falcons have successfully 
nested within feet of the bell since 1989 (Frank 1994), undeterred by its use.  

The pair of falcons currently occupying the Tappan Zee Bridge is expected to habituate 
to and tolerate the increased levels of noise and human activity that would occur during 
project construction, and continue to utilize the current nest site based on their 
successful nesting amidst construction and maintenance work on the bridge in past 
years (Loucks and Nadareski 2005, Loucks 2008).During previous maintenance and 
construction activities on the bridge, NYSTA developed contractor protocols, in 
conjunction with NYSDEC and NYCDEP, for avoiding disturbance to nesting peregrine 
falcons. Similar protocols would be followed for this project (see Mitigation below).  

 Nest site abandonment in urban peregrine falcons is extremely rare when successful 
nesting has occurred in prior years (Cade et al. 1996). Nesting in an urban environment 
inherently involves frequent introduction of new and unfamiliar sources of disturbance, 
and this strong nest site fidelity of peregrine falcons in cities is further testament to their 
tolerance of noisy and unpredictable conditions. In California, peregrine falcons 
successfully nested on the Bay Bridge with no evidence of disturbance throughout the 
bridge’s earthquake retrofitting project in the early 2000’s. Similarly, current construction 
to replace the Bay Bridge has had no observable impact on the peregrine falcon pair 
nesting on the existing bridge. The pair has continued nesting throughout construction 
of the new bridge, with workers sometimes as close as 100 feet away from the nest. 
(Stewart 2011). Given these observations in California, along with the species’ 
demonstrated tolerance of various forms and levels of disturbance that are experienced 
in an urban environment, peregrine falcons nesting on the Tappan Zee Bridge are not 
expected to experience adverse impacts from construction of the replacement bridge. 

Upon completion of the replacement bridge, and prior to demolition of the existing 
bridge, it is possible that nest boxes would be moved to the replacement bridge to 
provide an alternative nest site for the resident pair of peregrine falcons to utilize in 
future breeding seasons. This passive form of nest relocation, as well as active nest 
relocation, have been successful with raptors (Postovit and Grier 1982, Trulio 1995, 
Smith and Belthoff 2001), including the closely-related prairie falcon (Postovit and 
Postovit 1987 in Roppe et al. 1989). Raptor species with high nest-site fidelity and 
territoriality, such as the peregrine falcon (Cade et al. 1996, White et al. 2002), are 
particularly strong candidates for successful passive relocation of a former nest (Trulio 
1995). As such, and considering both the long history of the nest site on the existing 
bridge and the close proximity of the replacement bridge, it is expected that the 
peregrine falcons will readily transition to their former nest boxes if affixed to the nearby 
replacement bridge. 
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Depending on the timing of completion and demolition of the bridges, the pair may lose 
an opportunity to reproduce for one breeding season. Productivity of peregrine falcons 
nesting on bridges, including the Tappan Zee Bridge, has been notoriously low due to 
the dangerous conditions surrounding bridge nests (Cade and Bird 1990, Frank 1994, 
Bell et al. 1996, USFWS 1997, White et al. 2002, Stewart 2008). With nowhere safe to 
land nearby, offspring often drown in the water below or fledge to the bridge’s road deck 
where they are hit by a vehicle. Extensive human intervention, such as rescue and 
rehabilitation of fledglings that fall onto the road deck or into water, is often needed for 
bridge-nesting peregrines to achieve reproductive success rates that are comparable to 
those of peregrine falcons that nest elsewhere (Cade and Bird 1990, Frank 1994, Bell 
et al. 1996, Stewart 2008). At the Tappan Zee Bridge nest site, data reported by Frank 
(1994) for the six breeding seasons between 1988 and 1993 show that a total of only 
four offspring survived to dispersal. At either this success rate, or a more traditional 
success rate for the species, the loss of one breeding opportunity that may occur 
between completion and demolition of the bridges would have a negligible effect on the 
size and viability of state and local populations.  

Although urban peregrine falcons exhibit high tolerance of human disturbances and 
strong nest site fidelity (Cade et al. 1996), a worst case scenario remains possible in 
which the pair residing on the existing bridge would abandon their territory and seek a 
new breeding territory elsewhere. Emigration of these adults outside of the lower 
Hudson Valley/New York City area would measurably reduce the size of the local 
breeding population, which usually totals approximately ten to twelve pairs (Frank 1994, 
Loucks and Nadareski 2005), but would be unlikely to significantly reduce its viability. 
Similarly, emigration of these adults outside of New York State would have no adverse 
impact on the size or viability of the state’s breeding population, which as of 2006, stood 
at 52 pairs and rising (Loucks 2008). 

Measures to Minimize Impacts to Peregrine Falcons 

Construction activities would be distanced as far from the peregrine falcon nest on the 
existing bridge as possible. Protocols developed by NYSTA, NYSDEC, and NYCDEP 
for minimizing disturbance to bridge-nesting peregrine falcons during maintenance and 
construction on the city’s bridges have been successful (Loucks and Nadareski 2005, 
Loucks 2008), and would also be followed to the greatest extent possible during the 
February through August nesting period. These may include prohibiting construction 
activities, where practicable, at heights greater than 26 feet above the roadway or within 
100 feet of the piers over which the nest boxes are located, and marking the tops of 
heavy equipment (e.g., cranes) and any tall exhaust pipes of such equipment with 
flagging to deter peregrine falcons from landing on them.  

As discussed above, it is possible, upon completion of the replacement bridge, and 
prior to demolition of the existing bridge, nest boxes would be moved to the 
replacement bridge to provide an alternative nest site for the resident pair of peregrine 
falcons to utilize in future breeding seasons. The timing of nest box relocation and the 
siting of the boxes on the replacement bridge would be performed in consultation with 
NYSDEC and NYCDEP wildlife biologists to help ensure a successful transition. 
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Inland Staging Areas 

The limited habitat available within the Inland Staging Areas would not be expected to 
provide habitat for threatened or endangered wildlife. Therefore, use of these sites for 
construction staging activities would not have any adverse impact on threatened, 
endangered, or special concern wildlife species. 

The state-listed endangered late flowering boneset was observed within portions of the 
successional southern hardwoods community within the WNSA. Currently, this species 
is on the New York Natural Heritage Program’s (NYNHP) “2010 Rare Plant Status List - 
Native Pioneer Plant Watch List.” This list contains species that are under review for 
potential delisting by the state because they are considered pioneer species, or weedy 
in nature, and predicted to increase in numbers over time. These species are usually 
recent additions to the state and are actively colonizing disturbed sites. With respect to 
late flowering boneset, there is a debate among botanists over the native versus non-
native status of this species within New York State (Lamont and Young 2001). Despite 
this debate, it has been determined that late flowering boneset is considered to be a 
native weedy species in states south and west of New York State, and the species is 
expected to continue to spread northward (Lamont and Young 2001). 

Should late flowering boneset be delisted by the state prior to project construction, then 
it would be assumed that populations of this plant are secure and that the construction 
of the project would not result in an adverse impact on populations of this species within 
the region. However, if late flowering boneset remains listed by the state when 
construction is scheduled to commence, then coordination with NYNHP to develop a 
conservation strategy (e.g., the implementation of protection measures during 
construction or relocation of plants) to protect individuals of this species would occur. 
With this conservation strategy in place, the construction of the project would not result 
in adverse impacts on late flowering boneset populations within the region. 

Aquatic Species 

Only one federally endangered fish species, the shortnose sturgeon (Acipenser 
brevirostrum) is known to occur within the study area. Because shortnose sturgeon are 
anadromous, this species falls under the jurisdiction of NMFS under the ESA. 
Shortnose sturgeon are also currently listed for protection by the State of New York as 
an endangered species. Atlantic sturgeon (Acipenser oxyrhynchus) are also known to 
occur in the study area, and although they are not currently federally listed as 
threatened or endangered, five DPSs of Atlantic sturgeon have been proposed for 
listing as either threatened or endangered under the ESA. There is no federally 
designated critical habitat for either shortnose or Atlantic sturgeon in the Hudson River. 
However, NYSDOS has identified several areas in the Hudson River essential to 
shortnose sturgeon reproduction and survival. These fish spawn, develop, and most 
overwinter in the mid-Hudson River north of the project area. 

As described in Chapter 16, “Ecology,” a Biological Assessment (BA) has been 
prepared as part of a formal consultation process under Section 7 of the Endangered 
Species Act (ESA) (see Biological Assessment, Appendix F-4). Under Section 7 of the 
Endangered Species Act (ESA), the FHWA is required to consult with the USFWS and 
National Oceanic and Atmospheric Administration (NOAA) Fisheries to determine 
whether any federally listed species or species proposed for listing as endangered or 
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threatened species, or their designated critical habitats, occur in the vicinity of a 
proposed project. In the event that a federally listed or proposed endangered or 
threatened species or its designated critical habitat occurs in the vicinity of a “major 
construction activity,” a Biological Assessment (BA) may need to be prepared to 
determine whether the proposed federal action would affect that species. The 
regulations promulgated pursuant to the ESA require every federal agency to “. . 
.[e]nsure that any action it authorizes, funds, or carries out, in the United States or upon 
the high seas, is not likely to jeopardize the continued existence of any listed species or 
result in the destruction or adverse modification of critical habitat” (50 CFR Section 
402.01). 

The BA (Appendix F-4) provides extensive information on the spawning, abundance, 
distribution and movement patterns of shortnose and Atlantic sturgeon in the Hudson 
River. The BA concludes that while the loss of habitat associated with construction of 
the project may affect individual shortnose and Atlantic sturgeon, it would not be 
expected to adversely impact the Hudson River population of either species. The 
project site is neither a shortnose nor Atlantic sturgeon spawning area, or designated as 
critical habitat. Both of these species spawn well north of the bridge, with the principal 
spawning area for the shortnose as far north as Albany. Early life stages such as eggs 
and larvae of either species would not occur in the vicinity of the project. Dovel et al. 
(1992) indicated that the spawning grounds for shortnose sturgeon extends from just 
below the Troy Dam to river kilometer 212 (RM 131) and eggs and larvae can be 
expected to remain in this region for approximately four weeks post spawning. 

The dredged access channels would represent an area of reduced foraging 
opportunities for both sturgeon species. As discussed above, over time deposition 
processes would allow benthic habitat to return to its pre-construction state. The 
temporary loss of the access channel area would represent a minor fraction of similar 
available habitat throughout the Tappan Zee region (1.2%) as defined by the Hudson 
River Utilities (RM 24-33), and an even smaller percentage of the riverwide benthic area 
(0.2%). The BA (Appendix F-4) concluded that while construction activities such as 
dredging and pile driving could affect individual fish, these activities would have minimal 
effects to shortnose and Atlantic sturgeon populations. Therefore, the construction of 
the project would not result in adverse impacts to populations of either species. 

Analyses were conducted to estimate the number of shortnose sturgeon that may be 
affected by pile driving activities. The analysis methodology and results are more fully 
described in the attached appendix document (Appendix F-6).  

Using fish abundance estimates from a 1-year comprehensive bimonthly gill-net 
sampling study (Appendix F-1), the encounter rate of shortnose sturgeon in the project 
area was estimated as the number of shortnose sturgeon collected per gill net per hour. 
From June 2007–May 2008, 476 gill nets were deployed just upstream of the existing 
Tappan Zee Bridge for a total sampling time of 679 hours. During this time, 12 
shortnose sturgeon were collected: 7 in September and October, 4 in May and June, 
and 1 in August. Based on the observed number of sturgeon collected over 679 gill-net 
hours, the encounter rate for shortnose sturgeon in the project area was calculated as 
0.02 sturgeon encountered per hour of sampling. 
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To estimate the potential number of shortnose sturgeon affected by pile driving 
activities, it was necessary to scale gill-net encounter rates from a single gill-net sample 
to the area encompassed by the isopleth bounding the SELcum of 187 dB re 1µPa2-s 
(JASCO 2011a, Appendices F-5a, 5b). The SELcum of 187 dB re 1µPa2-s, which is a 
an interim threshold measure (agreed to by a group consisting of West Coast state 
agencies, NMFS, USFWS, and FHWA for onset of physical injury to fish was used to 
determine the number of shortnose sturgeon that would have been collected if 
multiple gill nets were deployed side-by-side across the width of the 187 dB re 1µPa2-s 
isopleth. The length of the gill net is 125-ft. For the Short Span Option the width of the 
187 dB isopleth for the pile sizes ranges from 1,020 ft to 9,324 ft, depending on the size 
of the pile, or combination of pile sizes being driven (Appendix F-6, Table 2) . 
However, for about 80% of the weeks that construction will be ongoing, the width of the 
isopleths will be 3,500 ft or less. For the Long Span Option the width of the 187 dB 
isopleth for the pile sizes ranges from 1,178 ft to 7,965 ft, depending on the size of the 
pile, or combination of pile sizes being driven (Appendix F-6, Table 3). For 80% of the 
weeks that construction will be ongoing for the Long Span Option, the width of the 
isopleths will be 3,910 ft or less. 

Movement by shortnose sturgeon has been shown to be strongly oriented into or with 
river currents (McCleave et al. 1977; Richmond and Kinard 1995). This is supported by 
data collected during the 2007-2008 gill net study, in which shortnose sturgeon were 
collected with greater frequency in gill nets deployed across the river current vs. with 
the current. Based on these results, it was assumed that sturgeon moved in an 
upstream or downstream direction through the project area and at a constant rate and 
would thus be intercepted by gill nets spanning the width of the noise isopleth. It was 
also assumed that catch rates are proportional to shortnose sturgeon abundance, which 
is a central assumption of most fish-sampling gears, and that sturgeon were uniformly 
distributed throughout the Tappan Zee region. Under these assumptions, each gill net 
would encounter shortnose sturgeon at the same rate allowing the estimates of 
sturgeon number to be scaled to the width of the isopleth.  

Appendix F-6, Tables 2 and 3 provide a summary of the number of shortnose sturgeon 
potentially affected by the pile driving at various locations with 10 dB BMPs for each 
week of the construction period. Based on the analytical approach, the Short Span 
Option has the potential to affect 482 shortnose sturgeon and the Long Span Option 
has the potential to affect 365 fish, in total, for the project. Assuming 60,000 as a valid, 
current standing stock estimate for shortnose sturgeon in the Hudson River and 
assuming that this number remains static for the duration of the project, the Short Span 
Option has the potential to affect 0.80% of the population and the Long Span has the 
potential to affect 0.61% of the population. These estimates can be viewed as a 
conservative maximum because they represent the encounter rate within the isopleths 
over several years, and one should assume that some fraction of that total number 
would be encountered more than once. This approach also overestimates the numbers 
affected because is neglects any behavioral effects, such as moving away from the 
sounds at the onset of ensonification.  

Because Atlantic sturgeon were not collected in the gill net sampling program no 
estimate of the number of fish within the ensonifed zone was calculated. However, 
because the Hudson River population size is considerably less than that for the 
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shortnose, the number would be expected to be less than 482 and 365 fish for the Short 
Span and Long Span Options, respectively.  

As part of the ongoing Endangered Species Act listing for Atlantic sturgeon, the 
National Marine Fisheries Service (NMFS) is considering each of the five Distinct 
Population Segments (DPS) as an individual species. Because Atlantic sturgeon are 
thought to range widely along the Atlantic coast and have been shown to move among 
DPS (Erickson et al. 2011), there is a possibility that individuals from all five DPS could 
occur in the New York Bight DPS and may potentially pass through the Tappan Zee 
study area. As a result, Atlantic sturgeon from any of the five DPS could be affected by 
project activities associated with construction of the new Tappan Zee Bridge. For this 
reason, the BA (Appendix F-4) evaluated the potential for project effects on each of the 
five DPS. 

Despite the fact that some individuals may migrate over large distances, their 
movement, in general, appears to be more localized to the coastal waters of the DPS of 
their origin (Erickson et al. 2011). For example, movement of Hudson River sturgeon 
has been shown to be largely limited to coastal waters from Long Island to the 
Chesapeake Bay, suggesting that the potential impact of bridge construction on Atlantic 
sturgeon may be greatest for individuals from the New York Bight DPS and possibly 
individuals from the adjacent Chesapeake DPS and much less for sturgeon from non-
contiguous DPS. Studies from the Carolina DPS indicate that Atlantic sturgeon from the 
two southern DPS have more restricted geographic distributions and move shorter 
distances than sturgeon from northern DPS, with all the recaptures in those areas 
coming from the Carolina or South Atlantic DPS. These studies suggest that the 
majority of Atlantic sturgeon remain in coastal waters within their DPS or in adjacent 
DPS. The BA concluded that based on the best available information, the potential 
impacts of bridge construction on Atlantic sturgeon are greatest for individuals from the 
New York Bight DPS and much less likely for individuals from the four other DPS, 
despite the potential for Atlantic sturgeon to disperse widely among Atlantic coastal 
habitats and throughout DPS. 

The attached BA (Appendix F-4) concluded that while pile driving can potentially injure 
sturgeon in the immediate vicinity of the activity, it will not jeopardize the continued 
existence of shortnose or Atlantic sturgeon in the Hudson River. Both shortnose and 
Atlantic sturgeon are subject to the same risks associated with pile driving as are other 
fish species inhabiting or migrating through the Tappan Zee region. However, their 
relatively small swim bladder would suggest that the physiological impacts of pile 
driving on sturgeon may not be as great as for other species with larger swim bladders. 
Furthermore, NMFS has commented (FHWA 2003) that fish like shad and alewife are 
more susceptible to pressure waves due to their laterally compressed body shape, in 
comparison to the shortnose sturgeon’s fusiform shape. There is no critical habitat for 
shortnose or Atlantic sturgeon in the Hudson River.  

While pile driving impacts resulting from constructing either Short or Long Span Options 
may impact some individuals of these two species either behaviorally or physiologically, 
the activity would not adversely impact their overall populations.  



Tappan Zee Hudson River Crossing Project  
Environmental Impact Statement  

 18-104  

Candidate Species 

Alewife and blueback herring were designated as candidate species on November 2, 
2011. These species are being considered for listing as endangered or threatened 
under the ESA. Candidate status does not carry any procedural or substantive 
protections under the ESA. Impact analyses for blueback herring and alewife are 
included in this document with the general fish discussions. 

Impacts to Marine Mammals from Pile Driving 

Dolphins, harbor porpoises, and seals make occasional use of the Tappan Zee region 
of the Hudson River. These species are marine, and only occur in the tidal Hudson 
River as transients. The impact of sound on marine mammals is addressed in the 
attached Biological Assessment (Appendix F-4). The BA concludes that given the 
scarcity of marine mammals in the project area, it is not possible to reliably estimate the 
number of animals that may be affected by pile driving sounds (or noises associated 
with other construction activities). Based on the few anecdotal observations cited in the 
BA, the presence these species in the vicinity of the project is rare and is likely 
attributable to either previously stressed/injured animals or healthy, but transient, 
individuals. In the case of the former, if the animals don’t or can’t avoid the ensonified 
area, the pile driving sounds could exacerbate existing stressors and result in either 
sub-lethal or lethal effects, while in the case of the latter, healthy animals would be 
expected to retreat from the source of any sounds that produce discomfort. 
Nevertheless, because this portion of the Hudson River doesn’t provide areas for 
spawning, nursery, or overwintering, or migratory pathways for these species, any 
anthropogenic sound in the river is not expected to result in adverse effects to the 
movement, reproduction, feeding, or sustained population of these species.  

Historic Area Remediation Site 

The Historic Area Remediation Site (HARS) will be used for disposal the project’s 
dredge material that qualifies as Category I sediment, i.e. material judged suitable for 
remediation purposes. Consultations pursuant to Section 7 of the Endangered Species 
Act (ESA) have taken place for the area of the HARS during preparation of the SEIS. 
The USEPA prepared a biological assessment that concluded that the closure of the 
Mud Dump Site and designation of the HARS would not be likely to adversely affect 
loggerhead and kemps ridley sea turtles and humpback and fin whales (USEPA 1997). 
Special conditions are included in USACE Section 103 permits for placement of 
Remediation Material at HARS that requires the presence of NMFS approved 
Endangered Species Observer(s) on disposal scows during their trips to the HARS. The 
role of these observers is to prevent adverse impacts to endangered or threatened 
species transiting the area between the proposed dredge site and the HARS. With the 
implementation of these conditions placement of Remediation Material at the HARS 
would not result in adverse impacts to threatened or endangered species, also including 
marine mammals. 

Project Measures to Minimize Hydroacoustic Effects  

A number of measures are being implemented by the bridge replacement project to 
reduce the potential for pile driving associated injury to sturgeon and other aquatic 
species. These include: 
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 Driving the largest [3 and 2.4 m (10 and 8 ft)] diameter piles within the first few 
months of the project thereby limiting the time period of greatest potential impact. 

 Using a vibratory pile driver to the extent feasible (i.e., all piles will be vibrated at 
least to 36.6 m (120 ft) depth or to vibration refusal) particularly for the initial pile 
segment.  

 Using bubble curtain, cofferdams, isolation casings, Gunderboom, or other 
technologies to achieve a reduction of at least 10 dB of noise attenuation.  

 Using the results of the Hudson River site specific Pile Installation Demonstration 
Project (PIDP) to inform the project on the effectiveness of BMP technologies for 
reducing sound levels, and implementing BMPs to achieve maximum sound 
reduction.  

 Limiting the periods of pile driving to no more than 12-hours/day. 

 Limiting driving of 8- and 10 ft diameter piles with an impact hammer within Zone C 
[water depths 5.5-13.7 m (18-45 feet)] to 5 hours per day during the period of 
spawning migration for shortnose, Atlantic sturgeon, and other anadromous fish 
species (April 1 to August 1). 

 Maintaining a corridor where the sound level is below the West Coast threshold for 
onset of behavioral effects to fish totaling at least 5000 feet at all times during 
impact hammer pile driving. This corridor shall be continuous to the maximum 
extent possible but at no point shall any contributing section be smaller than 1500 ft. 

 Pile tapping (i.e. a series of minimal energy strikes) for an initial period to frighten 
fish so that they move from the immediate area.  

 Development of a comprehensive monitoring plan. Elements would include:  

- Monitoring locations to characterize the hydroacoustic field surrounding pile 
driving operations to evaluate the performance of underwater noise attenuation 
systems that are integral to the project. 

- Monitoring water quality parameters such as temperature, salinity, and 
suspended sediment concentrations in the vicinity of the pile driving. 

- Monitoring fish mortality and inspection of fish for types of injury. 

- Monitoring predation levels by gulls and other piscivorous birds, which would 
indicate that they are finding an increased number of dead or dying fish at the 
surface. 

- Developing criteria for re-initiating consultation with NMFS should specific 
numbers of shortnose or Atlantic sturgeon come to the surface injured or dead. 

- Preparing a Standard Operating Procedures Manual outlining the monitoring 
and reporting methods to be implemented during the program. 
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18-4-13-5 SIGNIFICANT HABITATS  

Significant Coastal Fish and Wildlife Habitats 

Neither the area to be dredged for access channels nor the area over which temporary 
platforms would be constructed, would directly impact Significant Coastal Fish and 
Wildlife Habitat. The closest Significant Coastal Fish and Wildlife Habitat is the 
Piermont Marsh, which is located two miles south of the bridge, far outside the 
projected plumes of increased suspended sediment for the worst-case in-water 
construction scenarios discussed above. Therefore, construction of the project would 
not result in adverse impacts to the resources of Piermont Marsh.  

USFWS Significant Habitats 

For reasons discussed above under “Fish,” and in Sections 18-4-13-3, “Suspended 
Sediment,” and 18-4-13-4, “Hydroacoustic Effects,” construction of the project would not 
result in adverse impacts to aquatic habitat or biota and would not affect the inclusion of 
this portion of the Hudson River within the USFWS Lower Hudson River Estuary 
Significant Habitat of the New York Bight.  

There are a number of measures that the project would employ during construction to 
avoid or minimize adverse effects on the significant habitat. Measures to protect aquatic 
life and aquatic habitat during construction of the bridge in the Hudson River would 
include the use of turbidity curtains and cofferdams to minimize the potential for 
sediment resuspended during the bridge installation and removal activities to adversely 
affect water quality. Dredging would only be conducted during a three-month period 
from August 1 to November 1 for the three years of the construction period in which 
dredging would occur, in order to minimize the potential for impacts to sturgeon 
migration, as well as migration by other fish species. Other measures to minimize 
impacts to aquatic biota are described below under section 18-4-13, “Measures to 
Minimize Hydroacoustic Effects.”   

As discussed above, the cumulative permanent loss of benthic habitat due to pier 
construction and the construction of the permanent platform for the Rockland Bridge 
Staging Area would result in a net loss of 1.2 acres for the Short Span Option and a net 
gain of 0.28 acres for the Long Span Option. In addition, the temporary loss of 
approximately 0.3 acres of benthic habitat within the footprint of the piles for the 
temporary platforms within the Bridge Staging Areas would not result in an adverse 
impact to the Hudson River Estuary Significant Habitat.  

While the dredging of between 165 and 175 acres of bottom habitat followed by 
placement of approximately 155 to 165 acres of armoring material would result in the 
loss of individual benthic invertebrates, it is not expected to result in adverse impacts at 
the population level within the lower Hudson River estuary. However, the loss of 13 
acres of oyster beds would result in an unavoidable adverse impact. Mitigation for the 
loss of oyster beds, including enhancement, relocation, and/or restoration will be 
developed in consultation with applicable resource and regulatory agencies.  
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Essential Fish Habitat 

An EFH evaluation has been prepared as part of a formal consultation process under 
the Magnuson-Stevens Fishery Conservation and Management Act (see Appendix 
F-3).  

Bridge Study Area 

The primary potential direct impact to EFH species from the project is the physical 
disturbance to adults and juveniles as a result of pile driving, increased vessel traffic, 
and dredging. In the winter, few, if any, of the EFH species are likely to be in the study 
area because the salinity of the Hudson River within this area would be far below the 
preferred salinity range. However, in the warmer months of the year several EFH 
species do frequent the Tappan Zee Region. These species would include certain life 
stages of red hake, winter flounder, windowpane, bluefish, summer flounder and scup. 
In years when the salt wedge extends upriver, the study area would also provide EFH 
for Atlantic butterfish, black sea bass, king mackerel and possibly Atlantic mackerel, 
Spanish mackerel and cobia. Sounds from pile driving and other in-water construction 
activities would be temporary, and would not be expected to represent a barrier to 
movement of individuals within the Hudson River. Potential hydroacoustic impacts to 
fish using the deep water portions of the Hudson River due to pile driving with an impact 
hammer would only occur during the initial few months of in-water construction 
activities, and from April 1 to August 1 would be restricted to 5 hours per day for the 
installation of the 8- or 10-foot diameter piles within waters 18 feet or deeper at MLLW 
(i.e., Zone C). Pile driving would not generally occur at night and would not be 
continuous during the day (i.e., when piles are being put in place or being welded, or 
when the pile driver is being relocated). For most of the pile driving scenarios modeled, 
including those in which the maximum number of simultaneous piles are being driven 
and/or for the largest piles, a substantial portion of the Hudson River’s width would 
never reach the SELcum criterion established for onset of physiological injury, and 
portions of the river would also be below the 150 dB RMS guidance for behavioral 
effect. Fish would not be expected to remain in an area at which noise would cause 
discomfort.  

Therefore, the hydroacoustic environment resulting from pile driving with an impact 
hammer would result in a temporary loss of a small area of EFH and would not be 
expected to affect movement of EFH species within the river. The species identified as 
having EFH within the study area are common throughout the waters of the Lower 
Hudson Estuary and it is anticipated that only a small percentage of the fish stock in the 
region would be potentially exposed to potential impact. None of the EFH species utilize 
the project area or the Tappan Zee Region as their sole spawning grounds and/or 
critical habitat. The majority of the EFH spawn in the coastal and offshore waters of the 
Atlantic Ocean, the Hudson River within the study area would not provide spawning 
habitat for most EFH species. No eggs were collected in the Tappan Zee region (RM 
24-33) for the Utilities Studies for 11 of the 13 EFH species. Eggs of Atlantic mackerel 
and windowpane have been reported within the study area. Atlantic mackerel have 
been reported but only rarely and in very low densities, based on utilities fish surveys. 
The primary spawning habitat for this species is located over the continental shelf within 
the Mid-Atlantic Bight, with very little evidence for spawning in tidal rivers or estuaries. 
The primary spawning habitat for windowpane is located in the nearshore coastal 
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waters of the Mid-Atlantic Bight; however, spawning is also known to occur in the saline 
portions of the lower Hudson River at salinities greater than 25 ppt. Windowpane eggs 
have been collected in low relative abundance during utilities fish surveys in the Tappan 
Zee region. The majority of windowpane eggs are reported from the lower 23 miles 
between the Battery and Yonkers. On the basis of the range of preferred spawning 
salinities for windowpane and the relatively low abundance of eggs in the Tappan Zee 
region, it is likely that eggs spawned downstream of the Tappan Zee study area are 
transported upstream on flood tides, rather than being spawned in the study area. 
Therefore, pile driving with an impact hammer would not be expected to result in 
adverse impacts to EFH or the species identified as having EFH within the study area. 

The potential direct effects associated with increases in vessel traffic within the dredged 
construction channel include potential collision with vessels and disturbance of foraging 
and migratory adults and juveniles associated with an increase in surface activity and 
noise. For the fish species for which EFH has been designated in the Hudson River, the 
effects of vessel strikes is likely a function of fish size and location within the water 
column; however, impacts to these (smaller) species from increased vessel traffic is 
more likely to occur in the form of propeller entrainment. However, the increased 
surface activity and associated noise would have the potential to displace/disrupt adults 
and juveniles during foraging and migratory activities within the vicinity of the in-water 
activities on a given day, which would minimize the potential for losses due to contact 
with vessels.  

The frequency of dredging or disturbance of an area affects the invertebrate community 
and its ability to recover following each dredging event. For EFH that feed on benthos, 
dredging would result in a sizable loss of bottom habitat and temporary alteration of this 
habitat that could affect foraging opportunities. However, benthic communities found in 
environments with a great deal of variability such as estuaries generally have high rates 
of recovery from disturbance, because they are adapted to disturbance. Recovery of 
the benthic macroinvertebrate community within the dredged and armored areas is 
expected to start upon cessation of bottom disturbing construction activities in a 
particular portion of the dredged construction channel. Therefore, while the dredging 
would result in the loss of individual macroinvertebrates, it is not expected to result in 
adverse impacts of these species at the population level within the Hudson River 
Estuary. The majority of the bottom habitat and associated benthic macroinvertebrates 
within the area impacted is the soft sediment community which dominates the Upper 
New York Harbor and Hudson River. Deposition of sediment into the dredged channel 
is projected to occur at a rate of one foot per year. Recolonization by benthic organisms 
adapted to softer sediments could be expected to begin within a few months after 
completion of in-water activities in any given area. Prior to the deposition of sufficient 
sediment to support a soft substrate benthic invertebrate community, some 
recolonization of the gravel armor material would be expected occur. 

The primary potential indirect impact to EFH species from the project is the physical 
disturbance as a result of loss of habitat change, changes in interpier water velocities, 
total suspended solids (TSS), and re-deposition of sediments from dredging activities. 
Loss of bottom habitat due to the placement of the piles and other structures (including 
armoring of the dredged channel) would be minimal and would not be expected to result 
in significant reductions in fish habitat or prey availability. Furthermore, the loss of these 
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habitats will be fully or nearly fully offset by the removal of the existing bridge and 
associated piles to below the mud line. Therefore, habitat changes resulting from the 
project would not adversely affect EFH. 

Water quality changes resulting from resuspension of bottom sediment during dredging 
and other sediment disturbing construction activities would be minimal and temporary, 
limited to the immediate area of the activity, and within the range of suspended 
sediment concentration reported for this portion of the Hudson River. Therefore 
increases in suspended sediment resulting from dredging and other sediment disturbing 
construction activities would not adversely affect EFH. 

Harbor Area Remediation Site 

Potential Direct Impacts 

The Historic Area Remediation Site (HARS) will be used for disposal the project’s 
dredge material that qualifies as Category I sediment, i.e., material judged suitable for 
remediation purposes. As described in the programmatic EFH for the HARS, direct 
impacts to EFH resulting from the placement of dredged material from the project at the 
HARS as Remediation Material would be the burial of benthic invertebrates within the 
cells receiving the material. While the loss of benthic invertebrates within the placement 
cells would be immediate, there would be sufficient foraging area available outside each 
approximately 250 foot by 500 foot cell such that fish species that forage on benthic 
invertebrates would not be adversely affected. Individual EFH would be expected to 
leave the area of the cells receiving dredged material from the project and would not be 
directly impacted due to the placement of the material due to burial or contact with the 
barge. Water quality impacts resulting from placement of the dredged material such as 
increased turbidity and contaminant concentrations would be expected to be temporary 
(less than an hour) and would not result in adverse impacts to EFH. Because the 
dredged material placed at the HARS from the project would be similar to the existing 
sediment at the HARS recolonization of the cell(s) receiving this material by benthic 
invertebrates would be expected to occur rapidly.  

               Potential Indirect Impacts 

Benthic invertebrates contained in the dredged material from the project would have the 
potential to provide additional prey for EFH species using the habitats in the vicinity of 
the cells receiving placement of the Remediation Material. While minor changes to 
bathymetry may occur as a result in the placement, it would never be more than 
approximately 3 feet, which would not be expected to adversely affect the suitability of 
the sediment for benthic invertebrates on the basis of depth or light penetration.  

                 Potential Cumulative Impacts 

The primary cumulative impact from the placement of the dredged material from the 
project at the HARS would be the eventual remediation of the HARS which would result 
in an improved benthic community and improved habitat for fish and shellfish. The 
placement of the dredged material from the project at the HARS in three stages would 
minimize the area of disturbance within the cells designated for the project by the 
USACE during each dredging season for the project. Because changes to water quality 
during placement of Remediation Material would be expected to be limited temporally 
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and spatially, placement of the dredged material with material from other projects would 
not be expected to result in adverse impacts to water quality or EFH. Given the large 
area of the HARS yet to be remediated, placement of the dredged material from the 
project concurrent with placement of material from other projects, sufficient EFH would 
still be available within the HARS that placement of the dredged material concurrent 
with placement of Remediation Material from other projects would not be expected to 
result in adverse impacts to EFH.  

18-4-14 HAZARDOUS AND CONTAMINATED MATERIALS 

Construction of the Replacement Bridge Alternative would not result in any adverse 
impacts to workers or the surrounding communities because a variety of procedures 
would be implemented to manage hazardous materials1 (e.g., asbestos and lead-based 
paint) both in the existing bridge structure and in other structures that would be 
demolished/renovated as well as any potential hazardous materials in the subsurface, 
i.e., soil and groundwater, in the upland areas that would be disturbed.  

To evaluate the potential presence of hazardous materials, a Phase I Environmental 
Site Assessment (ESA) was performed. This non-ground-intrusive study included site 
reconnaissance, research on current/historical use, and review of federal and state 
regulatory listings for both the project site itself and for its neighboring properties within 
certain specified distances. Where a Phase I ESA finds evidence of known or potential 
concerns, a subsurface (also known as a Phase II) investigation is generally 
recommended. Unlike a Phase I ESA, a Phase II investigation typically includes 
laboratory analysis of soil and groundwater samples in the areas of potential 
disturbance. Both Phase I and Phase II studies also frequently include evaluation of 
non-subsurface issues typically associated with structures, e.g., asbestos-containing 
materials (ACM) or lead-based paint. Hazardous materials associated with existing 
structures must be addressed in accordance with established regulatory requirements, 
especially when being renovated or demolished. 

Phase I ESAs found evidence of “recognized environmental conditions” (RECs) as well 
as non-REC issues, such as ACM and lead-based paint, and recommended that 
subsurface investigations be done to understand the nature of potential contaminants.  

Phase II investigations would be used to refine the measures to be implemented during 
construction to properly manage hazardous materials in the existing bridge structure, in 
other structures that would be disturbed, and in the subsurface, i.e., soil and 
groundwater. In this way, adverse impacts to workers, the surrounding communities 
and the environment would be avoided. To avoid the potential for adverse impacts, the 
project would be conducted in accordance with the following: 

 Once the exact areas where soil disturbance are identified (and prior to the soil 
disturbance activities), subsurface (Phase II) investigations of the areas to be 
disturbed would be conducted. The investigations would involve the collection of 

                                                 
1
  For the purposes of this chapter the terms “hazardous material” and “contaminated material” are used interchangeably 

and to mean any substance that poses a threat to human health or the environment. “Hazardous waste” is a specific 
regulatory term meaning a subset of solid wastes in the federal (40 CFR Part 261) or State (6 NYCRR Part 371) 
regulations that are either specifically listed or possess the characteristic of ignitability, reactivity, corrosivity or toxicity. 
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subsurface soil and groundwater samples for laboratory analysis. Should additional 
project areas (e.g., construction staging) be identified that were not within the limits 
of the existing Phase I ESA, additional Phase I ESAs and, if warranted by Phase I 
ESA findings, subsurface investigations, would be conducted prior to soil 
disturbance in those areas.  

 Based on the findings of the subsurface investigations, site-specific Remedial 
Action Plans (RAPs) and Construction Health and Safety Plan (CHASP) would be 
prepared and implemented during construction. These plans would provide the 
appropriate clean fill importation criteria and criteria for allowable reuse of 
excavated site soils (whether in the uppermost layer of unpaved areas or 
elsewhere), handling, stockpiling, testing, transportation, and disposal of excavated 
materials, including any unexpectedly encountered contaminated soil and petroleum 
storage tanks, in accordance with applicable regulatory requirements. The RAP 
would include requirements that all excavated soil and/or fill be handled and 
disposed of in accordance with regulatory requirements and standard NYSDOT 
procedures. Where dewatering is required, it would be conducted under a NYSDEC 
State Pollutant Discharge Elimination System (SPDES) permit and in accordance 
with standard NYSDOT procedures. The CHASP would ensure that subsurface 
disturbance is performed in a manner protective of workers, the community, and the 
environment. 

 Any petroleum storage tanks within the project limits that would not be used 
following the proposed action would be properly closed and removed, along with 
any contaminated soil, prior to disturbance in accordance with NYSDEC 
requirements and NYSDOT procedures. Any remaining tanks, as well as any new 
tanks, would be maintained in accordance with regulatory requirements and 
standard NYSDOT procedures as discussed in Chapter 17, Hazardous and 
Contaminated Materials. 

 Any chemicals requiring disposal would be properly disposed of in accordance with 
regulatory requirements and standard NYSDOT procedures. Any chemicals used 
for maintenance following the proposed action, as well as any accident-related 
chemicals requiring clean-up, would be handled and disposed of in accordance with 
regulatory requirements and standard NYSDOT procedures as discussed in 
Chapter 17, Hazardous and Contaminated Materials. 

18-5 MITIGATION 

18-5-1 ECOLOGY 

In addition to the environmental monitoring, minimization measures, and EPCs-
including conditions of various state and federal permits, potential l measures to 
mitigate effects on ecological resources are identified below. 

 Oyster Reefs: Opportunities for oyster bed enhancement, relocation, and/or 
restoration would be evaluated under consideration with NYSDEC, USACE, 
USFWS, and NMFS as possible mitigation for loss of oyster reefs. 

 Wetland Enhancement: Wetland enhancement and/or creation can be implemented 
to offset impacts to wetlands at the Westchester Bridge Staging Area access road 
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and at the WNSA, should this staging site be selected during the design build 
process and there are unavoidable impacts to the forested wetland habitat. 
Mitigation would be coordinated with USACE for the loss of wetlands at this site. 

 


